

For reference only Not Part of Contract Documents												
Matrix of Responsibilities												
Scope of Work	Scaffolding Contractor						Deconstruction Contractor					
	Required Submissions	Installation/Work Scope	Maintenance Operation	Decommissioning & Removal from Site @ Completion of DC Contract	Assumed Turnover Date to DC	Submissions Requiring to be signed and sealed by NYS P.E.	Required Submissions	Scope of Work	Maintenance Operation	Decommissioning - Removal	Acceptance Date from SC	Submissions Requiring to be signed and sealed by NYS P.E.
Scope of Work												
Scaffolding/Stair Towers	X	X	X	X	10/31/05	X	X	X	X	10/31/05		
Sidewalk Bridge	X	X	X	X		X						
Hoist	X	X	X	X	10/31/05	X						
Planking @ 9 Levels	X	X				X						
Scaffolding Platforms	X					X						
Building Washdown							X					
Removal of Existing Netting	X	X				X						
Install New Netting	X	X	X				X	X	X			
Crane							X	X	X			
Phase I Abatement & Removal							X	X				
Phase II Deconstruction of Building							X	X				
Monitoring of Structural Slab								X				
Use of Existing Elevators												
Temporary Electrical/Water		X	X					X				
Submissions:												
Contractor's Implementation Plan	X					X						X
Site Utilization Plan	X											X
Site Safety Plan (B.E.S.T.)	X					X						X
Truck Traffic Plan (MOT)												
Site Security Plan	X											
Health & Safety Plan (HASP)	X											
MTA Influence Plan	X					X						X
Phasing Plan	X											
Abatement Approval Plan	X											
Waste Management Plan	X					X						X
Storm Water Management Plan	X					X						X

(SC) Scaffolding Contractor
(DC) Deconstruction Contractor

Use of two existing elevators will be at Contractor (SC&DC) convenience and expense
DC Will assume all cost for utility & maintenance

Relocation If Required by DC