Apr 1, 2008 thru Jun 30, 2008 Performance
Report
Grant Number:
B-02-DW-36-0001

Obligation Date:
06/07/2002

Grantee Name:
Lower Manhattan Development Corporation

Award Date:

Grant Amount:
$2,000,000,000.00

Contract End Date:

Grant Status:
Active

Reviewed By HUD:
Reviewed and Approved

Submitted By:
No Submitter Found

Disasters:
Declaration Number
FEMA-DR-1391-NY

Plan Description:
The Lower Manhattan Development Corporation was created in the aftermath of September 11, 2001 by Governor
Pataki and then-Mayor Giuliani to help plan and coordinate the rebuilding and revitalization of Lower Manhattan,
defined as everything south of Houston Street. The LMDC is a joint State-City corporation governed by a 16member Board of Directors, half appointed by the Governor of New York and half by the Mayor of New York. LMDC
is charged with ensuring Lower Manhattan recovers from the attacks and emerges even better than it was before.
The centerpiece of LMDC¿s efforts is the creation of a permanent memorial honoring those lost, while affirming the
democratic values that came under attack on September 11. The United States Department of Housing and Urban
Development appropriated $2 billion to fund the Lower Manhattan Development Corporation¿s initiatives.

Recovery Needs:
The World Trade Center attacks resulted in a staggering loss of life and extensive physical destruction to Lower
Manhattan. Approximately 30 million square feet of commercial space was damaged or eliminated, and seven
buildings in the World Trade Center site were completely leveled. Critical transportation infrastructure was
disrupted or obliterated, including the PATH station, the 1/9 subway line and sections of Route 9A and Church
Street. Vehicular access to the area south of Canal Street was prohibited for seven days. As a result of the tragedy,
residential occupancy rates in the immediate region dropped to 60%, over 100,000 jobs were displaced, and small
and large businesses struggled to maintain viability.

Overall
Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

This Report Period

To Date

N/A

2,634,491,063.71

N/A

2,000,000,000

Program Funds Drawdown

60,583,203

1,202,047,548

Obligated CDBG DR Funds

11,562,812

1,741,859,251

Expended CDBG DR Funds

60,583,393

1,202,061,677

Match Contributed

0

119,000,000

Program Income Received

0

12,142.44

Required

To Date

Progress Toward Required Numeric Targets
Requirement
Minimum Overall Benefit Percentage

0

1.3

Minimum Non-Federal Match

0

119,000,000

Limit on Public Services

0

15,282,831

Limit on Admin/Planning

0

73,358,401

Limit on State Admin

0

0

Overall Progress Narrative:
LMDC continued to make progress in its rebuilding activities. Please see individual progress reports for more
information.

Activities
Grantee Activity ID:
130L-0171

Projected Start Date:
05/18/2004

Activity Category:
Rehabilitation/reconstruction of public facilities

Projected End Date:
05/18/2009

Activity Status:
Under Way

National Objective:
Slums and Blight

Responsible Organization:

This Report Period

To Date

N/A

282,117,180

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

237,117,180

10,596,295

225,223,383

Obligated CDBG DR Funds

9,203,890

272,216,383

Expended CDBG DR Funds

10,596,295

225,223,384

Match Contributed

0

0

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

# of Public Facilities

0

0

0

0/0

0/0

1/1

# of Persons benefitting

0

0

0 1,162/7,323 5,378/12,798 100,566/204,618

Activity Description:
WTC MEMORIAL AND CULTURAL PROGRAM/130 LIBERTY--LMDC, a subsidiary of the Empire State Development
Corporation (a political subdivision and public benefit corporation of the State of New York), is proposing to
undertake, pursuant to the New York State Urban Development Corporation Act (UDC Act) and in cooperation with
the HUD and the Port Authority, the World Trade Center Memorial and Cultural Program (the Memorial Program) as
part of the implementation of the WTCMR Plan. LMDC will implement the Memorial Program which includes the
planning, selection, coordination and construction of a memorial, memorial center, and the planning and possible
construction of memorial-related improvements, and museum and cultural uses on the WTC Site and adjacent
areas to complement the redevelopment of commercial office space, retail space, conference center and hotel
facilities, open space areas, and certain infrastructure improvements by the Port Authority, the owner of the WTC
Site. The planning process will also include other appropriate public and private entities.--LMDC and Port Authority
Roles--LMDC will be responsible for implementation of the memorial, memorial Center, interpretive museum, and
cultural uses that comprise the Memorial Program, while the Port Authority will be responsible for the commercial,
retail, conference center and hotel facilities, open space areas, and infrastructure components of the WTCMR Plan
to be located at the WTC Site. LMDC and the Port Authority will cooperate in developing a plan for implementation
of the components of the WTCMR Plan to be located outside the WTC Site. LMDC is conducting a coordinated

environmental review of the combined WTCMR Plan.--In carrying out the Memorial Program, LMDC conducted an
international competition for the selection of the memorial design. LMDC will provide initial funding for the design,
development, and construction of the memorial, will plan for memorial-related improvements and museum and
cultural facilities and uses, and will oversee the overall implementation of the memorial as well as the museum and
cultural programming and possibly, elements of the WTCMR Plan, including all required coordination with HUD, the
Port Authority, the State of New York, the City of New York and other public and private entities. LMDC will also
coordinate the Memorial Program with the plans and implementation schedule for the WTCMR Plan.--PROJECT
AREA--The Project Area is located in Lower Manhattan on two sites: (i) the WTC Site, an approximately 16 acre
super-block, bounded by West, Vesey, Church, and Liberty Streets; and (ii) the adjacent two city blocks south of
the WTC Site, one bounded by Liberty, Washington, Albany and Greenwich Streets, and the other bounded by
Liberty, West, Cedar and Washington Streets, and a portion of Liberty Street between those parcels and the WTC
Site (collectively, the Southern Site).--Specific parcels potentially to be acquired consist of (a) 130 Liberty Street,
on which the Deutsche Bank building is situated (the 130 Liberty Site), (b) 155 Cedar Street, on which the St.
Nicholas Church was situated (the Church Site), and (c) 140 Liberty Street, which is currently unoccupied (the
Milstein Site). All of the structures situated on these parcels were destroyed or severely damaged on September
11, 2001. The potential acquisition of the Church Site and the Milstein Site, if undertaken by LMDC, will be the
subject of a subsequent partial action plan.--ACQUISITION OF AND ASSOCIATED COSTS--The Deutsche Bank
building at 130 Liberty Street was severely damaged on September 11, 2001 and remains unoccupied. Consistent
with the original Partial Action Plan 7, LMDC acquired the Building from Deutsche Bank on August 31, 2004, and is
planning to deconstruct it.-- As outlined in the original Partial Action Plan 7, LMDC acquired the 130 Liberty Site
pursuant to a mediated settlement agreement among Deutsche Bank, two of Deutsche Bank¿s insurers of the
building (¿Prior Insurers¿), and LMDC. Under the agreement, LMDC would pay $90 million to Deutsche Bank for
title to the 130 Liberty Site and LMDC would be responsible for certain costs associated with the remediation and
deconstruction of the Deutsche Bank building, up to $45 million. LMDC projected approximately $25-$29 million in
additional costs in connection with the remediation and deconstruction of the Deutsche Bank building. These
additional costs related to, among other things, the procurement of pollution liability insurance, the retention of an
entity to serve as LMDC¿s representative in the day-to-day management of the remediation and deconstruction
process, the undertaking of additional environmental review, testing, and monitoring during the deconstruction
process, and legal and other transaction fees and expenses. Other expenditures included consultant fees and costs
associated with the required public notices and public outreach for the acquisition of property and continuation of
the environmental review process. Accordingly, LMDC expected to pay an aggregate of $164 million for all costs
associated with acquiring title to 130 Liberty Street and the remediation and deconstruction of the Deutsche Bank
building, which together would create a parcel ready for redevelopment. ---AMENDMENT TO PROJECTED COSTS
ASSOCIATED WITH PROPERTY ACQUISITION ---Following the approval of the Partial Action Plan 7 and consistent
with the mediated settlement, LMDC entered into agreements with the Prior Insurers and with Deutsche Bank that
realized the transactions and provided for a $45 million cap on LMDC¿s cost of deconstruction, demolition, and
related cleaning and disposal (subject to certain exceptions). Specifically, a ¿Demolition Cap Agreement¿ provides,
among other things, that the Prior Insurers shall pay all incremental costs above the $45 million cap, to the extent
those incremental costs are necessary to comply with the legal requirements applicable to the cleaning and
removal of hazardous materials related to September 11, 2001.--In addition, after acquiring the building on August
31, 2004, LMDC entered into a contract with Gilbane Building Company to clean and deconstruct the building.
LMDC has engaged environmental consultants to conduct independent environmental testing and characterization
of the Building. The testing and characterization process is ongoing and the initial results were released on
September 14, 2004. On December 13, 2004, LMDC and Gilbane Building Company issued a Draft Phase 1
Deconstruction Plan. The Plan was released publicly and submitted to the appropriate regulatory agencies for
comment. This initial draft Deconstruction Plan was prepared in response to the Initial Building Characterization,
and with direction from the New York State Department of Labor. Based on comments provided by regulatory
agencies, including specific comments delivered on January 31, 2005, LMDC will revise the draft Plan and submit a
revie hs eostruction Plan to the regulators. After a final Phase 1 Deconstruction Plan is approved by the regulators,
gross cleaning and deconstruction will commence. The projected increase in project costs reflects anticipated
changes to the scope of the cleaning and deconstruction resulting from environmental testing, comments received
from regulatory agencies, and revised projected costs provided by the contractor. --Based on the additional
information regarding the characterization of material in the building and the related legal requirements, additional
cleaning and deconstruction work, resources, and services are needed, including added remediation and mitigation
measures, additional construction management, additional legal services, additional environmental consulting
services, and enhanced integrity monitoring. --Although the amended allocation is intended to cover costs
associated with the additional work and resources, LMDC will seek to recover all such incremental deconstruction
costs attributable to the application of legal requirements applicable to the cleaning and removal of hazardous
materials. This recovery effort necessitates the assistance and representation of environmental, real estate, and
litigation counsel in order to ensure the comprehensive and aggressive pursuit of contractual and legal avenues
available to LMDC. The increased allocation will allow work to proceed on the deconstruction while LMDC pursues
recovery of the funds. Therefore, LMDC anticipates that these funds will be used only to fund the work during this
interim period and that the increased expenditures that are the result of legal requirements will be substantially
recovered from the Prior Insurers and/or Deutsche Bank, as appropriate.--POJECT OBJECTIVES--The rebuilding of
the Project Area as a mixed-use center of commerce, public spaces, and culture, with the memorial at its heart, will
advance the goals of the UDC Act, the objectives developed by LMDC and the goals articulated by the Governor of
the State of New York and the Mayor of the City of New York¿to remember and honor the victims of the September
11, 2001 and February 26, 1993 terrorist attacks while revitalizing Lower Manhattan. The acquisition of real
property that is blighted and deteriorated is essential to the realization of the redevelopment of the Project Area.-The memorial will ensure that future generations never forget the thousands of people who died on September 11,
2001 in New York, in Shanksville, Pennsylvania and at the Pentagon in Virginia, as well as those who died in the
terrorist bombing of the World Trade Center on February 26, 1993. The memorial will be set in a context that
bustles with the activity of Lower Manhattan, yet provides a quiet and respectful setting for remembrance and
contemplation. Family members of victims and visitors from around the world will come to the Project Area to learn
about the events of September 11, 2001 and February 26, 1993 and to remember those who died and those whose

lives were changed forever. --Revitalizing Lower Manhattan--The current conditions of the Project Area are
¿substandard and insanitary¿ under the UDC Act and impair the sound growth and development of Lower
Manhattan. In addition, there is a need for the development of cultural, recreational, community and other civic
facilities in Lower Manhattan.--Restoring the Project Area as a functioning part of Lower Manhattan is a priority
objective for this project. This project is intended to eliminate the blighting effects resulting from the events of
September 11, 2001, and to re-establish the Project Area as a locus of commerce, civic space and amenities,
including appropriate commercial and retail uses, as well as supporting facilities, utilities and infrastructure, for the
downtown area. While Lower Manhattan is a center of world finance and a major economic engine for the entire
region, it has also become the fastest growing residential neighborhood in New York City and a major destination of
regional, national and international travelers. For these reasons, revitalization of Lower Manhattan should include
cultural and other amenities that help make the area a lively environment all day, every day.--The long-term
presence of an essentially empty, excavated space in the heart of New York¿s financial district would become a
blight that makes the area less attractive for businesses, residents and visitors. It is important to New York City¿s
economy that, as business leases in Lower Manhattan come up for renewal, businesses will have confidence that
the Project Area will be redeveloped as quickly as possible to reduce its blighting effect on the immediate area.-BENEFICIARIES--The thousands of relatives and friends of the nearly 3,000 victims of September 11, 2001 and
February 26, 1993 will benefit from the memorial to their loved ones. Others immediately affected by the events,
including survivors, area residents and workers, will equally benefit from the project. This project will also benefit
businesses, workers, residents, and visitors throughout Lower Manhattan.--SCHEDULE--Activities related to the
acquisition and deconstruction of property would occur in 2004 and 2005. The full implementation of the Memorial
Program would begin in 2004 and extend through 2009. --FEDERAL AND OTHER RESOURCES-- The total estimated
cost for this portion of the World Trade Center Memorial and Cultural Program was $164 million in the approved
Partial Action Plan. The amendments to Partial Action Plan 7, approved on on June 29, 2005, provide for an
additional amount not to exceed $43,039,780.00, increasing the estimated project cost is $207,117,180.00. These
additional funds will come from the remaining LMDC CDBG allocation and are expected to be recovered from the
Prior Insurers and/or Deutsche Bank as set forth above.

Location Description:
The Project Area is located in Lower Manhattan on two sites: (i) the WTC Site, an approximately 16 acre superblock, bounded by West, Vesey, Church, and Liberty Streets; and (ii) the adjacent two city blocks south of the WTC
Site, one bounded by Liberty, Washington, Albany and Greenwich Streets, and the other bounded by Liberty, West,
Cedar and Washington Streets, and a portion of Liberty Street between those parcels and the WTC Site
(collectively, the Southern Site).-- Specific parcels potentially to be acquired consist of (a) 130 Liberty Street, on
which the Deutsche Bank building is situated (the 130 Liberty Site), (b) 155 Cedar Street, on which the St. Nicholas
Church was situated (the Church Site), and (c) 140 Liberty Street, which is currently unoccupied (the Milstein Site).
All of the structures situated on these parcels were destroyed or severely damaged on September 11, 2001. The
potential acquisition of the Church Site and the Milstein Site, if undertaken by LMDC, will be the subject of a
subsequent partial action plan.

Activity Progress Narrative:
130 LIBERTY BUILDING DECONSTRUCTION During the quarter ending March 31, 2008 LVI Environmental Services,
Inc. was hired by Bovis Lend Lease to replace the former subcontractor John Galt, and a revised Implementation
Plan was submitted to and approved by regulatory agencies. Repairs needed as a result of the August 18, 2007 fire
to the building scaffolding and south hoist were completed along with shoring of certain building areas also as a
result of fire damage. The building standpipe system was inspected and approved and an alarm system has been
installed. There was removal of significant amounts of the building fire load during this quarter. The reinstallation of
two fire egress stairwells was completed and the scaffold emergency egress system was updated in accordance
with the revised Implementation Plan. Electrical work for emergency shutoff to the environmental fan system for
New York City Fire Department use is underway. Reconstruction of fire resistant hoist vestibules is also in progress.
-- PUBLIC OUTREACH AND PARTICIPATION-- PUBLIC OUTREACH AND PARTICIPATION-- Since the January 1, 2008,
five electronic updates (E-Updates) were sent to subscribers to inform them of work or project updates regarding
130 Liberty Street. On January 23, 2008 LMDC provided testimony at a hearing held by the New York City Council’s
Lower Manhattan Redevelopment Committee regarding the 130 Liberty project. On January 24, 2008 LMDC
attended a public forum in Lower Manhattan and answered questions from residents and community members
regarding recent progress at the building. Every month LMDC attends the Community Board 1, World Trade Center
Redevelopment Committee meetings and provides an update on the 130 Liberty Street Project. LMDC announced in
June that it would host a community update meeting on July 1, 2008 at LMDC. An invitation was sent to
approximately 1,000 people and an advertisement regarding the meeting was placed in the local paper. LMDC has
attended periodic community meetings regarding 130 Liberty Street hosted by NYS Assembly Speaker Sheldon
Silver, on April 11, 2008 and May 30, 2008.

Activity Location:
Address
No Activity Locations Found

City

State

Zip

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

Other Private Funds - various

45,000,000

Total Other Funding Sources

45,000,000

Grantee Activity ID:
Admin-7700

Projected Start Date:
02/01/2002

Activity Category:
Administration

Projected End Date:
02/01/2010

Activity Status:
Under Way

National Objective:
N/A

Responsible Organization:

This Report Period

To Date

N/A

67,139,036

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

67,139,036

825,463

45,057,396

Obligated CDBG DR Funds

2,102,830

45,070,530

Expended CDBG DR Funds

825,653

45,070,528

Program Funds Drawdown

Match Contributed

0

0

Program Income Received

0

11,146.44

Performance Measures
This Report Period
Low

Mod

Cumulative Actual Total /
Expected
Total

Low

Mod

Total

No Performance Measures Found

Activity Description:
LMDC GENERAL ADMINISTRATION --- LMDC engages in broad planning and administration activities relating to the
recovery, remembrance, and rebuilding efforts in Lower Manhattan, defined by LMDC as the entire area of
Manhattan south of Houston Street.---LMDCs administration activities include extensive public information and
coordination activities relating to its LMDC planning work. As part of its coordination activities, LMDC serves as a
facilitator of outreach and discussions between affected communities as well as the public at large and government
agencies and officials. LMDCs public information work includes: large scale public meetings and hearings; periodic
printed newsletters and reports; an up-to-date, comprehensive, and interactive web site (www.RenewNYC.com);
extensive electronic communications; and other public outreach and participation efforts. In addition, LMDC
maintains its network of community contacts through its advisory councils.---LMDC's administration activities also
include all functions necessary to administer the Community Development Block Grants including financial
operations, legal services, monitoring, auditing, investigations, and general administrative and office functions.--HUD has authorized the use of up to 5% of the total grant to LMDC for costs associated with planning and
administration activities, including costs for overhead, personnel, and consultants.

Location Description:
General administrative activities are centralized in LMDC's office at: One Liberty Plaza, 20th floor, New York, NY,
10006, and cover activities within Lower Manhattan.

Activity Progress Narrative:
This total drawdown and expenditure reported in this quarter includes an additional $1,582.84 reflecting an
adjustment made by HUD in the 1st Quarter of 2008 at the request of LMDC to accurately reflect administrative
costs that were previously charged against the closed program of LMCO-7748. Actual drawdowns and expenditure
for this quarter were $823,880 and 824,070 respectively.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
Airp-7700

Projected Start Date:
08/06/2003

Activity Category:
Planning

Projected End Date:
12/31/2006

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:

This Report Period

To Date

Total Projected Budget from All Sources

N/A

2,522,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

2,522,000

Program Funds Drawdown

0

2,522,000

Obligated CDBG DR Funds

0

2,522,000

Expended CDBG DR Funds

0

2,522,000

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period
Low
No Performance Measures Found

Mod

Cumulative Actual Total /
Expected
Total

Low

Mod

Total

Activity Description:
--LONG-TERM PLANNING - LOWER MANHATTAN TRANSPORTATION PLANNING: COMMUTER AND AIRPORT ACCESS
ALTERNATIVES ANALYSES-- Long-term planning provides funding to plan for public investments including a
transportation plan that positions Lower Manhattan as the gateway to the region and the world. By providing
funding for these important long-term projects now, LMDC will ensure the ability to move forward on the critical
components of the revitalization of Lower Manhattan as quickly as possible. The projects that will be funded in
long-term planning must meet some or all of the following criteria: Consistent with HUD eligibility criteria;
Consistent with the Lower Manhattan Development Corporation’s Principles and Preliminary Blueprint for the Future
of Lower Manhattan; Consistent with the Lower Manhattan Development Corporation’s A Vision for Lower
Manhattan: Context and Program for the Innovative Design Study; Consistent with Mayor Michael Bloomberg’s New
York City’s Vision for Lower Manhattan; and Enhancement of Lower Manhattan transportation services, connecting
Lower Manhattan to the world. LMDC has coordinated a transportation study to identify and evaluate long-range
opportunities to provide enhanced rail access to the Lower Manhattan Central Business District from John F.
Kennedy International Airport (JFK) Airport in Queens and from the Long Island Railroad (LIRR) Station in Jamaica,
Queens. The study is jointly conducted by LMDC, the Port Authority of New York and New Jersey, the Metropolitan
Transportation Authority and the City of New York. Holding a dialogue with a broad range of constituents, LMDC,
the MTA, the PA, and the City have identified improvements in access from Lower Manhattan to JFK and Jamaica
Station as a key element in the area’s economic recovery, and, in the case of JFK access, in Lower Manhattan’s
ability to compete with other global economic centers such as London, Berlin, and Tokyo that have direct access to
their international airports. LMDC hired a Director of Transportation Policy to act as a coordinator of this study, as
well as to act as an adviser on Lower Manhattan-related transportation policy. This study is evaluating a range of
options with particular focus on constructability and operational feasibility. The study will document existing
baseline conditions and services, examine the cost of each alternative, and explore environmental, organizational,
and community impacts. Rigorous demand analyses based on ridership forecasts and population growth data will
be conducted. Alternatives will be identified that will provide a significant improvement compared to existing
service in categories such as travel time, frequency, number of transfers, and passenger utilization. Ultimately, a
single recommended alternative will be chosen for implementation. Short-term solutions may also be identified for
implementation while the development and construction of the long-term approach progresses. --ALLOCATIONS IN
PARTIAL ACTION PLAN— Partial Action Plan 4 allocated $13,894,848 to cost of the transportation studies that led
to the current environmental review of the Rail Link.

Location Description:
Lower Manhattan

Activity Progress Narrative:
There are no changes during this second quarter 2008 for this program.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
BRG-7718

Projected Start Date:
11/22/2002

Activity Category:
Payment for compensation for economic losses (WTConly)

Projected End Date:
12/31/2004

National Objective:
Urgent Need

Activity Status:
Completed
Responsible Organization:
Empire State Development Corporation (ESD)

This Report Period

To Date

N/A

218,946,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

218,946,000

-36,955

218,895,100

Obligated CDBG DR Funds

0

218,946,000

Expended CDBG DR Funds

-36,955

218,895,100

Match Contributed

0

0

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Businesses

0

0

0

0/0

0/0

8,214/6,858

# of Wage-Earners benefitting

0

0

0 31,805/0 12,632/0 44,437/52,310

Activity Description:
BUSINESS RECOVERY GRANT PROGRAM --- This plan details LMDC's proposed expenditure of $350 million to
supplement three business recovery and economic revitalization programs initiated and administered by Empire
State Development (ESD), New York State's economic development agency, in cooperation with the New York City
Economic Development Corporation (EDC).ESD Action Plan History -- Business Recovery Programs Established by
ESD -- Congress appropriated an initial $700 million to New York State for economic recovery and revitalization
efforts through HUD's Community Development Block Grant Program. This fund is managed by ESD in cooperation
with EDC in accordance with a Final Action Plan and an Amended Action Plan accepted and approved by HUD. The
Final Action Plan describes all of the business recovery and revitalization programs. The Amended Action Plan
modifies three programs: (1) the Small Firm Attraction & Retention Grant Program, (2) the WTC Business Recovery
Loan Fund, and (3) the Infrastructure Rebuilding Program. Both ESD's Final Action Plan and Amended Action Plan
are available on the ESD web site: www.empire.state.ny.us.--Additional Business Recovery Funding from LMDC -Both ESD's Final Action Plan and Amended Action Plan recognized that more than $700 million would be needed to
fully fund the business recovery and revitalization programs as described. When an initial $2 billion was
appropriated to LMDC, Congress intended that some portion would be directed to the business recovery and
revitalization effort administered by ESD. In fact, $500 million of the initial appropriations (the $700 million and the
$2.0 billion) is required to be made available to small businesses, not-for-profit organizations, and individuals to
compensate them for economic losses. -- LMDC is publishing this Partial Action Plan to allocate $350 million of the
$2 billion fund to three business recovery programs administered by ESD as described in ESD's Final Action Plan
and Amended Action Plan referred to above.--WTC Business Recovery Grant (BRG) Program -- $150,000,000,(total
program fund $481,000,000) ---PROGRAM OVERVIEW---The WTC BRG program provides grants to businesses
(including not-for-profit organizations) with fewer than 500 employees, located in Manhattan south of 14th Street,
to compensate them for economic losses resulting from the disaster. Compensation is calculated based on days of
lost gross revenue, with the maximum number of days and amounts determined by business location. ---PROGRAM
OBJECTIVE--- The program is intended to provide compensation for economic losses at affected firms, thereby
assisting in the retention of 225,000 jobs at assisted businesses and up to an additional 150,000 jobs at businesses
indirectly affected by the activities of assisted businesses. Note that businesses assisted by this program will also
be eligible for assistance from other ESD programs. Consequently, job impacts across programs are not additive. -- Integration with Preexisting Programs. Benefits from the program will be integrated with the previously offered
WTC Disaster Retail Recovery Grant Program. That program offered compensation equal to three days lost business
revenue, capped at $10,000, to retail and personal service firms with fewer than 500 employees located in
Manhattan south of Houston Street on September 11, and continuing in business in New York City.---Benefits from
the program will also be integrated with the previously offered Lower Manhattan Grant Program administered by
the EDC. That program provided grants, capped at $10,000, to small non-retail businesses located in the restricted
area of Lower Manhattan, and grants to other non-retail businesses located south of Houston Street tied to
application and approval of SBA loans.---eligibility Criteria and Maximum Award Levels. Applicants for assistance
through the WTC BRG program must show a business lease, deed or permit that was in effect on September 11th.
--RESULTS--The Business Recovery Grant Program (BRG) ended December 31, 2002. The program provided $219
million in grants to 6,858 firms with 52,310 employees.

Location Description:
Manhattan south of 14th Street

Activity Progress Narrative:
BRG This total drawdown and expenditure reported in this quarter includes a reduction adjustment of $21,506
which reflects funds returned to HUD in the 4th quarter of 2007 which were not reported at that time. Actual
drawdowns and expenditures for this quarter were a return of funds of <$15,450>

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
CCE-1101

Projected Start Date:
12/31/2006

Activity Category:
Public services

Projected End Date:
12/31/2009

Activity Status:
Planned

National Objective:
Urgent Need

Responsible Organization:
The City of New York

This Report Period

To Date

N/A

60,950,844

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

60,950,844

Program Funds Drawdown

275

100,487

Obligated CDBG DR Funds

0

100,000

Expended CDBG DR Funds

275

100,487

Match Contributed

0

0

Program Income Received

0

0

Total Projected Budget from All Sources

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

0/30

# of Persons benefitting

0

0

0

0/65,592

0/91,934 0/176,797

Activity Description:
LMDC has allocated up to $60,950,489 (with potential additional funding of $9,500,000) for the Lower Manhattan
Community Enhancement Fund and the Lower Manhattan Cultural Enhancement Fund. The Community and Cultural
Enhancement Funds will be used to address a range of community and cultural needs by providing grants, through
a competitive selection process, to not-for-profit and government organizations for projects and programs that
demonstrate the ability to spur long-term Lower Manhattan revitalization, benefiting area residents, workers,
businesses, and visitors. --Community Enhancement Funds will be allocated by LMDC to not-for-profit organizations
whose projects support community facilities or programs that (a) provide education, employment, and health care
services, and/or (b) recreational or community gathering needs. Also eligible are capital projects to acquire,
enhance access to, improve, or rehabilitate existing community facilities. LMDC issued an RFP and proposals were
due on November 10, 2006. LMDC will review applications and convene an appropriate to help select programs. –
This portion of Cultural Enhancement Funds prioritize projects that received planning grants in the first round of
cultural funding (see CEF reports) as well as new proposals that have the potential to contribute to the
development of clusters or corridors of cultural activity in revitalization zones, including the World Trade Center
area, Fulton and Greenwich Streets and the waterfronts. --Drawing Center -- Up to $8 million of this fund will be
allocated to the Drawing Center for capital expenditures related to a new location in Lower Manhattan. The Drawing
Center’s new location will allow the institution to reach larger and more diverse audiences through a variety of
exhibitions and programs, as well as expand and broaden its educational programming. The selected site for the
Drawing Center must be located in Lower Manhattan. The lease and any related transaction, including the amount
of LMDC funding, would be subject to evaluation and approval by the City. –SCHEDULE -- The Community
Enhancement Fund application and review process are expected to be completed in early 2007. The Cultural
Enhancement Fund application and review process are expected to be completed by December 31, 2007. The
Drawing Center is expected to identify a location by December 31, 2007. –PROGRAM OBJECTIVES-- Providing
amenities and services necessary to support the residential and business community have emerged as important
Lower Manhattan redevelopment objectives. These amenities are expected to serve as a catalyst for increased
residential, commercial, retail, and other neighborhood activities. In realizing this objective, the Community and
Cultural Enhancement Funds are intended for projects in Lower Manhattan that would meet the needs resulting
from the events of September 11, 2001, address or prevent blight, and benefit low-and-moderate-income
communities. Funded projects would have the capacity to spur the revitalization of Lower Manhattan and
successfully benefit area businesses, residents, and/or visitors. –BENEFICIARIES--The Lower Manhattan
Community and Cultural Enhancement Funds would benefit Lower Manhattan area residents, workers, businesses,
and not-for-profit organizations. The Fund is intended to benefit low-and moderate-income people, address or
prevent blight, and meet needs resulting from September 11, 2001.

Location Description:
The project area is Lower Manhattan, south of Houston Street.

Activity Progress Narrative:
The LMDC Board of Directors approved a plan for the Community Enhancement Fund Program on November 8,
2007, identifying thirty-three projects for funding. At the Board’s June 26 meeting, LMDC’s Board of Directors
authorized the addition of two new items to the slate, bringing the total number of projects to 35 and the total
allocation to $37,387,000. Along with the proposed amendments to the Community Enhancement Fund Plan, LMDC
staff also requested and received Board approval to amend the Final Action Plan to modify the list of designated
recipients. LMDC staff will now amend the Final Action Plan as authorized by the Board. LMDC staff currently plan
to bring an additional six projects to the Board’s September meeting for authorization. As of June, LMDC staff has
now sought Board authorization for 27 of the 35 projects authorized in the slate. LMDC has also executed one
subrecipient agreement by the close of the quarter, MFY Legal Services, Inc, a $1 million grant to support the
provision of free, civil legal services to the low and moderate income residents and workers in Lower Manhattan.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
CEF-C-1101

Projected Start Date:
01/01/2006

Activity Category:
Projected End Date:
Acquisition, construction,reconstruction of public facilities 12/31/2009
Activity Status:
Under Way

National Objective:
Slums and Blight

Responsible Organization:

This Report Period

To Date

N/A

248,044,973

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

19,510,000

509,327

7,861,115

Obligated CDBG DR Funds

0

9,960,000

Expended CDBG DR Funds

509,327

7,861,114

Match Contributed

0

0

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of buildings (non-residential)

0

0

0

0/0

0/0

7/30

# of Public Facilities

0

0

0

0/0

0/0

7/30

# of Persons benefitting

0

0

0

0/0

0/0 22,500/22,500

Activity Description:
--LOWER MANHATTAN CULTURAL ENHANCEMENT FUND-- The Cultural Enhancement Fund provides grants to notfor-profit organizations for projects and programs that provide cultural facilities or programming in Lower
Manhattan, and demonstrate the ability to spur long-term Lower Manhattan revitalization, benefiting area
residents, workers, businesses, and visitors. Grants are provided to not-for-profit organizations that, through
proposed or existing facilities and activities, demonstrate excellence, animate the neighborhood, and support
cultural life in Lower Manhattan. Organizations were selected through a competitive process and submitted
applications that were reviewed by an Advisory Panel including representatives from New York City and State
agencies and other advisors knowledgeable on culture and Lower Manhattan, that will made funding
recommendations to LMDC. In March 2006 LMDC announced the selection of 63 cultural organizations to receive
grants for capital projects, events and programs, and planning initiatives. --PROGRAM OBJECTIVES--Supporting
cultural life has emerged as an important Lower Manhattan redevelopment objective following an extensive public
outreach and planning process. Investment in Lower Manhattan’s cultural assets would serve as a catalyst for
increased residential, commercial, retail, and other neighborhood activities. In realizing this objective, the Cultural
Enhancement Fund is intended for projects in Lower Manhattan that would meet the needs resulting from the
events of September 11, 2001, address or prevent blight, and benefit low-and-moderate-income communities.
Funded projects would have the capacity to spur the revitalization of Lower Manhattan and successfully benefit area
businesses, residents, and visitors. --BENEFICIARIES--The Lower Manhattan Cultural Enhancement Fund benefits
Lower Manhattan area residents, workers, businesses, and not-for-profit organizations through supporting the
area’s cultural life. The Cultural Enhancement Fund is intended to benefit low-and-moderate-income communities,
address or prevent blight, and meet needs resulting from September 11, 2001. --SCHEDULE--Activities related to
the Cultural Enhancement Fund began in the fall of 2005. --ALLOCATIONS IN PAP--$28,000,000 has been allocated
for the Cultural Enhancement Fund in PAP 11. Originally, $35,000,000 was allocated and was reduced by
$7,000,000 in November, 2006.

Location Description:

PROJECT AREA--The project area for the Cultural Enhancement Fund is defined as Manhattan, south of Houston
Street.

Activity Progress Narrative:
LOWER MANHATTAN CULTURAL ENHANCMENT FUND (CEF) PROGRAM-- Funds provided for capital activities will
support new construction of buildings, renovations, expansions into adjoining spaces, equipment purchases, and
site acquisitions. LMDC awarded 31 capital grants to organizations in Lower Manhattan. Five of these projects have
yet to sign subrecipient agreements: Educational Alliance, Flea Theatre, Henry Street Settlement, New York
Chinese Cultural Center and Society of Educational Arts. In addition, one group has declined the grant – Minetta
Brook. Six organizations have completed their projects in full (Art in General, HERE Art Center, HT Dance Company,
Lower Manhattan Cultural Council, New Dance Alliance and New Museum of Contemporary Art. Nineteen
organizations continue to work on their projects. # of buildings (non-residential) 0 0 0/0 0/0 10/30 # of Public
Facilities 0 0 0 0/0 0/0 10/30

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

Other Private Funds - various

228,534,973

Total Other Funding Sources

228,534,973

Grantee Activity ID:
CEF-PE-1101

Projected Start Date:
01/01/2006

Activity Category:
Public services

Projected End Date:
12/31/2009

Activity Status:
Under Way

National Objective:
Slums and Blight

Responsible Organization:

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

This Report Period

To Date

N/A

53,331,593

N/A

6,312,000

568,147

3,160,353

Obligated CDBG DR Funds

0

5,622,000

Expended CDBG DR Funds

568,147

3,160,353

Match Contributed

0

0

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Non-business Organizations
benefitting

0

0

17

0/0

0/0

25/19

# of Persons benefitting

0

0

0 3,006/3,006

0/0 30,210/30,210

Activity Description:
LOWER MANHATTAN CULTURAL ENHANCEMENT FUND--LMDC proposes to allocate up to $35,000,000 for the Lower
Manhattan Cultural Enhancement Fund. The Cultural Enhancement Fund provides grants to not-for-profit
organizations for projects and programs that provide cultural facilities or programming in Lower Manhattan, and
demonstrate the ability to spur long-term Lower Manhattan revitalization, benefiting area residents, workers,
businesses, and visitors. Grants would be provided to not-for-profit organizations that, through proposed or
existing facilities and activities, demonstrate excellence, animate the neighborhood, and support cultural life in
Lower Manhattan. –Organizations were selected through a competitive process and submitted applications that
were reviewed by an Advisory Panel— including representatives from New York City and State agencies and other
advisors knowledgeable on culture and Lower Manhattan— that will made funding recommendations to LMDC. In
March 2006 LMDC announced the selection of 63 cultural organizations to receive grants for capital projects, events
and programs, and planning initiatives. --PROGRAM OBJECTIVES--Supporting cultural life has emerged as an
important Lower Manhattan redevelopment objective following an extensive public outreach and planning process.
Investment in Lower Manhattan’s cultural assets would serve as a catalyst for increased residential, commercial,
retail, and other neighborhood activities. In realizing this objective, the Cultural Enhancement Fund is intended for
projects in Lower Manhattan that would meet the needs resulting from the events of September 11, 2001, address
or prevent blight, and benefit low-and-moderate-income communities. Funded projects would have the capacity to
spur the revitalization of Lower Manhattan and successfully benefit area businesses, residents, and visitors. -AMENDMENT TO ACTIVITY—In November 2006, HUD approved an amended PAP and reduced the Cultural
Enhancement Fund by $7,000,000 to $28,000,000. These funds were reallocated to the Final Action Plan for
cultural uses. --BENEFICIARIES--The Lower Manhattan Cultural Enhancement Fund would benefit Lower Manhattan
area residents, workers, businesses, and not-for-profit organizations through supporting the area’s cultural life. The
Cultural Enhancement Fund is intended to benefit low-and-moderate-income communities, address or prevent
blight, and meet needs resulting from September 11, 2001.--SCHEDULE--Activities related to the Cultural
Enhancement Fund are anticipated to began in the fall of 2005.--FEDERAL AND OTHER RESOURCES--LMDC
proposes to allocate up to $28,000,000 for the Cultural Enhancement Fund, with an additional $7,000,000 available
for cultural uses in the Final Action Plan. --TOTAL ESTIMATED COST--The total estimated cost included in this
Partial Action Plan for the Lower Manhattan Cultural Enhancement Fund is for an amount up to $28,000,000.

Location Description:
PROJECT AREA--The project area for the Cultural Enhancement Fund is defined as Manhattan, south of Houston
Street.

Activity Progress Narrative:
PERFORMANCE MEASURES: FOR THIS QUARTER # OF NON-BUSINESS ORGANIZATIONS BENEFITTING IS A TOTAL
OF 11. THE CUMULATIVE TOTAL IS 17/19. Funds provided will support educational programs, exhibitions, and
developing promotional materials and initiatives. LMDC continues to work with selected grant recipients to further
develop project scopes for the programs and events. In November 2006, HUD approved an amended PAP and
reduced the Cultural Enhancement Fund by $7,000,000 to $28,000,000. These funds were reallocated to the Final
Action Plan for cultural uses. The Cultural Enhancement Fund supported 19 projects in the program and event
category. The current status of these 19 projects is as follows: one organization has yet to sign a subrecipient
agreement – Alliance for the Arts; one organization declined the grant –the Horticultural Society of New York; the
remaining 17 organizations have signed subrecipient agreements. The status of these signed agreements is: six
projects are complete (Culture Project, Culture NOW, New York City Opera, New York Classical Theatre, New York
Scandia Symphony and Skyscraper Museum) and work continues on the remaining 11. Many of the ongoing
projects are multi-year festivals and events like River to River, the Tribeca Film Festival, Wall Street Rising and
Bang on a Can. In the second quarter of 2008, two events occurred: Bang on a Can and Tribeca Film Festivals’
Drive In. Bang on a Can received 6,000 attendees to their events; Tribeca’s Drive In received 9,900 visitors.

Activity Location:
Address
No Activity Locations Found

City

State

Zip

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

Other Private Funds - various

47,019,593

Total Other Funding Sources

47,019,593

Grantee Activity ID:
CEF-Pl-1101

Projected Start Date:
01/01/2006

Activity Category:
Planning

Projected End Date:
01/01/2009

Activity Status:
Under Way

National Objective:
Slums and Blight

Responsible Organization:

This Report Period

To Date

N/A

2,178,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

2,178,000

97,594

1,186,523

Obligated CDBG DR Funds

256,092

1,509,092

Expended CDBG DR Funds

97,594

1,187,519

Program Funds Drawdown

Match Contributed

0

0

Program Income Received

0

996

Performance Measures
This Report Period
Low

Mod

Cumulative Actual Total /
Expected
Total

Low

Mod

Total

No Performance Measures Found

Activity Description:
LOWER MANHATTAN CULTURAL ENHANCEMENT FUND--LMDC proposes to allocate up to $35,000,000 for the Lower
Manhattan Cultural Enhancement Fund. The Cultural Enhancement Fund provides grants to not-for-profit
organizations for projects and programs that provide cultural facilities or programming in Lower Manhattan, and
demonstrate the ability to spur long-term Lower Manhattan revitalization, benefiting area residents, workers,
businesses, and visitors. Grants would be provided to not-for-profit organizations that, through proposed or
existing facilities and activities, demonstrate excellence, animate the neighborhood, and support cultural life in
Lower Manhattan. –Organizations were selected through a competitive process and submitted applications that
were reviewed by an Advisory Panel— including representatives from New York City and State agencies and other
advisors knowledgeable on culture and Lower Manhattan— that will made funding recommendations to LMDC. In
March 2006 LMDC announced the selection of 63 cultural organizations to receive grants for capital projects, events
and programs, and planning initiatives. --PROGRAM OBJECTIVES--Supporting cultural life has emerged as an
important Lower Manhattan redevelopment objective following an extensive public outreach and planning process.
Investment in Lower Manhattan’s cultural assets would serve as a catalyst for increased residential, commercial,

retail, and other neighborhood activities. In realizing this objective, the Cultural Enhancement Fund is intended for
projects in Lower Manhattan that would meet the needs resulting from the events of September 11, 2001, address
or prevent blight, and benefit low-and-moderate-income communities. Funded projects would have the capacity to
spur the revitalization of Lower Manhattan and successfully benefit area businesses, residents, and visitors. -AMENDMENT TO ACTIVITY—In November 2006, HUD approved an amended PAP and reduced the Cultural
Enhancement Fund by $7,000,000 to $28,000,000. These funds were reallocated to the Final Action Plan for
cultural uses. --BENEFICIARIES--The Lower Manhattan Cultural Enhancement Fund would benefit Lower Manhattan
area residents, workers, businesses, and not-for-profit organizations through supporting the area’s cultural life. The
Cultural Enhancement Fund is intended to benefit low-and-moderate-income communities, address or prevent
blight, and meet needs resulting from September 11, 2001.--SCHEDULE--Activities related to the Cultural
Enhancement Fund are anticipated to began in the fall of 2005.--FEDERAL AND OTHER RESOURCES--LMDC
proposes to allocate up to $28,000,000 for the Cultural Enhancement Fund, with an additional $7,000,000 available
for cultural uses in the Final Action Plan. --TOTAL ESTIMATED COST--The total estimated cost included in this
Partial Action Plan for the Lower Manhattan Cultural Enhancement Fund is for an amount up to $35,000,000.

Location Description:
PROJECT AREA--The project area for the Cultural Enhancement Fund is defined as Manhattan, south of Houston
Street.

Activity Progress Narrative:
NO PERFORMANCE MEASURES FOUND. Funds for planning projects will support cultural organizations seeking new
homes in Lower Manhattan, as well as several organizations that are in the early stages of a major expansion or
early renovation. The funds will be used to assist these organizations with site search, project management,
business plan development, and pre-design activities. The Cultural Enhancement Fund awarded 13 planning grants.
The current status of these grants is: one remains unsigned: CREATE in Chinatown; one recipient is no longer in
operations, Exhibitions Internation; and one declined the grant – Architectural League of New York. The status of
the remaining ten grants is as follows: three are complete (Children’s Museum of the Arts, National Dance Institute
and Roulette Intermedium. The remaining seven subrecepients continue their work in this quarter.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
ColPk-7721

Projected Start Date:
07/01/2003

Activity Category:
Rehabilitation/reconstruction of public facilities

Projected End Date:
12/31/2006

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
New York City Department of Parks and Recreation

This Report Period

To Date

Total Projected Budget from All Sources

N/A

1,998,571

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

998,571

Program Funds Drawdown

0

0

Obligated CDBG DR Funds

0

998,571

Expended CDBG DR Funds

0

0

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

# of Public Facilities

0

0

0

0/0

0/0

3/1

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

5/1

47,139

0

# of Persons benefitting

92,829 47,139/32,997 0/45,568 92,829/92,829

Activity Description:
--THE RENOVATION OF THE PAVILLION IN COLUMBUS PARK, ACTIVITY DESCRIPTION-- The project includes
rehabilitation to address the decay of the buildings infrastructure. The project expands on recent renovation efforts
by the Parks Department and proposes the creation of new community space in the lower level of the pavilion and
the refurbishment of the upper loggia for recreational programming. In addition, the project will eliminate barriers
and promote accessibility for people with disabilities. Columbus Park is a heavily used neighborhood park bounded
by Baxter, Bayard, Mulberry, and Worth Streets. Bayard and Mulberry Streets are characterized by low-rise
residential buildings with small-scale ground floor retail. Baxter and Worth Streets are dominated by Chatham
Towers, a high-rise middle-income apartment complex, and the large institutional buildings of the City's Civic
Center. The park is the main place for outdoor recreation for adults and children in Chinatown. A wide variety of
community-based organizations program recreational activity in the park, including volleyball, basketball, Asian
table games, and tai chi. The pavilion was fenced off five years ago when decay of the building infrastructure
created safety hazards. Columbus Park predominantly serves low and moderate income households. The area
immediately surrounding Columbus Park includes the zip codes 10002 and 10038. Per the U.S. Census Bureau,
Census 2000, over 60% of the households in this area earn less than 80% of New York median income. The
renovation of the pavilion at Columbus Park has been deemed essential to maintain the overall quality of the park:
(1)Rehabilitation of the pavilion will open a structure that has been closed for five years, free up scarce outdoor
space for other activities, and rehabilitate a community eyesore. (2)There is a need for public space in Lower
Manhattan to replace public space lost in the destruction of the World Trade Center complex. (3)Community District
3, where the park is located, has a population of 164,407 as of the 2000 Census. There is a scarcity of recreational
space with only 0.73 acres of parkland per 1,000 people compared with the average of 1.7 acres per 1,000 people
for Manhattan overall and the minimum ratio of 1.5 acres per 1,000 people prescribed by the Environmental
Quality Review. (4)The only other Major Parks (defined by City Planning to be parks of 9 acres or more) on the east
side of Lower Manhattan are City Hall Park and the East River Park. City Hall Park does not have community
recreation space. The East River Park is difficult to access for residents in the Chinatown area. --COMMUNITY
DEVELOPMENT IMPACT-- The renovation of Columbus Park can play a key role in the revitalization of Chinatown.
(1)The park serves as an important entrance point to Chinatown linking the civic center with the retail and
residential areas.(2)The park is located across the street from the main community building, which houses the only
museum in Chinatown as well as one of the largest senior centers. (3)The park is located one block away from Mott
Street, the main restaurant district in Chinatown. (4)The Parks Department estimates that the rehabilitation of the
pavilion, the restoration of existing facilities for public use, and the establishment of new sheltered and indoor
space will allow for an increase in park usage of 36,000 users, better serving the growing population of this
neighborhood. --ALLOCATIONS IN PAP— In March 2003, PAP 3 allocated a total of $428,571 for this project. It was
then amended in September 2005 for an additional $570,000 with a total of up to $998,571.

Location Description:
Columbus Park is bounded by Baxter, Bayard, Mulberry, and Worth Streets.

Activity Progress Narrative:
--COLUMBUS PARK PAVILION-- A Final Inspection for the General Contract work on the Pavilion was held on June
7, 2007 and the Final Inspection on 6-7-07. On October 25, 2007 there was a ribbon cutting ceremony to
commence the opening of the park. . The Pavilion is now open for public use. In order to correct for inconsistencies

in reporting Performance Measure and update the actual project beneficiaries the numbers were updated as
follows: 0 (Actual Real Numbers reported for this Quarter) + 92,829 (Amount of Correction for past under/over
reporting)=92,829 (New Corrected Cumulative Number). The Number of Low income persons is calculated as
follows: According to the above 60% of the residents in the area are considered Low income. There are 78,565
residents within .5 miles of the park (14,264 workers within .25 miles of the park.) 60% of 78,565 residents is
47,139.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

National Park Service¿s Urban Park and Recreation Recovery Program (UPARR)

1,000,000

Total Other Funding Sources

1,000,000

Grantee Activity ID:
CTLDC-0245

Projected Start Date:
01/01/2006

Activity Category:
Public services

Projected End Date:
12/31/2009

Activity Status:
Under Way

National Objective:
Low/Mod

Responsible Organization:
Chinatown Local Development Corporation and the New
York City Department of Small Business Services.

This Report Period

To Date

N/A

11,000,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

7,000,000

1,142,739

1,306,862

Obligated CDBG DR Funds

0

5,400,000

Expended CDBG DR Funds

1,142,739

1,306,862

Match Contributed

0

0

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

# of Businesses

0

0

2,655

0/0

0/0

6,655/2,655

# of Non-business Organizations
benefitting

0

0

1

0/0

0/0

1/1

# of Persons benefitting

0

0 64,173 20,478/16,427 27,965/22,433 144,173/64,173

Activity Description:
CHINATOWN LOCAL DEVELOPMENT CORPORATION--LMDC proposes to allocate up to $7,000,000 to fund the
Chinatown Partnership Local Development Corporation (LDC) that would spearhead community improvements in
Chinatown, engage in a combination of short-term projects and long-term planning. The creation of the Chinatown
Partnership LDC – a community-based, not-for-profit organization that has brought together major civic
organizations, cultural institutions, and businesses in the community – marks a significant milestone for the
neighborhood. The Chinatown Partnership LDC was formed in 2004 as a result of the Rebuild Chinatown Initiative
(RCI) – a comprehensive community assessment and planning initiative that was conducted by Asian Americans for
Equality (AAFE) to address the needs of Chinatown in the aftermath of September 11, 2001. Additionally, the City
of New York expressed its support to LMDC for the creation of a comprehensive sanitation pilot program for
Chinatown. A sanitation program would be funded initially through public investment, with the long-term goal of
the community adopting and sustaining the initiative. LMDC proposes to allocate funds for the Chinatown
Partnership LDC, in partnership with the September 11th Fund, as it has for the Explore Chinatown campaign over
the past two years.--CHINATOWN CLEAN STREETS PROGRAM--The Chinatown Partnership LDC, in conjunction with
the New York City Department of Small Business Services (SBS), will implement and oversee a comprehensive,
multi-year Clean Streets program. One of the issues consistently identified in post-September 11, 2001, studies
and reports on Chinatown has been sanitation. Chinatown, because of its unique neighborhood characteristics
including its dense population, many restaurants, and fresh food markets, requires a comprehensive Clean Streets
program to address stated community concerns, including build-up of garbage, sidewalk cleanliness, and odor
issues.-- The Clean Streets program will serve as a pilot, and will allow the community to see first-hand the
benefits of this program. The community will have the option of taking over the program upon completion of public
funding. The program will include manual and mechanical sweeping of the sidewalks, curbs and gutters, frequent
removal of bagged litter from street corners, pressure cleaning of sidewalks, graffiti removal, and additional
maintenance. The initiative will also provide for the necessary public outreach and community relations work to
ensure that the community understands the benefits of the pilot program and begins to take ownership of the
services over time. The program will not replace any existing services provided by the City’s Department of
Sanitation, nor will it affect any type of decrease in garbage service in the geographic area that the program will
cover. The SBS has developed expertise in overseeing and implementing such programs throughout the City with
Business Improvement Districts and LDC’s, and will l work jointly with the Chinatown Partnership LDC.--The Clean
Streets program would receive initial funding through public investment for a number of years, with the objective
of the community taking over the program, and possibly becoming an official Business Improvement District (BID),
or similar program, under which the community sustains the level of service over time. —CHINATOWN SHORTTERM PROJECTS AND LONG-TERM PLANNING--In addition to the Clean Streets program, the Chinatown Partnership
LDC will spearhead many community enhancement projects and initiatives that emerged through the RCI
recommendations, including short-term capital projects and long-term planning for additional projects to meet the
community’s needs over time. LMDC funding will also be allocated to Chinatown projects including, but not limited
to, wayfinding, lighting improvements, time-of-day street closures, public outreach and marketing, and others,
many of which will occur over a two year period beginning in 2006. –PROJECT OBJECTIVES--To date, no single
organization in Chinatown has comprehensively tackled these types of short-term improvements and long-term
planning. As mentioned above, Chinatown Partnership LDC would spearhead community improvements in
Chinatown, engage in a combination of short-term projects and long-term planning The Chinatown Partnership LDC
is composed of a diverse Board of Directors, which represents a wide variety of civic, business, and cultural
interests in the neighborhood. The organization received start-up funds from the September 11th Fund, and was
recently awarded a Red Cross grant. The Chinatown Partnership LDC is anticipated to assume oversight of the two
year Explore Chinatown initiative, launched by the LMDC and the September 11th Fund, beginning next year. --The
RCI process, which initially proposed the development of the Chinatown Partnership LDC, was spearheaded by
AAFE, with the involvement of a broad-based Steering Committee comprised of Chinatown area stakeholders.
Moreover, the community at large was consulted throughout the RCI process through numerous workshops and
visioning sessions. BENEFICIARIES--The proposed activities would benefit the thousands of Chinatown residents, as
well as local restaurants, retailers, vendors, other businesses, and workers. This activity will also benefit the
visitors to the Chinatown community.--SCHEDULE-- Activities related to the Chinatown Partnership LDC will begin
in 2005 and continue through 2009.—FEDERAL AND OTHER RESOURCES--LMDC proposes to allocate up to
$7,000,000 for the four-year budget for the Chinatown Partnership LDC, of which $5,400,000 will be allocated to
the Department of Small Business Services to implement, in conjunction with the LDC, the four-year Clean Streets
program; $1,600,000 will be allocated for short-term community development projects, marketing, and public
outreach efforts that will be undertaken by the LDC. The remainder of the LDC budget, not including the Clean
Streets Initiative, will be funded jointly by the September 11th Fund, LDC Board contributions, and other
fundraising efforts. –TOTAL ESTIMATED COST--The total project cost for the activities outlined in this Partial Action
Plan for four years is approximately $12,000,000. The total cost for LMDC funding for this activity is up to
$7,000,000.

Location Description:
PROJECT AREA--The Chinatown Partnership LDC, in conjunction with the Department of Small Business Services,
will implement and oversee a comprehensive, multi-year Clean Streets initiative for the area generally bounded by
Grand Street to the north, Allen and Pike Streets to the east, Worth and Madison Streets to the south, and
Broadway to the West.

Activity Progress Narrative:
CHINATOWN CLEEN STREETS PROGRAM-- During this quarter the Chinatown cleaning crew used 57, 389 trash
bags to collect an estimated 1,434,725 pounds of litter for removal from Chinatown. . In addition, they painted and
removed graffiti from 509 pieces of street furniture and/or storefronts. CPLDC continued to conduct all BID
planning activities.. CHINATOWN SHORT-TERM PROJECTS AND LONG-TERM PLANNING. LMDC and the LDC are
working on finalizing the subrecipient agreement for this quarter for short term planning projects. In order to
correct for inconsistencies in reporting the number of business and update the actual project beneficiaries the
numbers were updated as follows: 2655 (Actual Real Numbers reported for this Quarter) + 0 (Amount of Correction
for past under/over reporting)=2655 (New Corrected Cumulative Number). In order to correct for inconsistencies in
reporting the number of persons benefiting and update the actual project beneficiaries the numbers were updated
as follows: 64,173 (Actual Real Numbers reported for this Quarter) + 0 (Amount of Correction for past under/over
reporting) =64,173 (New Corrected Cumulative Number).

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

Other Private Funds - various

4,000,000

Total Other Funding Sources

4,000,000

Grantee Activity ID:
CTLES-0600

Projected Start Date:
12/01/2005

Activity Category:
Acquisition - general

Projected End Date:
12/31/2009

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
The New York City Department of Housing Preservation
and Development.

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted
Program Funds Drawdown

This Report Period

To Date

N/A

16,000,000

N/A

16,000,000

9,000,000

9,000,000

Obligated CDBG DR Funds

0

16,000,000

Expended CDBG DR Funds

9,000,000

9,000,000

Match Contributed

0

0

Program Income Received

0

0

Performance Measures

This Report Period

# of housing units
# of Households benefitting

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

0

0

160

0/0

0/0

252/160

90

0

160

182/90

0/0

252/160

Activity Description:
Project description: LMDC proposes the allocation of $16 million for the preservation and rehabilitation of 160 or
more units through the Chinatown/Lower East Side Acquisition and Preservation Program (Chinatown/LES
Program). The new HPD administered program would be created with an objective of facilitating the acquisition and
rehabilitation of privately owned properties in Chinatown and the Lower East Side. This program will establish
housing that is permanently affordable under rent stabilization. The program focuses on the acquisition of mid-size
buildings (15-40 units) that currently have all or a portion of the units under rent stabilization, where average rents
are under $1,000. Eligible borrowers for this program would be non-profit residential property managers and
developers, who would agree to keep units under rent stabilization for a term of 30 years. Additionally, upon
vacancy, non-stabilized units must be lowered to the average stabilized rent and returned to rent stabilization. The
Chinatown/LES Program aims to benefit households benefit households up to 80% of AMI. HPD will use the $16
million to create a loan pool to assist in acquiring and rehabilitating at least 160 units, a maximum of $100,000 per
unit, over the next two to four years. Proposed beneficiaries: In response to community concerns regarding the
availability and quality of affordable housing, this preservation and rehabilitation program will increase the
availability of affordable housing for current residents. The Chinatown/LES Program will create and preserve
affordable housing for 160 or more low-to-moderate-income households throughout Chinatown and the Lower East
Side. This program aims to benefit 160 or more household at or below 80% of AMI. Selection process: Income
verification will not apply for current tenants of rent-stabilized units. However, all new tenants will be subject to
income verification upon re-rental of vacant units. To date, HPD has approved three acquisition projects: 112
Eldridge, 58-60 Hester Street, and 28-30 Henry Street. AAFE submitted another proposal for a 20 unit property at
211 Madison St.

Location Description:
The project area for the Chinatown/LES Program will be target the Chinatown and Lower East Side communities,
South of Houston Street.

Activity Progress Narrative:
AAFE submitted a proposal for a 24 unit building at 191 Madison Street. HPD has reviewed it and approved it. A
Commitment Letter was issued in May. HPD will be providing additional subsidy of $25,000/DU, as the LMDC
subsidy of $100,000/DU was insufficient to purchase the property. A closing is planned for July, 2008. AAFE has
completed negotiations for 81 Baxter St, an 18 unit property. Cathay Bank, the private lender, is evaluating the
proposal. This purchase will require additional HPD subsidy, in addition to the LMDC subsidy. AFFE is working on 2
new proposals for purchasing vacant buildings. Rehab will be completed with private funds prior to the addition of
the LMDC and HPD subsidy. Units will be rented to low and mod income tenants for 30 years as per program
requirements. In order to correct for inconsistencies in reporting Performance Measure and update the actual
project beneficiaries the numbers were updated as follows: 0 (Actual Real Numbers reported for this Quarter) + 90
(Amount of Correction for past under/over reporting)=90 (New Corrected Cumulative Number). Low: 90/160 Mod:
90/160 Total: 90/160

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Amount

Grantee Activity ID:
CTMP-7751

Projected Start Date:
01/28/2004

Activity Category:
Travel and Tourism per 107-117 - (WTC only)

Projected End Date:
12/31/2007

Activity Status:
Completed

National Objective:
Urgent Need

Responsible Organization:
The Chinatown LDC will assume management of the
Explore Chinatown Campaign for year 3.

This Report Period

To Date

Total Projected Budget from All Sources

N/A

2,160,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

1,160,000

Program Funds Drawdown

0

999,835

Obligated CDBG DR Funds

0

1,095,000

Expended CDBG DR Funds

0

999,835

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

# of Businesses

0

0

0

0/0

0/0

250/250

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

15/13

# of Posted Advertisements for
Tourism Initiatives

0

0

0

0/0

0/0

7,611/4,000

# of Website visits

0

0

0

0/0

0/0 1,247,956/100,000

# of Distributed Materials

0

0

0

0/0

0/0

577,000/250,000

# of Permanent Jobs Created

0

0

0

0/0

0/0

4/4

Activity Description:
CHINATOWN TOURISM AND MARKETING PROGRAM (EXPLORE CHINATOWN CAMPAIGN)--LMDC proposes to
allocate $1 million to conduct a creative, effective, and cost-efficient tourism and marketing initiative to both
stimulate regional, national, and international tourism to Chinatown a Lower Manhattan community in which
tourism is a major economic driver, and to encourage changes in the Chinatown community as a whole that would
promote tourism. The September 11th Fund, which has agreed to jointly and equally sponsor this initiative, will
contribute up to $1 million of the total project cost of $2 million. --The September 11th Fund was established the
day of the terrorist attacks by the New York Community Trust and United Way of New York City to meet the
immediate and long-term needs of victims, families, and communities affected by the tragic events of September
11th. The September 11th Fund makes grants to nonprofit organizations and agencies with the expertise to meet a
wide range of needs. The Fund supports organizations and agencies that provide cash assistance, legal counseling,
mental health services, job training and placement, and other services for victims, families, and others directly
affected. It also makes grants to assist nonprofits and small businesses as they help communities rebuild. -- The
Chinatown Tourism and Marketing campaign results from LMDC's significant outreach within the Chinatown
Community. Most recently, LMDC conducted seven Neighborhood Workshops, two of which focused on Chinatown.
The first Chinatown specific workshop brought together recognized Chinatown business and civic organization
leaders. After a joint New York City-LMDC presentation on the status and future of recovery efforts, which
acknowledged the numerous studies made and reports published about the conditions in Chinatown resulting from
the September 11th attacks, participants engaged in small group discussions focusing on what they saw as the key
issues affecting Chinatown's recovery and their proposed solutions to perceived problems. Approximately three
weeks later, the LMDC convened an additional workshop, focusing on Chinatown and the Lower East Side. The
participants in both workshops emphasized the need to boost tourism and tourism associated spending in
Chinatown. Participants proposed more than twenty tourism related projects.-- The lack of a comprehensive

tourism and marketing campaign threatens the economic recovery of Chinatown and its inhabitants. Tourism is a
major economic driver and was severely impacted by the September 11th attacks. In a November 2002
comprehensive report, Chinatown One Year After September 11th: An Economic Impact Study, the Asian American
Federation of New York noted that, for nearly half of the restaurants and 60% of the jewelry stores surveyed,
revenue generated from tourists was on average 40% lower this summer (summer of 2002) as compared with
summer 2001.¿ The outbreak of Severe Acute Respiratory Syndrome (SARS) in Asia further exacerbated
Chinatown's economic downturn. To help revitalize all of Lower Manhattan, the Asian American Federation Report
and the Rebuild Chinatown Initiative's November 2002 report, The Community Speaks One Year After September
11, 2001, call for initiatives to boost tourism a call supported by Senator Clinton, area residents, civic leaders, and
community organizations.-- Building upon the plethora of post September 11th studies and reports on conditions in
Chinatown, the joint LMDC and Sember 11th Fund tourism and marketing campaign offers a unique opportunity to
implement many of the proposed elements in a single, comprehensive, and cohesive initiative, which will enable
the LMDC and the September 11th Fund to maximize the effectiveness and cost efficiency of the overall campaign thus accelerating the revitalization of Lower Manhattan¿s Chinatown.-- LMDC and the September 11th Fund have
structured the campaign to capitalize on public participation and input at the community organization level. LMDC
and the September 11th Fund will select one or more consultant teams that will include at least one Chinatown
based community organization and one or more firms with a proven record of experience and achievement in
tourism development, as well as large scale outreach initiatives. The selected team(s) will assist LMDC and the
September 11th Fund to develop the framework for, and then implement, a sustainable tourism and marketing
campaign. The selection of the team(s) is the subject of a pending Request for Proposals (RFP), available on the
LMDC website (www.RenewNYC.com), which seeks services to: (1) Identify existing short and long term factors
impairing or impeding tourism in Chinatown; (2) Propose solutions to both real and perceived challenges to
attracting more visitors to the Chinatown area;(3) Develop new, innovative, and effective ways to attract visitors to
Chinatown, including New York City residents and workers, domestic and international tourists, and business
travelers; (4) Identify current tourism and marketing initiatives and methods to improve upon them; and
(5)Enhance the Chinatown community's ability to support tourism through technical assistance to businesses and
tourism infrastructure.-- The tourism and marketing campaign will commence after selection of the team(s),
through LMDC's RFP process, by LMDC and the September 11th Fund and the incorporation of public comment
received in response to this partial action plan. Criteria for selecting the team or teams will include, but not be
limited to:(1) Approaches in methodology with respect to the anticipated scope of services that demonstrate
maximum comprehension of the community and the ability to provide such services to LMDC and the September
11th Fund; (2)Experience of firm(s) and employees to be assigned to the project in general, and in particular,
experience both with the Lower Manhattan Chinatown community, if any, and with providing large scale tourism
and marketing initiatives to municipalities, economic development organizations, governmental entities, or other
Chinatown communities; (3) Innovative or outstanding work by the team that demonstrates unique qualifications
to provide tourism and marketing services for the Lower Manhattan Chinatown community; (4) Ability to establish
rapport and confidence with the Chinatown community; and (5)Projected cost of services.-- LMDC and the
September 11th Fund are not seeking approaches that are one-time event driven, but rather, comprehensive
efforts that propose projects, programs, and community participation that will help sustain a steady flow of tourists
and NYC residents and workers to Chinatown. The implementation timeframe will depend upon a variety of factors
including complexity of proposed solutions and duration of the project.BENEFICIARIES--This project will benefit
businesses, workers, residents, and visitors in Lower Manhattan, specifically the Chinatown area. As noted in the
Asian American Federation Report, data from Census 2000 showed that in 1999, 31.4% of Asian families in
Chinatown had an income below the official poverty level. Census 2000 data further shows that in Lower
Manhattan's Chinatown, which includes the zip codes 10002 and 10038, over 60% of the households earn less than
80% of New York City's median income.--TOTAL ESTIMATED COST-- The total estimated cost for this project is up
to $1,000,000.00. The total project cost is approximately $2,000,000.00. Other resources are expected to be
available for this project to address the needs outlined in this plan. These other expected resources will include
$1,000,000.00 in funds from the September 11th Fund. --EXPLORE CHINATOWN MARKETING AND TOURISM
CAMPAIGN (YEAR 3)-- LMDC proposes to allocate $160,000 for the Explore Chinatown Marketing and Tourism
Campaign (Explore Chinatown Campaign) for year three. --The Explore Chinatown Campaign, now in its second
year, has been very successful in promoting the neighborhood to regional, domestic, and international visitors. The
campaign has engaged in various activities, including creating a comprehensive website
(www.ExploreChinatown.com), developing campaign strategies to market local businesses, assisted community
organizations with promotional materials, and opening a visitor kiosk in Chinatown. The Explore Chinatown
Campaign effort has created new and enhanced existing Chinatown community events, as well as provided
marketing and technical assistance to businesses to help attract tourists and visitors to Chinatown--SCHEDULE-Year three of the Explore Chinatown campaign begins in February of 2006 and ends at the end of January of 2007.
--FEDERAL AND OTHER RESOURCES--The September 11th Fund, a not-for-profit foundation, will provide funding
for year three of the campaign. To date, the September 11th fund has provided $2.5 million toward the Explore
Chinatown Campaign. Additionally, the Chinatown Local Development Corporation, a community-based not-forprofit organization, will provide additional resources and will assume overall management of the campaign in Year
3. In the future, the Chinatown Partnership’s sponsorship and fundraising activities will sustain the campaign.-TOTAL ESTIMATED COST--The total estimated cost for Year 3 of the Explore Chinatown campaign is approximately
$600,000. LMDC funding will not exceed $160,000.This program is eligible for HUD funding to be used to aid the
travel and tourism industry in New York City as allowed and required by the Defense Appropriations Act of 2002,
Public Law 107-117.

Location Description:
Lower Manhattan, specifically the Chinatown area, which includes zip codes 10002 and 10038.

Activity Progress Narrative:
EXPLORE CHINATOWN CAMPAIGN--As of the quarter ending June 30, 2006, the Explore Chinatown Campaign was
transitioned to the Chinatown Partnership Local Development Corporation (LDC). All activities related to this
program are complete and CPLDC has received final reimbursement.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

Foundations and corporate and private fundraising

1,000,000

Total Other Funding Sources

1,000,000

Grantee Activity ID:
Drawing-1102

Projected Start Date:
01/01/2006

Activity Category:
Projected End Date:
Acquisition, construction,reconstruction of public facilities 12/31/2009
Activity Status:
Planned

National Objective:
Slums and Blight

Responsible Organization:
The Drawing Center

This Report Period

To Date

Total Projected Budget from All Sources

N/A

2,000,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

2,000,000

Program Funds Drawdown

0

0

Obligated CDBG DR Funds

0

0

Expended CDBG DR Funds

0

0

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of buildings (non-residential)

0

0

0

0/0

0/0

0/1

# of Public Facilities

0

0

0

0/0

0/0

0/1

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

0/1

Activity Description:
--THE DRAWING CENTER --The Drawing Center is the only fine arts institution in the country to focus solely on the
exhibition of drawings. The Drawing Center’s new location will allow the institution to reach larger and more diverse
audiences through a variety of exhibitions and programs, as well as expand and broaden its educational
programming. The selected site for the Drawing Center must be located in Lower Manhattan, south of Houston
Street, and must contribute to the revitalization of Lower Manhattan. Any transaction related to the Drawing
Center’s new location, including the terms of any lease, would be subject to the evaluation and approval of LMDC.
The specific funding amount to be provided to the Drawing Center would be subject to review and approval by
LMDC, and determined based upon a number of factors, including the size and nature of the transaction; the
positive impact on area businesses, residents, visitors, and other cultural organizations; and the project’s potential
to contribute to the long-term revitalization of Lower Manhattan. The Drawing Center was selected as part of the
Invitation to Cultural Institutions (ICI) issued by LMDC on June 30, 2003, to solicit information from cultural
institutions and organizations interested in locating on or participating in cultural programming at the WTC site. It
was selected through a competitive process from among 113 submissions of interest from organizations interested
in locating on or participating in cultural programming at the WTC site. In summer of 2005, the Drawing Center, in
coordination with LMDC, began a search for an alternative location that would better serve Drawings Center’s needs
while also enabling the institution to contribute to the revitalization of Lower Manhattan. The Drawing Center has
established general characteristics appropriate for its future home, conducted feasibility studies, and identified
several sites for further exploration. LMDC worked with the Drawing Center during the first quarter 2008 to
complete and execute a subrecipient agreement for $$256,092 to to cover planning costs already incurred by TDC
between February 2006 and February 2008. Since the November 2005 Board authorization, TDC has been
conducting a search for an alternate site in Lower Manhattan. Initially, TDC along with The City of New York
identified the New Market site in the South Street Seaport as a possible location. Although certain costs were
incurred in connection with that potential location, the City and TDC concluded subsequently that the New Market
site was untenable. After further searching, an empty lot at the intersection of South and John Streets at Burling
Slip (“Burling Slip Site”) was chosen by TDC and the City for due diligence and site analysis. Owned by the City, the
site is undeveloped but currently leased to the South Street Seaport Museum. In February 2007, TDC’s Board of
Directors voted to proceed with a move to the new site. The City’s Department of Cultural Affairs (DCA) then
commenced lease negotiations with the South Street Seaport Museum to transfer the lease for the lot to TDC.
DCA’s and TDC lease negotiations with the South Street Seaport Museum ended in February 2008 and TDC decided
not to pursue negations for the Burling Slip Site In parallel with the ongoing lease negotiations, TDC is preceded
with certain planning activities and revisions to their strategic plan, fundraising plan and project budget. The
proposed subrecipient agreement in an amount up to $256,092 will reimburse TDC for expenses already incurred
by TDC for planning work done for each of the New Market site and the Burling Slip Site. LMDC will fund costs of
TDC’s Owners Representative, Architect Advisor, the Strategic Plan and Operations Consultant, and other
environmental consultants for work completed at both sites. --PROJECT OBJECTIVES--The objective of this activity
is to contribute to Lower Manhattan’s cultural life, benefiting area residents, workers, businesses and area cultural
institutions. The Drawing Center’s new location in Lower Manhattan would allow the organization to reach a larger
and more diverse audience through its exhibitions and programs, improve and expand its services to artists,
broaden and strengthen educational programming, and pursue collaborations with other cultural institutions in the
area to build a dynamic community for arts and culture in Lower Manhattan. The Drawing Center’s new location
would address or prevent blight, and benefit low and moderate income persons. It would also assist in the
revitalization of Lower Manhattan and successfully benefit area businesses, residents, and visitors. -BENEFICIARIES--The Drawing Center’s new location would benefit Lower Manhattan area residents, workers,
businesses, and not-for-profit organizations through supporting the area’s cultural life. The Drawing Center’s new
location is intended to benefit low-and-moderate-income communities, address or prevent blight, and meet needs
resulting from September 11, 2001. -- --ALLOCATIONS IN PARTIAL ACTION PLAN-- $2 million has been allocated
to the Drawing Center. (Originally, $10 million was allocated in PAP 11 in December 2005; this was reduced to $2
million in November 2006). The remaining $8,000,000 has been reallocated to the Final Action Plan for cultural and
community uses, with the Drawing Center preserved as an eligible recipient.

Location Description:
PROJECT AREA--The project area for the Drawing Center relocation is in Lower Manhattan, south of Houston Street.
The selected site for the Drawing Center must contribute to the revitalization of Lower Manhattan.

Activity Progress Narrative:
A subrecipient agreement with TDC for $256,092 was executed last quarter to cover planning costs already
incurred by TDC between February 2006 and February 2008. The proposed subrecipient agreement in an amount
up to $256,092 will reimburse TDC for expenses already incurred by TDC for planning work done for each of the
New Market site and the Burling Slip Site. LMDC will fund costs of TDC’s Owners Representative, Architect Advisor,
the Strategic Plan and Operations Consultant, and other environmental consultants for work completed at both
sites. LMDC is currently awaiting the reimbursement request. # of buildings (non-residential) 0 0 0 0/0 0/0 0/1 #
of Public Facilities 0 0 0 0/0 0/0 0/1 # of Non-business Organizations benefitting 0 0 0 0/0 0/0 1/1

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
ECON-1301

Projected Start Date:
01/01/2007

Activity Category:
Econ. development or recovery activity that
creates/retains jobs

Projected End Date:
12/31/2009
National Objective:
Urgent Need

Activity Status:
Planned
Responsible Organization:
New York City Department of Small Business Services

This Report Period

To Date

Total Projected Budget from All Sources

N/A

7,000,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

7,000,000

Program Funds Drawdown

0

0

Obligated CDBG DR Funds

0

6,700,000

Expended CDBG DR Funds

0

0

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

# of Businesses

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

0

0

0

0/0

0/0

0/100

Activity Description:
LOWER MANHATTAN ECONOMIC DEVELOPMENT PROGRAM -- For Lower Manhattan to continue to recover from the
attacks of September 11, new opportunities to increase economic activity must be developed. Creating new
residential neighborhoods, attracting new commercial and retail tenants to Lower Manhattan, and spurring
construction that will generate new jobs are important goals that are consistent with LMDC’s Principles and Revised
Preliminary Blueprint for the Future of Lower Manhattan. LMDC has allocated $30 million for economic development
initiatives in Lower Manhattan. The New York City Economic Development Corporation (EDC) will use these funds to
implement projects that (1) increase economic activity in Lower Manhattan by spurring and promoting additional
commercial and residential development; (2) attracting businesses and residents to locate in Lower Manhattan;
and/or (3) providing short-term and/or long-term jobs in Lower Manhattan. Prior to allocating funding to any
project, EDC will engage public participation in the review of the project’s ability to promote one or more of the
above three goals and solicit and consider public input. -PROGRAM OBJECTIVES—This program will spur activity
that will help the prevention of blight that could result absent intervention to address the existing conditions

resulting from the events of September 11. This program will also benefit low-and-moderate-income people. BENEFICIARIES-- The economic development projects will benefit Lower Manhattan area residents, workers,
businesses, and not-for-profit organizations, including low and moderate income persons and families. More specific
beneficiaries will be identified as projects are selected. -SCHEDULE—The economic development projects are
expected to be identified by December 31, 2007 and completed by December 31, 2009. –FEDERAL AND OTHER
RESOURCES-- LMDC proposes to allocate up to $30,000,000 for a Lower Manhattan Economic Development
Program. --TOTAL ESTIMATED COST--The total estimated cost for this activity as outlined in this Partial Action Plan
is up to $30,000,000.

Location Description:
PROJECT AREA— The project area for the economic development program is Lower Manhattan, south of Houston
Street.

Activity Progress Narrative:
LOWER MANHATTAN ECONOMIC DEVELOPMENT PROGRAM – The Small Firm Assistance Program is one of the
programs funded under the Economic Development Subrecipient agreement. This Program will provide grants to
eligible small firms in Lower Manhattan adversely affected by street closures related to publicly-funded
construction. During the second quarter of 2008, LMDC received nineteen applications for assistance. LMDC is
currently reviewing applications. LMDC continues to work with the City of New York to administer the Program.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
ERA-0240

Projected Start Date:
12/01/2005

Activity Category:
Rehabilitation/reconstruction of public facilities

Projected End Date:
12/31/2008

Activity Status:
Under Way

National Objective:
Low/Mod

Responsible Organization:
New York City Department of Planning, New York City
Economic Development Corporation

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted
Program Funds Drawdown

This Report Period

To Date

N/A

10,420,000

N/A

10,420,000

2,144

310,879

Obligated CDBG DR Funds

0

10,165,153

Expended CDBG DR Funds

2,144

310,879

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Public Facilities

0

0

0

0/0

0/0

0/4

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

0/2

# of Persons benefitting

0

0

0

0/30,177

0/41,385 0/144,020

Activity Description:
--EAST RIVER WATERFRONT ACCESS--Connecting the East River Waterfront to its neighboring Lower Manhattan
areas of South Street Seaport, Chinatown, the Lower East Side, and East River Park is critical to improving public
access to and utilization of the waterfront area. The project would improve the east-west connection to the
Waterfront by enhancing the historic slips of Catherine, Peck Slip, Montgomery and Rutgers that were once an
integral part of the working waterfront and today function only as city streets and roadbeds. Once a place to berth
ships for repairs and maintenance, the slips have been filled in and leave a wide corridor between City blocks. In
addition, the project also improves the north-south connection between the East River Park and the proposed East
River Waterfront Esplanade by opening an area of roadway that is currently inaccessible. The East River Waterfront
Access project will redesign Catherine Slip, Rutgers Slip, and Montgomery Slips as median open spaces with
unifying elements such as seating, paving, and plantings. Peck Slip’s historic character will be reinforced by a new
vibrant pedestrian plaza with a similar planting vocabulary and punctuated by a water feature, recalling the days
when the East River actually flowed into the slips. The project improves the existing conditions on these slips by
providing multiple easy and attractive pedestrian access points from the waterfront to the interior of Lower
Manhattan. The project will also allow for improved north-south access by opening the closed-off roadway next to
Pier 42 to create a walkway and bikeway on the waterside section of the road with a berm parallel to the
walkway/bikeway. The berm will be located along the at-grade portion of the FDR Drive and act as a buffer
between the waterfront and vehicular traffic. --PROGRAM OBJECTIVES--The improvements to the historic slips and
streets will enhance existing spaces, provide more usable public open space, and increase direct public access to
the East River. --PROJECT AREA--The project proposes east-west access improvements and enhancements to
existing open spaces at Peck Slip in the South Street Seaport area; Catherine Slip and Montgomery Slip in
Chinatown and Rutgers Slip in Lower East Side. North-south access improvements are made south of East River
Park to the upland portion of Pier 42. --BENEFICIARIES--This project will benefit residents, workers, and visitors to
Lower Manhattan with its enhanced open space. The neighborhoods directly adjacent to the project are the South
Street Seaport, Chinatown and the Lower East Side, all of which would benefit from the project. --SCHEDULE-Activities related to this project began in 2006 and continue through 2011. --ALLOCATIONS IN PARTIAL ACTION
PLAN— In September 2005, $10,420,000 was allocated in PAP 10 for this activity.

Location Description:
PROJECT AREA--The project proposes east-west access improvements and enhancements to existing open spaces
at Peck Slip in the South Street Seaport area; Catherine Slip and Montgomery Slip in Chinatown and Rutgers Slip in
Lower East Side. North-south access improvements are made south of East River Park to the upland portion of Pier
42.

Activity Progress Narrative:
No updates to report on Performance Measures this quarter. EAST RIVER WATERFRONT ACCESS-- In the second
quarter 2008, LMDC worked with a project team consisting of the NYC Departments of Parks and Recreation, City
Planning and Transportation, New York City Hall, environmental consultant AKRF, and environmental legal counsel
Carter Ledyard & Milburne, LLP. Peck Slip: LMDC met with DPR several times this quarter to discuss the revised
design to Peck Slip, which incorporated comments received by the State Historic Preservation Office (SHPO). LMDC
provided comments on the design and presentation format in preparation for the follow-up consultation meeting
with SHPO, which is expected to take place next quarter. Other Slips: LMDC met with DPR in early April to discuss
design changes to Catherine Slip, which include new parking and traffic configurations to better serve the school
and housing complexes on the slip. Unlike the original activities which were categorically excluded from further
environmental review, LMDC now believes that an Environmental Assessment (EA) with further traffic studies will
be necessary. Since Catherine and the other slips have been grouped together as one project thus far, it is
expected that Rutgers and Montgomery Slips and the East River Park Connector will also be included in the scope
of the EA. The other slips continue to gain the necessary approvals from the community boards and the City’s Art
Commission. It is expected that the environmental review and construction documents for these slips will be

completed for transmittal by the end of 2008.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
EREP-0240

Projected Start Date:
01/01/2006

Activity Category:
Rehabilitation/reconstruction of public facilities

Projected End Date:
12/31/2013

Activity Status:
Under Way

National Objective:
Low/Mod

Responsible Organization:
New York City Economic Development Corporation.

This Report Period

To Date

N/A

139,580,000

N/A

139,580,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted
Program Funds Drawdown

95,140

1,029,701

Obligated CDBG DR Funds

0

138,661,154

Expended CDBG DR Funds

95,140

1,029,701

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Public Facilities

0

0

0

0/0

0/0

0/6

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

0/1

# of Persons benefitting

0

0

0

0/30,177

0/41,385 0/144,020

Activity Description:
EAST RIVER WATERFRONT ESPLANADE AND PIERS--Redevelopment of the East River Waterfront Esplanade and
Piers, north of Battery Park and south of Pier 42, would revitalize Lower Manhattan communities and the East River
Waterfront. The project will solve a number of issues in the area that hinder the realization of the East River
Waterfront’s full potential. Such issues include under-utilized spaces, like parking lots below the FDR and vacant
piers, the absence of sidewalks, and the lack of amenities which dramatically decreases potential visitation to the

site. The project will also fill in the missing esplanade in the Lower Manhattan Greenway between Old Slip and
Peter Minuet Plaza.--Once constructed, the revitalized waterfront would be an approximately two-mile esplanade
that includes a mix of open space, cultural and recreational uses, providing a link between the Financial District,
Chinatown and the Lower East Side to the waterfront. As a result of this project, the water’s edge will be
experienced in new ways along the East River. Improvements to the esplanade are meant to harmonize traditional
waterfront uses with new commercial, cultural and community programming and invigorate the area with a fresh,
innovative design approach. The Plan provides amenities for passive recreation. The existing bike and pedestrian
paths will be improved, expanded, and realigned to provide for unencumbered movement without infringing upon
other uses along the esplanade. New pavilions are planned underneath the FDR Viaduct and may accommodate a
variety of retail, cultural and/or community uses to complement the public open space experience. The Plan calls
for improvements to the FDR Viaduct by cladding the elevated roadway to reduce vehicular traffic noise from above
and enhance the ambient lighting below. Several piers on the East River will be transformed into recreational
spaces, where active water-related uses would be encouraged alongside passive recreational uses. --Funding for
this project would allow for the realization of the East River Waterfront study recommendations, including the
further planning, design, environmental review and construction associated with the project. --PROGRAM
OBJECTIVES--Revitalization of the waterfront through the East River Esplanade and Piers project seeks to provide
public spaces for culture, recreation, and retail in underutilized and inaccessible/abandoned areas on the
waterfront. It will complete the greenway around Lower Manhattan and reconnect the residents, workers, and
visitors to the City’s world-class waterfront.--PROJECT AREA--The project proposes revitalization of the area
running along the East River Waterfront from Battery Park to south and Pier 36 to the north and South Street/FDR
Drive to the east of in Lower Manhattan. –BENEFICIARIES--This project will contribute to the overall revitalization
of Lower Manhattan and will benefit the residents, workers, and visitors to Lower Manhattan with its enhanced open
space and various public facilities. The neighborhoods directly adjacent to the project are the Financial District,
South Street Seaport, Chinatown and the Lower East Side, all of whom will be beneficially impacted by the
project.—SCHEDULE--Activities related to the East River Waterfront Esplanade and Piers are anticipated to begin in
2005, with full project completion expected by 2013.--FEDERAL AND OTHER RESOURCES--LMDC proposes to
allocate up to $139,580,000 for the East River Waterfront Esplanade and Piers.—TOTAL ESTIMATED COST—The
total estimated cost for this activity is up to $139,580,000.

Location Description:
The project proposes revitalization of the area running along the East River Waterfront from Battery Park to the
south, Pier 36 to the north, and South Street/FDR Drive to the east in Lower Manhattan.

Activity Progress Narrative:
No updates to report on Performance Measures this quarter. EAST RIVER WATERFRONT ESPLANADE AND PIERS-During the second quarter of 2008, LMDC worked with a project team consisting of the NYC Departments of City
Planning and Transportation, the NYC Economic Development Corporation (EDC), New York City Hall,
environmental consultant AKRF, and environmental legal counsel Carter Ledyard & Milburne, LLP. EDC and the
design team continue working on finalizing the schematic design for the esplanade and piers. The team continues
to consult with the State Historic Preservation Office on historic resources, the State Department of Environmental
Conservation on permitting, and the community boards for design development.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:

Projected Start Date:

ESK8-0243

01/01/2006

Activity Category:
Projected End Date:
Acquisition, construction,reconstruction of public facilities 12/31/2009
Activity Status:
Under Way

National Objective:
Low/Mod

Responsible Organization:
New York City School Construction Authority, New York
City Department of Education

This Report Period

To Date

Total Projected Budget from All Sources

N/A

68,000,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

23,000,000

Program Funds Drawdown

0

28,703

Obligated CDBG DR Funds

0

0

Expended CDBG DR Funds

0

28,703

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Properties

0

0

0

0/0

0/0

0/1

# of Public Facilities

0

0

0

0/0

0/0

0/1

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

0/2

# of Persons benefitting

0

0

0

0/2,540

0/3,975

0/19,932

Activity Description:
EAST SIDE K-8 SCHOOL--The need for an East Side K-8 public school has long been advocated by the downtown
community. This project would create a K-8 public school consisting of approximately 97,000 gross square feet.
The K-8 public school would be constructed in portions of the ground through fifth floors of a mixed-use
development project, which would include residential condominium, rental apartments, an ambulatory care facility
for NYU Downtown Hospital, and retail space, on Beekman Street adjacent to NYU Downtown Hospital and Pace
University. The site is bounded by Spruce Street to the north, Beekman Street to the south, and William Street to
the east. –PAP 10 allocated up to $20,000,000 for costs associated with the school portion of the project and any
necessary environmental review, which may include, but is not limited to, planning, design, and construction costs.
This project has been a major priority of the Lower Manhattan community, in particular Community Board 1, in
addition to various elected officials representing Lower Manhattan. The Final Action Plan provided an additional
$3,000,000 for the East Side K-8 school, to be used for planning, design, and construction costs. –PROJECT
OBJECTIVE--The objective of this activity is to benefit Lower Manhattan area residents through the creation of a
much-needed public K-8 school on the East Side of Lower Manhattan, south of Chambers Street. This project would
serve the diverse Lower Manhattan community at-large, including low and moderate income persons. The
Department of Education (DOE) Five-Year Capital Plan for 2005-2009, which provides funding for this project, was
developed based on the analysis of area demographics and utilization studies that identified the need for a 600 +
seat school in Lower Manhattan. Lower Manhattan is one of the fastest growing neighborhoods in New York City
and the burgeoning residential population necessitates building and enhancing community amenities such as
schools.--BENEFICIARIES-- The thousands of families living in the immediate downtown area will benefit from an
additional elementary/middle school to serve Lower Manhattan children. There is currently severe overcrowding of
Lower Manhattan schools, specifically, P.S. 234. --SCHEDULE—The site was acquired by the SCA in 2006. Core and
shell work on the building began in 2007. It is expected that the school fit out portion of the project will begin in
2009 and be complete by the 2010/2011 school year.—FEDERAL AND OTHER RESOURCES--LMDC proposes to
allocate up to $23,000,000 for an East Side K-8 public school. DOE, in its Five-Year Capital Plan for 2005-2009,
provides funding for this project, and the project is anticipated to receive a commitment for Liberty Bond Financing
from the New York City Housing Development Corporation. –TOTAL ESTIMATED COST--The estimated cost for the
K-8 school portion of the development is up to $78,000,000. LMDC proposes to allocate up to $23,000,000 for
costs incurred in connection with planning, design and construction. The remaining funds for this project have been
outlined in the Department of Education’s Five Year Capital Budget for 2005 to 2009.

Location Description:
PROJECT AREA--The project area is currently a parking lot located East of Broadway between Beekman and Spruce
Streets, adjacent to NYU Downtown Hospital and Pace University, in Lower Manhattan. The site is bounded by
Spruce Street to the north, Beekman Street to the south, William Street to the east and by the lot lines of the
existing structures to the west.

Activity Progress Narrative:
No updates to report on Performance Measures this quarter. Total Projected Budget from All Sources N/A
78,000,000 Total CDBG Disaster Recovery Grant Funds Budgeted N/A 23,000,000 EAST SIDE K-8 SCHOOL—The
environmental review for this project is complete and HUD has approved the necessary funding. Core and shell
construction has started for the mixed-use building. During the second quarter of 2008, LMDC continued to work
with the School Construction Authority to finalize the Subrecipient Agreement. LMDC also met SCA and the general
contractor’s team to discuss reporting and other HUD requirements of the subrecipient agreement.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

City Council Secured Funds

45,000,000

Total Other Funding Sources

45,000,000

Grantee Activity ID:
FCGP-1200

Projected Start Date:
07/14/2006

Activity Category:
Rehabilitation/reconstruction of other non-residential
structures

Projected End Date:
12/31/2013

Activity Status:
Planned

National Objective:
Slums and Blight

Responsible Organization:
Lower Manhattan Development Corporation with the New
York City Department of Small Business Services

This Report Period

To Date

Total Projected Budget from All Sources

N/A

17,408,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

17,408,000

Program Funds Drawdown

0

0

Obligated CDBG DR Funds

0

17,408,000

Expended CDBG DR Funds

0

0

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Businesses

0

0

0

0/0

0/0

0/2,056

# of Persons benefitting

0

0

0

0/1,630

0/2,694

0/11,086

Activity Description:
In order to improve the overall look and retail viability of Fulton Street, the Fulton Corridor Grant Program, a
component of the Fulton Corridor Revitalization Program, will establish a grant program to assist property owners
and retailers to restore building facades, and improve commercial storefronts and interior space. Design Guidelines
and an Incentives Review Panel will ensure that the grants meet the overall vision for the corridor. The LMDC will
work with the City of New York to develop grant program guidelines. The project also anticipates providing
technical assistance to property and business owners who are receiving grants for façade and storefront
improvements. --ALLOCATIONS IN PAP— PAP 12 indicates that between $12,500,000 and $19,000,000 (of the
$38,000,000 allocated to the Fulton Corridor Revitalization Program) will be used for the Fulton Corridor Grant
Program.

Location Description:
The Program area for this Agreement includes Fulton Street bounded by Church Street to the west and Water
Street to the east; streets intersecting Fulton up to a three block area north and south, including John Street from
William Street to South Street and Burling Slip, located one block south of Fulton Street on John Street east of
Water Street.

Activity Progress Narrative:
NO UPDATES TO THE PERFORMANCE MEASURES. During the second quarter of 2008, LMDC received the signed
RROF from HUD and signed Programmatic Agreement from SHPO. LMDC continued to meet with the City team to
discuss the structure of the grant program.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
FCOP-1200

Projected Start Date:
07/14/2006

Activity Category:
Public services

Projected End Date:
12/31/2010

Activity Status:
Under Way

National Objective:
Slums and Blight

Responsible Organization:
Lower Manhattan Development Corporation with
agreements with the New York City Department of Parks
and Recreation and the NYC Department of Small
Business Services.

This Report Period

To Date

Total Projected Budget from All Sources

N/A

11,897,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

11,495,000

Program Funds Drawdown

0

0

Obligated CDBG DR Funds

0

11,495,000

Expended CDBG DR Funds

0

0

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Businesses

0

0

0

0/0

0/0

0/2,056

# of Persons benefitting

0

0

0

0/1,630

0/2,694

0/11,086

Activity Description:
LMDC funds will support the development and improvement of parks and open spaces along Fulton Corridor
through the Fulton Corridor Open Space program, a component of the Fulton Corridor Revitalization Program.
Titanic Memorial Park will be refurbished to become an improved gateway to the South Street Seaport, through
improved seating and landscaping. Pearl Street Playground will be renovated and expanded to close and
encompass Little Pearl Street, to become a more welcoming area for children and families. DeLury Square is a new
10,900 sq/ft park at Fulton and Gold Streets - which The City would acquire to create the proposed park
configuration - including a lawn, planted areas, a pond and fountain, sitting areas, fencing, and other
improvements. A new children's playground will be created at Burling Slip and would create 22,000 square feet of
public open space. --ALLOCATION IN PAP-- PAP 12 indicates that between $11,000,000 and $12,500,000 (of the
$38,000,000 allocated to the Fulton Corridor Revitalization Program) will be used for the Fulton Corridor Open
Space program.

Location Description:
The following projects will enhance the parks and open spaces along the Fulton Corridor: Titanic Memorial Park at
the corner of Fulton and Water Streets, Pearl Street Tot Lot bound by Fulton, Pearl and Water, and new parks to be
created at Burling Slip and at the corner of Fulton and Gold Street.

Activity Progress Narrative:
NO UPDATES TO THE PERFORMANCE MEASURES. During the second quarter of 2008, LMDC received the signed
RROF from HUD and signed Programmatic Agreement from SHPO. Construction documents were completed for
Burling Slip and a package was put out to bid for the construction of the playground. Bids are expected in the next
quarter. DOT’s traffic analysis regarding the closure of Little Pearl Street has been completed and has determined
that the closure of Little Pearl is possible. DPR is working on a revised design of Pearl Street Playground to include
the closure of Little Pearl. The new design and DOT’s traffic analysis will be included in a tech memo as part of the
environmental review, which is expected to be completed next quarter. Phase II investigations at DeLury Square
and Pearl Street Playground are also expected to be completed in the next quarter.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

City Council Secured Funds

402,000

Total Other Funding Sources

402,000

Grantee Activity ID:
FCPP-1200

Projected Start Date:
07/14/2006

Activity Category:
Administration

Projected End Date:
07/30/2006

Activity Status:
Under Way

National Objective:
Slums and Blight

Responsible Organization:
Lower Manhattan Development Corporation

This Report Period

To Date

N/A

1,309,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

1,309,000

147,549

574,840

Obligated CDBG DR Funds

0

669,000

Expended CDBG DR Funds

147,549

574,840

Match Contributed

0

0

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period
Low

Mod

Cumulative Actual Total /
Expected
Total

Low

Mod

Total

No Performance Measures Found

Activity Description:
Planning and administrative activities related to implementing the Fulton Corridor Revitalization Program. -ALLOCATIONS IN PARTIAL ACTION PLAN—Partial Action Plan 12 allocated a total of $38,000,000 for this program.

Location Description:
Fulton Corridor

Activity Progress Narrative:
NO UPDATES TO THE PERFORMANCE MEASURE (PLANNING). LMDC received the signed RROF from HUD and signed
Programmatic Agreement from SHPO.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
FCRRC-0600

Projected Start Date:
12/01/2005

Activity Category:
Rehabilitation/reconstruction of residential structures

Projected End Date:
12/31/2010

Activity Status:
Under Way

National Objective:
Low/Mod

Responsible Organization:
The New York City Department of Housing Preservation
and Development.

This Report Period

To Date

Total Projected Budget from All Sources

N/A

0

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

0

Program Funds Drawdown

0

0

Obligated CDBG DR Funds

0

0

Expended CDBG DR Funds

0

0

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

# of housing units

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

0

0

0

0/0

0/0

0/155

Activity Description:
--FULTON CORRIDOR RESIDENTIAL REHABILITATION AND CONVERSION PROGRAM—The Fulton Corridor Program
was to be a new HPD administered program to provide for the adaptive reuse of 4- to 6-story buildings along
Fulton Street. It was intended to develop residential units above ground floor retail with forgivable loans ranging
from $25,000 to $75,000 per residential unit to owners of small buildings with ground floor retail that desired to
renovate upper floor vacant and/or underutilized space. --ALLOCATIONS IN PARTIAL ACTION PLAN—Originally in

June 2005 under PAP 6, $8,000,000 was allocated to this program. The PAP was since amended in November 2006
and all funds were eliminated.

Location Description:
The project area for the Fulton Corridor Program will generally consist of Fulton Street, from South to Broadway
Streets, and John Street to Ann Streets.

Activity Progress Narrative:
NO UPDATES TO THE PERFORMANCE MEASURES (ALLOCATION ELIMINATED). During the fourth quarter of 2006,
HUD approved an amendment to PAP 6 to eliminate the allocation of $8,000,000 for the Fulton Corridor Residential
Rehabilitation and Conversion Program.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
FCSSW-1200

Projected Start Date:
07/14/2006

Activity Category:
Rehabilitation/reconstruction of a public improvement

Projected End Date:
12/31/2013

Activity Status:
Under Way

National Objective:
Slums and Blight

Responsible Organization:
Lower Manhattan Development Corporation, NYC
Economic Development Corporation, and the Department
of Small Business Services.

This Report Period

To Date

Total Projected Budget from All Sources

N/A

13,788,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

7,788,000

Program Funds Drawdown

0

3,493

Obligated CDBG DR Funds

0

7,788,000

Expended CDBG DR Funds

0

3,493

Match Contributed

0

0

Program Income Received

0

0

Performance Measures

This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Persons benefitting

0

0

0

0/1,630

0/2,694

0/11,086

# of Linear miles of Public Improvement

0

0

0

0/0

0/0

0/2

Activity Description:
Streetscape improvements to enhance the pedestrian and vehicular movement in the portals leading to Fulton
Street, including John Street from William Street to South Street to enhance the connection to Burling Slip, would
be undertaken. Potential upgrades include new sidewalks and curbs, roadway resurfacing, street furniture, light
poles, wayfinding signs, and plantings. Streetscape improvements would also include landscaping, seating, new
sidewalks and curbs, and increased open space along Fulton Street between Gold and Pearl Streets. -ALLOCATIONS IN PAP-- $38,000,000 in total has been allocated to the Fulton Corridor Revitalization Program in
Partial Action Plan 12. Under that program, $7-13,000,000 will be allocated to this program.

Location Description:
The Program area for this Agreement includes Fulton Street bounded by Church Street to the west and Water
Street to the east; streets intersecting Fulton up to a three block area north and south, including John Street from
William Street to South Street and Burling Slip, located one block south of Fulton Street on John Street east of
Water Street.

Activity Progress Narrative:
NO UPDATES TO THE PERFORMANCE MEASURES. LMDC received the signed RROF from HUD and signed
Programmatic Agreement from SHPO. DOT’s water main work continues in the street.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

National Park Service¿s Urban Park and Recreation Recovery Program (UPARR)

6,000,000

Total Other Funding Sources

6,000,000

Grantee Activity ID:
FH-0244

Projected Start Date:
01/01/2006

Activity Category:
Projected End Date:
Acquisition, construction,reconstruction of public facilities 12/31/2009
Activity Status:
Under Way

National Objective:
Slums and Blight

Responsible Organization:
City University of New York

This Report Period

To Date

Total Projected Budget from All Sources

N/A

202,000,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

15,000,000

Program Funds Drawdown

0

1,784

Obligated CDBG DR Funds

0

0

Expended CDBG DR Funds

0

1,784

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Properties

0

0

0

0/0

0/0

0/1

# of buildings (non-residential)

0

0

0

0/0

0/0

0/1

# of Public Facilities

0

0

0

0/0

0/0

0/1

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

0/1

# of Persons benefitting

0

0

0

0/5,540

0/30,247

0/56,708

Activity Description:
--FITERMAN HALL RECONSTRUCTION--Fiterman Hall is an existing 15-story Borough of Manhattan Community
College building that was ostensibly destroyed when 7 World Trade Center caught fire and collapsed on the
afternoon of the September 11, 2001 attacks. At that time, a portion of the building’s southern façade was ripped
away, and the building continues to be a blight upon the neighborhood. The existing Fiterman Hall located at 30
West Broadway was built in 1959 as a 15-story office building. It was donated to the community college in 1993 by
philanthropists Miles and Shirley Fiterman, and was under renovation to become an academic center in 2001. On
the afternoon of the September 11, 2001 attacks, the project was only seven weeks from completion. LMDC funds
would be dedicated to costs for the planning, design and fit-out related to public spaces in the new Fiterman Hall
building. --PROGRAM OBJECTIVES--The objective of the LMDC project is to replace the damaged building and
construct a new facility within the community that will house classrooms, computer laboratories, offices, library,
assembly and meeting rooms and other spaces to accommodate college programs for the Borough of Manhattan
Community College as well as allow for various community uses and spaces. The Fiterman Hall reconstruction is
intended to address or prevent blight, and meet needs resulting from September 11, 2001. --BENEFICIARIES--The
Lower Manhattan community at large, including residents and workers will benefit from the removal of the
damaged building that still contains residue from the collapse of the World Trade Center. The students of the
Borough of Manhattan Community College will also benefit from having access to the rebuilt facility that was
originally renovated as part of the campus improvements of 1994 meant to alleviate congestion at that time.
Additionally, the presence of an active community college, with faculty, students, and staff, will support the
continued revitalization of Lower Manhattan and provide a resource to the community. --FEDERAL AND OTHER
RESOURCES--Additional sources of funding include funds from the City and State of New York, as well as funds
obtained from an insurance settlement following the damage of the Fiterman Hall building. --ALLOCATIONS IN
PARTIAL ACTION PLAN—PAP 10 allocated a total of $15,000,000 to this program.

Location Description:
PROJECT AREA--The project area is the 15 story, 377,000 square foot, high rise building previously serving the
Borough of Manhattan Community College.

Activity Progress Narrative:
NO UPDATES TO THE PERFORMANCE MEASURES. FITERMAN HALL RECONSTRUCTION-- LMDC continues to work
with the City University of New York and the Dormitory Authority of the State of New York to define which items in
the project scope LMDC funds will be used. Once determined, a Subrecipient agreement can be finalized. As part of
the subrecipient agreement drafting process, CUNY and DASNY gave a presentation to LMDC on the proposed

interior and exterior design of the new building.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

Other Private Funds - various

187,000,000

Total Other Funding Sources

187,000,000

Grantee Activity ID:
HHD-7722

Projected Start Date:
06/14/2003

Activity Category:
Travel and Tourism per 107-117 - (WTC only)

Projected End Date:
07/01/2006

Activity Status:
Completed

National Objective:
Urgent Need

Responsible Organization:

This Report Period

To Date

Total Projected Budget from All Sources

N/A

4,664,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

4,664,000

Program Funds Drawdown

0

4,612,619

Obligated CDBG DR Funds

0

4,621,651

Expended CDBG DR Funds

0

4,612,618

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

15/15

# of Total Visitors attracted to Lower
Manhattan

0

0

0

0/0

0/0

0/1,392,000

# of Posted Advertisements for Tourism
Initiatives

0

0

0

0/0

0/0

4,279/90

# of Distributed Materials

0

0

0

0/0

0/0 682,500/450,000

Activity Description:
MUSEUMS OF LOWER MANHATTAN/HISTORY AND HERITAGE IN DOWNTOWN NYC (HHD) --- History and Heritage
in Downtown NYC (HHD) is a proposed joint initiative of museums whose mission is history and heritage and are
located in Lower Manhattan including, but not limited to: Castle Clinton National Monument; the Eldridge Street
Project, Inc.; Federal Hall National Memorial; Fraunces Tavern Museum; Lower East Side Tenement Museum;
Museum of Chinese in the Americas; Museum of American Financial History; Museum of Jewish Heritage- A Living
Memorial to the Holocaust; Smithsonian National Museum of the American Indian; New York City Fire Museum;
New York City Police Museum; South Street Seaport Museum; the Skyscraper Museum; and the Statue of Liberty
National Monument and Ellis Island Immigration Museum. The project involves a marketing initiative that will
promote downtown as a cultural destination. This project will be coordinated with a broader marketing initiative for
Lower Manhattan. PROGRAM OBJECTIVE--The objective for this initiative is to revitalize the member institutions
and, in turn, the Lower Manhattan area by making the public aware that this neighborhood continues to be a
destination with a unique cultural identity ¿ one of rich historic significance with multiple venues where visitors can
celebrate and learn about New York¿s heritage and history. This initiative may include, but is not limited to, the
following components: 1. An advertising campaign that will focus on the New York metropolitan area and
surrounding suburbs in New Jersey, Connecticut, Long Island, and Westchester County. This campaign will attract
the ¿day trippers,¿ who are currently more motivated to visit this area because their close proximity allows them to
visit by car or train. The HHD initiative will reach these constituents through print, transit, and radio advertising. 2.
A brochure that will highlight the institutions and that will be distributed throughout New York City and in other
tourist venues in the northeast. This brochure will provide general operating information and a map of the area
noting where the institutions are located. 3. A twice-yearly calendar and bi-monthly event reminder postcards that
will be sent to the consolidated mailing lists of all institutions. These communications pieces will establish a new
effort for audience development. Return visitors are key to the continued success of the institutions involved. Joint
event calendars and reminder postcards will notify constituents of the wide offering of programs in the area and will
motivate visitors to plan frequent trips. 4. A web site that will support both the advertising campaign and the joint
communications pieces. A single source for resources and information about the institutions will reinforce the
advertising campaign message and the joint nature of this initiative and will be the most cost-effective way for the
public to learn more about the museums. Recent findings have shown that most visitors plan their itineraries prior
to arrival and many of these visitors use the Internet to research their travel. 5. A poster that will visually
underscore the identity and message of this initiative and will be distributed to local restaurants and retail stores as
well as being available in each institution¿s shop. This poster will highlight the rich diversity of Downtown
institutions. 6. A research and evaluation component to assess the impact and value of various parts of the
initiative. 7. Finally, the museums will develop joint program days. On such days, each of the institutions will offer
programming that, combined, will provide a full day of activity. By joining together, HHD will encourage visitors to
venture Downtown for these unique activities. Funding Requirements and Duration of Project --The institutions are
estimating a launch in 2003. They expect this campaign to last at least nine months and have long range effects
that will be sustained

Location Description:
These cultural institutions are located in Lower Manhattan south of Houston Street.

Activity Progress Narrative:
NO PROGRESS TO REPORT FOR THE 2ND QUARTER OF 2008 BECAUSE THIS PROJECT IS COMPLETED.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Amount

Grantee Activity ID:
HRPT-7744

Projected Start Date:
08/06/2003

Activity Category:
Rehabilitation/reconstruction of public facilities

Projected End Date:
12/31/2009

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
Hudson River Park Trust

This Report Period

To Date

N/A

84,600,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

72,600,000

14,696,397

44,939,045

Obligated CDBG DR Funds

0

72,600,000

Expended CDBG DR Funds

14,696,397

44,939,045

Match Contributed

0

0

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

# of Public Facilities

0

0

2

0/0

0/0

3/3

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

1/1

# of Persons benefitting

0

0

0 63,901/91,934 25,519/13,919 174,419/176,797

Activity Description:
--SHORT-TERM CAPITAL PROJECTS-HUDSON RIVER PARK IMPROVEMENTS-- The creation of open spaces and
neighborhood parks will provide public facilities that add to the quality of life for all communities in lower
Manhattan and draw residents and visitors to the area, which will also contribute to the rehabilitation of Lower
Manhattan. The LMDC has heard from numerous groups supporting the Hudson River Park improvements. The
Friends of Hudson River Park state that the section between Houston and Chambers Streets will be an
extraordinary recreational resource for Downtown residents. Improvements to the park will enhance the quality of
this public facility by adding recreational opportunities and the park will serve as a major attraction in Lower
Manhattan. Other comments expressing support have been received from Community Board 1, Senator Schumer,
Friends of Hudson River Park, Brooklyn Bridge Park Coalition, Historic Districts Council, New York City, Audubon
Society, State Senator Thomas K. Duane, Hudson Park Trust Council, the New York Building Congress,
Congressman Jerrold Nadler, and others from the public and private sector. The short-term capital projects will
provide immediate relief to Lower Manhattan residents, businesses, workers, students, and visitors by improving
accessibility in and around Lower Manhattan and enhancing the quality-of-life in Lower Manhattan, making this a
more attractive place to live, work, and visit. These projects can be completed in the short-term, many within six
months to one year, providing tangible improvements to life in Lower Manhattan and helping to retain and attract
businesses and residents while work to realize the long-term vision moves forward. The short-term capital projects
selected must meet some or all of the following criteria:(1)Consistent with HUD eligibility criteria; (2)Enhance the
quality-of-life in Lower Manhattan in the near-term for residents, businesses,, students, and/ or visitors; (3)Provide
or enhance open space in Lower Manhattan; (4)Leverage additional private or public funds for completion of the full
scope of the capital project; and (5)Funds will be used for capital or core costs, not operational costs. All projects
must be short-term in that they must be able to be completed within one year. Exceptions will be allowed for
projects that show substantial and significant progress and meet some or all of the criteria above within one year.
The Hudson River Park Trust (HRPT) was created in 1998 to design, build, and operate a five-mile stretch of selfsufficient waterfront public park along the Hudson River. Hudson River Park has over 5 million users annually. The
Park consists of seven segments. Segments 1, 2, and 3 include the Lower Manhattan communities of Battery Park
City and TriBeca, both of which were severely impacted by the September 11th attacks on the World Trade Center.
To advance the revitalization of these areas and support the stabilization and expansion of the collective residential
community, the Hudson River Park Trust has proposed the creation of a set of new tennis courts and an ice skating
rink between West Houston and Spring Streets. The tennis courts will effectively replace a set of courts that
previously existed in Battery Park City. The ice skating rink, an amenity currently unavailable in Lower Manhattan,
will replace the one that was located at the World Trade Center and will serve thousands of residents and attract
thousands more to the downtown area. e waterfront location offers a majestic setting for both the tennis courts and

ice skating rink. The Park is also easily accessible to the other substantial residential communities along the west
side of Lower Manhattan. Those communities are served extensively by facilities at the Hudson River Park. The
LMDC's assistance to the Hudson River Park Trust will help make possible the construction of public recreational
facilities that will improve the quality of life in Lower Manhattan, making it a more desirable place to live, which will
not only help retain existing residents, but attract more residents and visitors to the area. --BENEFICIARIES--This
project will benefit workers, residents, and visitors in Lower Manhattan. --HUDSON RIVER PARK SEGMENT 3-HRPT has proposed extensive renovations to the Hudson River waterfront in Lower Manhattan. Segment 3 runs
from Chambers Street to West Houston Street. Within this area would be two public recreational piers (Piers 25 and
26), an ecological pier, and an adjacent upland park. The Segment 3 design emphasizes the environment, active
recreation, community uses, and small boating opportunities. It also focuses on the Hudson River itself through the
inclusion of a planned estuarium, an educational and research center devoted to the Hudson River. The public
facilities to be created would include habitat planting areas, a boathouse, a restaurant, a children's playground,
volleyball courts, basketball courts, an open lawn, boat docking, mini golf, an informal athletic field, and a skate
park. The proposed activities would be linked by beautiful pathways and planted areas and a river-side pedestrian
esplanade. LMDC funds for this project would realize plans for this important section of Hudson River Park, and
would also provide for any necessary environmental review associated with the funding. This project has gained
widespread support from the Lower Manhattan community, including residents, workers, and a wide variety of civic
and community organizations. --PROGRAM OBJECTIVES--The objective of this activity is to enhance the ability of
residents, workers and Lower Manhattan visitors to enjoy the Hudson River, a great natural resource. They would
protect the Hudson River, including its role as an aquatic habitat; increase the quality of life in the adjoining
communities; help alleviate the blighted, unhealthy, unsanitary, and dangerous conditions that characterize much
of the area; and stimulate tourism and economic activity. Additionally, the development of Segment 3 of the
Hudson River Park would encourage, promote, and expand public access to the Hudson River, promote water-based
recreation, and enhance natural, cultural, and historic aspects of the Hudson River. Although only portions of the
overall Hudson River Park have been completed, it already attracts an estimated 17 million visitors each year in
recreational users alone. It is also estimated that during the busy summer months, the park is visited by nearly
900,000 people each month. Hudson River Park has served as a location for free concerts, dances, movies, and
other educational opportunities. Additionally, the bikeway located adjacent to Hudson River Park and maintained by
HRPT has become the most heavily trafficked bikeway in the United States. --PROJECT AREA--Hudson River Park
Segment 3 runs along the Hudson River from Chambers Street to West Houston Street in Lower Manhattan. -BENEFICIARIES--The activities outlined in this Partial Action Plan for Hudson River Park Segment 3 will contribute
to the overall revitalization of Lower Manhattan, and will benefit the thousands of Lower Manhattan residents,
workers, and visitors through the provision of enhanced open space and various public facilities. --SCHEDULE--The
proposed activities for Hudson River Park Segment 3 began in 2006 and will continue through 2009. -ALLOCATIONS IN PARTIAL ACTION PLAN—The estimated cost included in this Partial Action Plan 4 for this project is
up to $2,600,000.00. On February 28, 2006, HUD approved Partial Action Plan 10, which allocated up to $70
million for the completion of Hudson River Park Segment 3 in Tribeca.

Location Description:
Hudson River Park Improvements between West Houston and Spring Streets; and Hudson River Park-Segment 3,
which runs along the Hudson River from Chambers Street to West Houston Street in Lower Manhattan.

Activity Progress Narrative:
Construction work and engineering is continuing on both Pier 25 and Pier 26. Electrical and site work is continuing
on North Upland area of the park. The North Upland portion of the park is expected to open next quarter. Structural
pier work has been completed on Pier 25 & 26. The floating dock installation will commence mid summer.
Structural work has been completed on the platform between Pier 25 & 26.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

Other Funding Sources

0

Amount

Other Private Funds - various

12,000,000

Total Other Funding Sources

12,000,000

Grantee Activity ID:
HSNG-0600

Projected Start Date:
12/31/2006

Activity Category:
Rehabilitation/reconstruction of residential structures

Projected End Date:
12/31/2009

Activity Status:
Planned

National Objective:
Low/Mod

Responsible Organization:
New York City Department of Housing and Preservation

This Report Period

To Date

Total Projected Budget from All Sources

N/A

12,000,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

12,000,000

Program Funds Drawdown

0

0

Obligated CDBG DR Funds

0

11,880,000

Expended CDBG DR Funds

0

0

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of housing units

0

0

0

0/0

0/0

0/120

# of Households benefitting

0

0

0

0/60

0/60

0/120

Activity Description:
HPD will administer and allocate funds to projects that (1) provide affordable housing for low, moderate and middle
income residents through the preservation of Mitchell Lama or other affordable housing complexes, acquisition of
new land or properties for affordable housing or the creation of incentives for the private sector to develop
affordable housing; (2) are located in Lower Manhattan; (3) spend no more than $100,000 per dwelling unit
preserved or created; and (4) are consistent with the goals and principles outlined in HPD’s “The New Housing
Marketplace: Creating Housing for the Next Generation.” SCHEDULE -- Projects to be funded by the Affordable
Housing Program are expected to be identified by December 31, 2007 and completed by December 31, 2009.
PROGRAM OBJECTIVE -- The creation of affordable housing is as a key component of a strong and vibrant Lower
Manhattan community. As stated in LMDC’s Principles and Revised Preliminary Blueprint for the Future of Lower
Manhattan “expanding the residential population [would] create a strong sense of community throughout Lower
Manhattan,” and “this housing must be for a wide variety of income levels.” The Affordable Housing Program would
help achieve that outcome. BENEFICIARIES -- The Affordable Housing Program will benefit moderate and low
income residents of Lower Manhattan. TOTAL ESTIMATED COST -- This Final Action Plan allocates $12,000,000 of
federal funds for affordable housing. Other government and/or private resources may supplement these funds.

Location Description:
The project area for the Affordable Housing Program is defined as Manhattan, south of Houston Street.

Activity Progress Narrative:

The New York City Department of Housing Preservation and Development (HPD) is continuing the process of
identifying an affordable housing project that is consistent with the General Project Criteria (as defined above).
HPD is currently evaluating potential projects for which to allocate and administer funds for an affordable housing
program. As HPD is responsible for implementing the NYC’c New Housing Marketplace Plan, HPD is evaluating how
the allocation can best be used towards achieving the goal of building and preserving 165,000 units of affordable
housing. HPD had been looking to develop affordable housing in conjunction with current Federal new construction
financing programs, specifically the 202 senior housing program. However, due to programmatic constraints at the
New York City Housing Authority, this possibility seems less likely. HPD is currently evaluating other project
options. There has been no progress in the 2nd quarter of 2008 on this project.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
IM-0103

Projected Start Date:
02/01/2002

Activity Category:
Rehabilitation/reconstruction of public facilities

Projected End Date:
06/30/2005

Activity Status:
Completed

National Objective:
Urgent Need

Responsible Organization:
New York City Department of Design and Construction

This Report Period

To Date

Total Projected Budget from All Sources

N/A

315,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

315,000

Program Funds Drawdown

0

309,969

Obligated CDBG DR Funds

0

315,000

Expended CDBG DR Funds

0

309,969

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

# of Persons benefitting

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

0

0

0

0/0

0/0

300/300

Activity Description:
INTERIM MEMORIAL --- The Lower Manhattan Development Corporation will provide funding for the design and

installation of the interim memorial for victims of the September 11th World Trade Center tragedy and the 1993
World Trade Center bombing. This use of funds benefits the health and welfare of all of the communities affected
by the September 11th tragedy and the nation by providing a place where these communities can come together to
remember and commemorate the victims of the attacks during this period of recovery and rebuilding. The
memorial is located in a section of historic Battery Park known as Eisenhower Mall, near Bowling Green and
adjacent to Hope Garden. The centerpiece of the memorial is "The Sphere for Plaza Fountain," a monument to
fostering world peace that sat atop a granite fountain in the center of the 5-acre World Trade Center Plaza. The
Sphere is framed on either side by a row of trees and park benches. The LMDC Board and staff worked closely with
representatives of victims' families, area residents, and city and state officials to design the plan for the interim
memorial and to identify an appropriate site. A team consisting of LMDC, city and state planners, engineers, and
architects designed and prepared the site and installed the interim memorial. Extensive preparation of the site was
necessary to support The Sphere. Preparation of the site included landscaping, the installation of decorative stones,
and the construction of structural supports to hold The Sphere in place. The Parks Department estimates that
approximately 300 visitors per day visit the Memorial. The projected end date encompasses anticipated
programatic or financial activity that may occur. --AMENDMENT TO ACTIVITY --LMDC's commitment to this project
has been fulfilled and in September 2006 the agency amended PAP 1 to reduce funding by $35,000 to cover actual
program expenditures.

Location Description:
The Interim Memorial is installed in a section of historic Battery Park known as Eisenhower Mall, near Bowling
Green and adjacent to Hope Garden.

Activity Progress Narrative:
Please note that the interim memorial is closed.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
JCRP-7720

Projected Start Date:
11/22/2002

Activity Category:
Econ. development or recovery activity that
creates/retains jobs

Projected End Date:
06/30/2005

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
Empire State Development Corporation (ESD)

This Report Period

To Date

Total Projected Budget from All Sources

N/A

143,000,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

143,000,000

Program Funds Drawdown

1,513,864

102,753,680

Obligated CDBG DR Funds

0

119,200,000

Expended CDBG DR Funds

1,513,864

102,753,680

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

# of Businesses

0

0

0

0/0

0/0

161/94

# of Persons benefitting

0

0

0 2,240/4,058 6,064/1,667 30,313/37,600

# of Permanent Jobs Created

0

0

0

0/0

0/0 73,582/73,582

Activity Description:
WTC JOB CREATION AND RETENTION PROGRAM --- This plan details LMDC's proposed expenditure of $350 million
to supplement three business recovery and economic revitalization programs initiated and administered by Empire
State Development (ESD), New York State's economic development agency, in cooperation with the New York City
Economic Development Corporation (EDC). ESD Action Plan History -- Business Recovery Programs Established by
ESD -- Congress appropriated an initial $700 million to New York State for economic recovery and revitalization
efforts through HUD's Community Development Block Grant Program. This fund is managed by ESD in cooperation
with EDC in accordance with a Final Action Plan and an Amended Action Plan accepted and approved by HUD. The
Final Action Plan describes all of the business recovery and revitalization programs. The Amended Action Plan
modifies three programs: (1) the Small Firm Attraction & Retention Grant Program, (2) the WTC Business Recovery
Loan Fund, and (3) the Infrastructure Rebuilding Program. Both ESD's Final Action Plan and Amended Action Plan
are available on the ESD web site: www.empire.state.ny.us. Additional Business Recovery Funding from LMDC -Both ESD's Final Action Plan and Amended Action Plan recognized that more than $700 million would be needed to
fully fund the business recovery and revitalization programs as described. When an initial $2 billion was
appropriated to LMDC, Congress intended that some portion would be directed to the business recovery and
revitalization effort administered by ESD. In fact, $500 million of the initial appropriations (the $700 million and the
$2.0 billion) is required to be made available to small businesses, not-for-profit organizations, and individuals to
compensate them for economic losses. LMDC is publishing this Partial Action Plan to allocate $350 million of the $2
billion fund to three business recovery programs administered by ESD as described in ESD's Final Action Plan and
Amended Action Plan referred to above. WTC Job Creation and Retention Program -- $150,000,000 (total program
fund-- $320,000,000) -- 1. Overview. The WTC Job Creation and Retention program offers grants, loan guarantees
and low cost loans to assist firms with 200 or more employees that were displaced from their workspace for at least
one month, as well as other affected firms, and firms willing to create new jobs in the downtown area. 2. Objective.
The program is intended to help retain or create 80,000 jobs at assisted businesses and up to an additional
175,000 jobs at businesses indirectly affected by the activities of assisted businesses. Note that businesses assisted
by this program will also be eligible for assistance from other ESD programs. Consequently, job impacts across
programs are not additive. 3. General Conditions. The program will provide assistance to businesses in the
following situations: (a) Businesses located South of Canal Street at the time of the disaster that have remained
within lower Manhattan. (b) Businesses located South of Canal Street at the time of the disaster that have
temporarily relocated elsewhere because of the disaster. (c) New York City businesses that suffered significant
economic dislocation because substantial numbers of their major customers were businesses south of Canal Street.
(d) Businesses seeking to locate new operations and create new jobs in lower Manhattan. Assistance will enhance
the cost-competitiveness of lower Manhattan location decisions, but will not be used to pirate employment from
other states. 4. Number of Employees. Assistance will be offered to firms employing 200 or more. 5. Date of
Commitment. Assistance may be made available to businesses that made commitments after September 11th,
2001 and not later than December 31, 2004. ESD and EDC may extend the period of availability if funding is
available at the end of the period. 6. Period of Commitment. Assisted companies will be required to maintain jobs in
New York City for a minimum of seven years. 7. Assistance. Decisions as to whether to provide assistance and how
much to offer will be evaluated on an individual case basis based upon an assessment of the economic value of the
project to New York City, risk, location and size of workforce. In addition, there will be assistance for projects for
the adaptive reuse of available space to meet the needs of firms with specialized requirements in industries offering
substantial job creation potential to the area south of Canal Street. 8. Additional Assistance. Additional assistance
will be offered to firms that relocate in lower Manhattan and contribute to the rebuilding of the business community
there. 9. Projected Total Cost of Program. ESD¿s Action Plans allocate $170 million to the WTC Job Creation and
Retention program. An additional $150 million is being allocated to the program by LMDC through this Partial
Action Plan, bringing the total program fund to $320 million. The projected end date for this activity encompasses
programmatic and/or financial activity that may occur.

Location Description:
South of Canal Street

Activity Progress Narrative:
The Job Creation and Retention Program (JCRP) provides discretionary incentives to companies making
commitments to attract, create and/or retain at least 200 jobs in Lower Manhattan. JCRP is managed by ESD in
cooperation with NYC EDC. JCRP assistance is in the form of job-based grants for companies making a minimum 7
year commitment to Lower Manhattan. The amount of assistance is based on several criteria including the number
of jobs, economic impact, the creation of new employment in Lower Manhattan and the degree of risk of
employment leaving Lower Manhattan. On December 21, 2007, ESD issued an Amended Action Plan to HUD that
extended the deadline for requesting JCRP assistance to December 31, 2009 (a previous action plan had extended
the program from December 31, 2005 to December 31, 2007). As of June 30, 2008, ESD has offered incentive
grants to 122 companies (excluding those companies whose projects were terminated after an offer was issued).
Seventy-two companies have accepted grant offers worth $286.2 million to date (not counting projects that were
terminated after offer acceptance). Of those accepted offers, 71 active projects have received ESD’s Board
approval, representing a commitment of 72,986 created and retained jobs in Lower Manhattan and an additional
14,848 jobs retained elsewhere in New York City. The value of the ESD Board approved grants is $284.6 million.
ESD has disbursed all of its original $170 million allocation for the program and has been drawing on LMDC’s $150
million sub-allocation since August 2003. However, there is a balance of $161,095 in the $170 million allocation
due to ESDC’s recapture of grant funds from companies not maintaining job commitments. Of the original
$150,000,000 LMDC sub-allocation, ESD has disbursed $102,753,680 through June 30, 2008 (this figure
represents payments to grantees less recaptured funds). The quarter’s activity reflects a prior period adjustment of
an additional $ 21,506.00 which was previously booked to BRG-7718 but was attributable to the JCRP Program.
JCRP This total drawdown and expenditure reported in this quarter includes an adjustment of $21,506.00 which
corrects underreporting in the 4th quarter of 2007. Actual drawdowns and expenditure for this quarter were
$1,535,370.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
KV-0600

Projected Start Date:
12/31/2005

Activity Category:
Rehabilitation/reconstruction of residential structures

Projected End Date:
12/31/2010

Activity Status:
Under Way

National Objective:
Low/Mod

Responsible Organization:
The New York City Department of Housing Preservation
and Development.

This Report Period

To Date

Total Projected Budget from All Sources

N/A

5,000,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

5,000,000

Program Funds Drawdown

0

0

Obligated CDBG DR Funds

0

0

Expended CDBG DR Funds

0

0

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

# of Properties

0

0

0

0/0

0/0

0/1

# of housing units

0

0

0

0/0

0/0

0/1,584

935

-795

371

935/935

# of Households benefitting

Total

-795/269 371/1,584

Activity Description:
Project Description: Knickerbocker Village is a 1,584-unit development built in 1934, which consists primarily of low
and moderate income tenants. Located on the Lower East Side, Knickerbocker Village is operated by a Limited
Dividend Housing Company (Housing Company) under Article IV of the New York State Private Housing Finance
Law (Article IV), and supervised by the New York State Division of Housing and Community Renewal (DHCR). LMDC
proposes to allocate up to $5 million for necessary capital improvements at Knickerbocker Village. These funds
would serve to benefit the primarily low and moderate income residents by providing for necessary capital
improvements that would otherwise result in assessments and related rent increases. Such improvements would
include [exterior and interior building repairs, and system-wide repair or replacement of mechanical systems,
electrical work, and elevators]. In 2002, the Housing Company submitted an application to dissolve its status under
Article IV and enter into the rent stabilization, including a five year Physical Condition Survey describing and
estimating the cost of projected capital repairs. LMDC funds would be used for those capital repairs and
improvements identified in the Physical Condition Survey as well as other improvements to prevent related
assessment of additional rents in the event the Housing Company’s application is denied. If the application is
approved, and the development enters into rent stabilization, the Housing Company would be required to make the
repairs identified in the Physical Condition Survey at its own cost instead of passing it on to the tenants. Therefore,
in the event that the application is approved, LMDC funds would be provided for additional necessary capital
improvements beyond those identified in the Physical Condition Survey that would otherwise not be made. DHCR
would be responsible for determining whether any assessment would be permitted for such capital improvements.
Proposed Beneficiaries: The capital improvements at the development would benefit the tenants of Knickerbocker
Village. Based on 2004 submissions regarding 2003 income for 1213 households, only 149 households reported
incomes greater than 80% of AMI. Knickerbocker Village is also the home of 207 tenants that are on SCRIE (Senior
Citizen Rent Increase Exemption). Selection of beneficiaries: Knickerbocker Village was identified by the city as a
means to preserve affordable housing units. The LMDC grant would be a neutral source of money where the owner
would not be obligated to remain in Article 4, but the money could be used to offset any major capital improvement
assessments if the development is allowed to buy out and enter rent stabilization, decreasing the carry-over costs
to tenants.

Location Description:
Knickerbocker Village is located within the LMDC catchment area south of Houston Street on Monroe Street, bound
by Chatherine, Cherry, and Market Streets.

Activity Progress Narrative:
LMDC continues to work with the New York City Department of Housing Preservation and Development to plan and
develop the scope of the rehabilitation for the development. It is anticipated that this scope planning phase will be
completed in the following quarter and a subrecipient agreement finalized in the near term. The subrecipient
agreement is scheduled to be finalized next quarter and progress with the project will ensue. # of housing units:
cumulative low 0/934.56 mod 0/934.56 Total 0/1584 # of households benefitting: cumulative low 0/934.56 mod
0/269 Total 0/1584

Activity Location:
Address
No Activity Locations Found

City

State

Zip

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
Light-0708

Projected Start Date:
09/11/2004

Activity Category:
Public services

Projected End Date:
09/11/2009

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
Municipal Art Society

This Report Period

To Date

Total Projected Budget from All Sources

N/A

3,350,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

3,000,000

Program Funds Drawdown

0

2,574,718

Obligated CDBG DR Funds

0

3,000,000

Expended CDBG DR Funds

0

2,574,718

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

2/1

# of Persons benefitting

0

0

0

0/0

0/0 5,480,000/13,700,000

Activity Description:
TRIBUTE IN LIGHT--Marking the six-month anniversary of the World Trade Center tragedy, on March 11, 2002, two
beams of light rose from a site just north of the World Trade Center site into the night sky to honor those lost on
September 11th and to celebrate the spirit of all the New Yorkers who have worked to rebuild and renew our City.
Conceived in the aftermath of the September 11th tragedies, Tribute in Light is an artistic gesture bringing together
the vision and talent of numerous individuals who, shortly after the attacks, independently envisioned two beams of
light rising from downtown New York. Organized by the Municipal Art Society and Creative Time, Tribute in Light
was conceived by team of architects John Bennett and Gustavo Bonevardi of PROUN Space Studio, artists Julian
LaVerdiere and Paul Myoda, architect Richard Nash Gould, and lighting designer Paul Marantz. Universally
embraced by the public, the Governor and Mayor announced the return of Tribute in Light for one night as part of
the City’s commemoration of the second anniversary of September 11th as a tribute to the memory of those lost
and a symbol of the spirit of the great City of New York. At that announcement, they indicated that Tribute in Light
would be brought back each year for one night on September 11th as part of City’s commemoration. Under certain
conditions the Tribute in Light could be seen from up to 25 miles away in any direction. With the designation of
Tribute in Light as an integral part of the City’s annual commemoration of September 11th, the Municipal Art
Society, as one of the founding organizers and sponsors of this installation, in cooperation with the City of New
York, is seeking support for the ongoing presentation of the Tribute in Light commemoration. LMDC funding will be
used for the purchase of lights, technical support, and on-going maintenance for the first five years of the annual
memorial commemoration. --PROJECT OBJECTIVES--Support of this installation is consistent with LMDC’s mission
to create a permanent memorial honoring those lost. It will provide a valuable public service in that its continuance

will ensure that on each anniversary of September 11, 2001, the thousands of people who were killed that day and
the loss of the World Trade Center and its impact on New York City and beyond will be commemorated. In addition,
the World Trade Center Site Memorial Competition jury recommended, in their selection of Reflecting Absence as a
permanent memorial on the World Trade Center site, that provisions be made to accommodate the annual showing
of Tribute in Light as part of the memorial experience. Prior to the completion of the permanent memorial, it will
serve as an interim memorial to those who were killed on that day. AMENDMENTS TO ACTIVITY—In November
2006 HUD approved an Amendment to Partial Action Plan 8 that reduced LMDC’s allocation by $500,000 to
$3,000,000. This amount reflects savings from lower than expected bids for some items.--BENEFICIARIES--The
thousands of relatives and friends of the nearly 3,000 victims of September 11, 2001 and February 26, 1993 will
benefit from the memorial to their loved ones. Others immediately affected by the events, including survivors, area
residents and workers, will equally benefit from the project. Tribute in Light can be seen from up to 25 miles away
in any direction, an area that encompasses an estimated 13.7 million people live . Illuminating the night sky, it
serves as an enduring symbol of hope, uniting the families of those who lost loved ones, New Yorkers, the nation,
and the world. --SCHEDULE--LMDC funding will be provided beginning in 2004 for a period of five years. --FEDERAL
RESOURCES--Gateway National Park has agreed to provide storage for the lights. Support has been indicated by
the Battery Park City Authority, owner of the site, for this year. The Battery Park City Authority, the Mayor’s office
and other City agencies have committed to identifying and securing sites for the next five years. --TOTAL
ESTIMATED COST--The total estimated cost for the project is $3,350,000.00. Total estimated LMDC funding is up
to $3,000,000.00. The Municipal Arts Society will provide the remainder of funding for the project.

Location Description:
--PROJECT AREA--The site for commemoration on September 11, 2004 was identified as Lot 26 in Battery Park
City. Support has been indicated by the Battery Park City Authority, owner of the site, for this year. Several other
sites are being considered for future years, including sites within the vicinity of the World Trade Center site and
Battery Park City. The Battery Park City Authority, the Mayor¿s office and other City agencies have committed to
identifying and securing sites for the next five years.

Activity Progress Narrative:
TRIBUTE IN LIGHT-- On March 11, 2002, marking the six-month anniversary of the World Trade Center tragedy,
two beams of light rose into the night sky from a site just north of the World Trade Center site to honor those lost
on September 11th, and to celebrate the spirit of all New Yorkers who have worked to rebuild and renew New York
City. LMDC funding allowed for the purchase of the lights (which had previously been rented), technical support,
and on-going maintenance for the display for five years. The Tribute in Light of September 11, 2007 was
successfully and momentously displayed from the Battery Park Tunnel Garage, where it will remain through 2008.
The 2008 Tribute in Light display is currently in the planning phase.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Subtotal Match Sources

0

Other Funding Sources

Amount

Foundations and corporate and private fundraising

350,000

Total Other Funding Sources

350,000

Grantee Activity ID:
LMCO-7748

Projected Start Date:
08/06/2003

Activity Category:
Public services

Projected End Date:
12/31/2005

Activity Status:
Completed

National Objective:
Urgent Need

Responsible Organization:

This Report Period

To Date

N/A

1,000,000

N/A

1,000,000

-1,583

1,000,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds

0

994,819

Expended CDBG DR Funds

-1,583

1,000,001

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Businesses

0

0

0

0/0

0/0

18,927/18,927

# of Persons benefitting

0

0

0

0/0

0/0 841,416/474,019

Activity Description:
SHORT-TERM CAPITAL PROJECTS - LOWER MANHATTAN COMMUNICATIONS OUTREACH CAMPAIGN --- The shortterm capital projects were selected through a consultation process involving participants from community groups,
local businesses, and city and state government to revitalize the Lower Manhattan community as well as facilitate
economic development after the attacks of September 11th. Manhattan Community Board 1 contributed insight into
residents¿ needs for the area at meetings and through written correspondence. Input was solicited and received
from organizations such as the Alliance for Downtown New York, the Real Estate Board of New York, the
Association for a Better New York, the Partnership for New York City, Wall Street Rising, and the American Institute
of Architects. Major area firms and property owners were also consulted to determine specific needs and ways to
facilitate and sustain economic growth. The City of New York Mayor¿s Office compiled input from a number of
sources and a range of constituencies, determining areas of overlap and greatest need. The Short-Term Capital
Projects were first announced by Governor George Pataki on April 24, 2003 The short-term capital projects will
provide immediate relief to Lower Manhattan residents, businesses, workers, students, and visitors by improving
accessibility in and around Lower Manhattan and enhancing the quality-of-life in Lower Manhattan, making this a
more attractive place to live, work, and visit. These projects can be completed in the short-term, many within six
months to one year, providing tangible improvements to life in Lower Manhattan and helping to retain and attract
businesses and residents while work to realize the long-term vision moves forward. The short-term capital projects
selected must meet some or all of the following criteria: ¿ Consistent with HUD eligibility criteria ¿ Enhance the
quality-of-life in Lower Manhattan in the near-term for residents, businesses, workers, students, and/ or visitors; ¿
Provide or enhance open space in Lower Manhattan; ¿ Leverage additional private or public funds for completion of
the full scope of the capital project; and ¿ Funds will be used for capital or core costs, not operational costs. All
projects must be short-term in that they must be able to be completed within one year. Exceptions will be allowed
for projects that show substantial and significant progress and meet some or all of the criteria above within one
year. PROJECT OBJECTIVES--The timely and regular dissemination of information regarding the revitalization of
Lower Manhattan is critical to LMDC¿s mission. Lower Manhattan residents, business owners, visitors, and others
interested in and affected by the attacks must be kept apprised of developments on the World Trade Center site
and the broader off-site revitalization effort. Such information enables Lower Manhattan stakeholders to track key
milestones and hold government accountable, make long-term decisions based on projected target dates for
achievement of those milestones, and anticipate any disruptions to their routine and plan accordingly. This
campaign complements LMDC¿s web site content and capabilities. The primary target area for dissemination of
information is Lower Manhattan south of Houston Street. LMDC will launch the Lower Manhattan Communications
Outreach Campaign (the Campaign) in June 2003. The Campaign will be created and directed by in-house staff of
LMDC, minimizing the use of outside contractors in order to maximize resources. LMDC is consulting with
businesses, community groups, and trade organizations to formulate the elements of the Campaign and to leverage
their collective ability to reach thousands of Lower Manhattan residents, workers, and visitors. Elements of the
Campaign include: ¿ Development and widespread distribution of monthly updates on the rebuilding effort; ¿
Weekly electronic updates on the rebuilding effort; ¿ Maintenance and promotion of centralized source for
information on the Internet; ¿ Identification of fixed locations to disseminate information on a recurring basis (e.g.,
World Trade Center site, World Financial Center, kiosk); and ¿ Outreach to corporate HR departments, building

owners, and property managers to communicate directly with Lower Manhattan residents and employees.
BENEFICIARIES--This project will benefit businesses, workers, residents, and visitors in Lower Manhattan. The
estimated cost included in this partial action plan for this project is up to $1,000,000.00. Other resources are
expected to be available for this project to address the needs outlined in this plan. These other expected resources
from private and non-Federal public sources may include, but are not limited to, free distribution of materials by
local community groups, businesses, and elected officials. The projected end date for this activity encompasses
anticipated programmatic and/or financial activity that may occur.

Location Description:
Manhattan south of Houston Street.

Activity Progress Narrative:
NO PROGRESS TO REPORT FOR THE 2ND QUARTER OF 2008 BECAUSE THIS PROJECT IS COMPLETED. The reported
$ 1,583.00 reduction to spending and drawdown amounts this quarter reflects an adjustment made by HUD in the
1st quarter of 2008 at the request of LMDC to correctly account for administrative charges which had been
incorrectly charged against the program. The inception to date now reflects correctly total spending and draws of $
1,000,000.00 against the program.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
LMFS-0241

Projected Start Date:
01/01/2006

Activity Category:
Public services

Projected End Date:
12/31/2008

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
Port Authority of New York and New Jersey

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

This Report Period

To Date

N/A

4,200,000

N/A

4,200,000

529,429

1,881,204

Obligated CDBG DR Funds

0

4,200,000

Expended CDBG DR Funds

529,429

1,881,204

Match Contributed

0

0

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period

# of Non-business Organizations
benefitting

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

0

0

0

0/0

0/0

0/1

Activity Description:
--LOWER MANHATTAN FERRY SERVICE PROGRAM-- In April of 2003, LMDC, in cooperation with New York City and
State agencies, released the Lower Manhattan Strategies Report that identified ferry services as a promising form
of transportation for downtown commuters. Ferries’ role in the recovery from September 11, 2001, augmented
their already existing role in a comprehensive Lower Manhattan transportation network. Enhancing and expanding
Lower Manhattan ferry service is a key means of linking Lower Manhattan to the region. Ferries provide a sensible
and viable transportation option for a number of reasons, including: the minimal capital investment needed relative
to other forms of mass transit, new service can be implemented relatively quickly, and they are particularly suited
to Lower Manhattan, where the shoreline is within walking distance of significant portions of the business district.
Enhanced ferry service has also identified by the community during the LMDC’s Neighborhood Outreach Workshops
conducted in the summer of 2003. LMDC funds are being provided to Port Authority, which administers the
program, and are used for costs associated with the operation of the program. These funds join existing funds
provided by other New York City and State agencies to enhance Lower Manhattan’s ferry service, including the Port
Authority, as well as existing Federal appropriations dedicated to ferry service between Haverstraw, Yonkers, and
Lower Manhattan. Although existing ferry services operate between Lower Manhattan and New Jersey, Midtown,
Staten Island, Brooklyn, and the Bronx, no ferry service previously existed between Lower Manhattan and New
York’s northern suburbs. --PROGRAM OBJECTIVES--As the revitalization of Lower Manhattan goes forward,
enhancing Lower Manhattan’s ferry service to the northern suburbs will benefit the area’s existing and future
businesses, workers, and visitors to the area. Ferry service to New York’s northern suburbs would, among other
benefits, eliminate a two or three seat ride with direct ferry service to Lower Manhattan, and provide an alternative
mode of travel in the event of rail service disruptions. Ferry service also expands Lower Manhattan’s labor pool and
sustain its vitality for existing and future Lower Manhattan businesses. New ferry services are a key element to
retaining and growing Lower Manhattan's commercial base, improving visitor experiences, and raising the quality of
life for residents and workers. Expanding ferry services from New York’s northern suburbs is also a key component
of LMDC’s efforts to help transform the waterfront into an active hub for residential development, recreation
opportunities and public transportation. --BENEFICIARIES--The enhancement of Lower Manhattan Ferry Service to
New York’s northern suburbs benefits existing area businesses, as well as businesses considering relocation to
Lower Manhattan. Ferry service also benefits existing and future workers in the New York’s northern suburbs, as
well as Lower Manhattan visitors. Such enhancements make Lower Manhattan increasingly attractive to new
businesses considering locating downtown. The Yonkers ferry service will assist existing Lower Manhattan
businesses, and businesses considering relocation to Lower Manhattan whose employees live in Westchester and
Rockland County. Expansion of Lower Manhattan’s labor pool and access to the growing population of New York’s
northern suburbs is an important factor for sustaining and enhancing the area’s vitality. New ferry services can
increase the percentage of riders from Westchester and Rockland Counties who choose to work in Lower
Manhattan. According to 2000 census data, 20% of Rockland residents and 28% of Westchester residents work in
New York City. However, because there is no direct train or ferry service, Lower Manhattan is not an attractive
commute. Only 3,143 Rockland residents and 11,686 Westchester residents work in Lower Manhattan. -SCHEDULE--Activities related to ferry service initiatives as outlined in this Partial Action Plan began in May 2007. -ALLOCATIONS IN PARTIAL ACTION PLAN—Patial Action Plan 10 allocated a total of $4,200,000 in 2005.

Location Description:
PROJECT AREA--The ferry service is expected to operate between Lower Manhattan (Pier 11 and the World
Financial Center) and Yonkers in Westchester County. Ferry service providers will be given an option to extend the
service to the Village of Haverstraw in Rockland County.

Activity Progress Narrative:
LOWER MANHATTAN FERRY SERVICE PROGRAM -- New York Water Taxi is operating regular weekday ferry service
between two piers in Lower Manhattan and two stops in the Hudson Valley (Yonkers and Haverstraw). Service to
Yonkers began on May 2007 and service to Haverstraw began in September 2007. Based on New York Water Taxi's
mailing list, 168 separate businesses are currently benefiting from the ferry service. Monthly ridership was 2,2525
in April and 2,423 in May. Performance Measures This Cumulative Actual Total/Expected Report Period Low Mod
Total Low Mod Total # of Non-business Organizations 0 0 1 0/0 0/0 1/1 Benefiting # of businesses 0 0 168 0/0 0/0
168/1 Benefiting

Activity Location:

Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
LMINFO-152

Projected Start Date:
01/28/2004

Activity Category:
Public services

Projected End Date:
12/31/2005

Activity Status:
Completed

National Objective:
Urgent Need

Responsible Organization:

This Report Period

To Date

Total Projected Budget from All Sources

N/A

2,570,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

2,570,000

Program Funds Drawdown

0

1,752,391

Obligated CDBG DR Funds

0

2,570,000

Expended CDBG DR Funds

0

1,752,391

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

# of Businesses

0

0

0

0/0

0/0

18,927/18,927

# of Persons benefitting

0

0

0

0/0

0/0 2,987,368/540,000

Activity Description:
LOWER MANHATTAN INFORMATION PROGRAM--LMDC proposes to allocate $1,270,000 for the Lower Manhattan
Information Program (LowerManhattan.info) for an additional year of funding from 2004 through 2005. In Partial
Action Plan 5 LMDC allocated $1,300,000 for the LowerManhattan.info, bringing agregage amount allocated to
$2,570,000. LowerManhattan.info provides people who live in, work in, and visit Lower Manhattan with a single
source of essential news and information about the area and its recovery. It is led by the City of New York in
partnership with the LMDC, New York State, and the federal government in conjunction with partner agencies and
organizations at the local, state, and federal level. In the months following the attacks of September 11th,
information about the area¿s recovery was widely available; however, many of Lower Manhattan¿s residents and
workers did not feel that it was reliable. Moreover, there was no one place where people could turn for a
comprehensive overview of available information. LowerManhattan.info was created in response to a significant
demand for a credible, ¿one-stop¿ source of information regarding Lower Manhattan¿s recovery from the terrorist
attacks of September 11th. In its first year, LowerManhattan.info was funded by the Federal Emergency
Management Agency (FEMA), LMDC subsequently allocated funds to support this project in Partial Action Plan 5
during its second year. In this Partial Action Plan, LMDC proposes to allocate funds for an additional year. While
Lower Manhattan continues to undergo its redevelopment, revitalization, and transformation into a 21st Century

central business district and 24/7 mixed-use community, there is a continuing demand for constant and consistent
communications outreach. LowerManhattan.info¿s aim remains to serve all those who live in, work in, and visit
Lower Manhattan, below Houston Street. These communities are distinct and large, including neighborhoods
stretching from Tribeca to Chinatown and Battery Park City to SoHo, as well as businesses ranging from Fortune
500 companies to small technology start ups to owner run corner delis. Moreover, LowerManhattan.info also aims
to serve Lower Manhattan¿s culturally diverse populations by its availability in English, Chinese and Spanish. As a
government agency, LMDC has its own website www.renewnyc.com that communicates the day-to-day activities of
the rebuilding efforts as they relate LMDC activities. This includes all public documents relating to the
Environmental Review Process, Board Meetings, outreach to family members and a general archive of past and
present initiatives and public meetings. However, unlike LMDC¿s website, LowerManhattan.info focuses on how
redevelopment projects affect Lower Manhattan residents and employees as well as puts forth a comprehensive
newsletter and website involving all aspects of living and working in Lower Manhattan, not just LMDC initiatives.
Program Objectives LowerManhattan.info is an integrated campaign designed to deliver information on the
rebuilding of Lower Manhattan. The centerpiece of the program is a comprehensive website,
www.LowerManhattan.info, which offers regularly updated news and information for area residents, workers, and
visitors. Topics include rebuilding plans and progress; transportation and transit; health, safety, and security;
downtown business; community involvement opportunities; things to do; and Lower Manhattan history. The site
receives approximately 4,000 visitors daily, with 130,000 visitors reported in September 2004 alone.
LowerManhattan.info also integrates construction information into its website. Other information vehicles issued
through the public information program include a quarterly color newsletter (increasing production to 250,000 from
200,000 per issue) which is distributed directly to more than 400 Lower Manhattan businesses, community
organizations, schools, city agencies, and cultural institutions, along

Location Description:
Manhattan south of Houston Street.

Activity Progress Narrative:
NO PROGRESS TO REPORT FOR THE 2ND QUARTER OF 2008 BECAUSE THIS PROJECT IS COMPLETED.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
LMSMP-0241

Projected Start Date:
01/01/2006

Activity Category:
Public services

Projected End Date:
12/31/2009

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
New York City Department of Transportation

This Report Period

To Date

Total Projected Budget from All Sources

N/A

4,800,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

4,800,000

Program Funds Drawdown

0

6,815

Obligated CDBG DR Funds

0

4,800,000

Expended CDBG DR Funds

0

6,815

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

0/1

# of Persons benefitting

0

0

0

0/65,592

0/91,934 0/406,383

Activity Description:
LOWER MANHATTAN STREET MANAGAEMENT PROGRAM--LMDC has allocated up to $4,800,000 for a Street
Management Program. Lower Manhattan is home to a street system designed to serve the needs of the 17th
Century, with narrow roadways and sidewalks and limited cross town access. This system must now serve the
nation’s third largest business district, a growing residential community, and the thousands of visitors to Lower
Manhattan. With so many competing demands, the street system is overtaxed and must be analyzed as to how to
best serve essential street users, such as pedestrians, transit, emergency vehicles and deliveries vital to
businesses. To address these competing needs, a dynamic and innovative street management program has been
identified, which will include traffic modeling, analysis of delivery options, parking and security design, real time
data collection system. It will also develop a series of pilot programs to test various scenarios identified through
intensive analysis in a previous phase.--PROGRAM OBJECTIVES--Enhancing Lower Manhattan’s street management
capability has been identified as a priority by members of the Lower Manhattan community. The objective of this
funding would be to further analyze, identify, and implement solutions to the various street management and traffic
flow issues impacting pedestrians, transit, emergency vehicles and deliveries vital to businesses. LMDC funds would
be used for projects that include, but are not limited to the following: (1)Traffic Model and Construction
Coordination: Enhance the existing traffic model to incorporate pedestrian movements; (2) Delivery Options,
Parking and Security Design: Investigate opportunities to address Lower Manhattan security needs, develop plan
for delivery operations, and investigate new curbside management strategies; (3) Real Time Data Collection
System: Assess real time data to monitor traffic and address traffic concerns as they develop; and (4)
Implementation of Pilot Programs: Develop pilot programs based on the street management framework to measure
their effectiveness in addressing a targeted problem --FEDERAL AND OTHER RESOURCES--LMDC proposes to
allocate up to $4,800,000 for a Lower Manhattan Street Management Program.--TOTAL ESTIMATED COST--The
total estimated cost for this activity is up to $4,800,000.

Location Description:
PROJECT AREA--The Street Management Program would target the area south of Canal/Rutgers Streets, from
Hudson River to East River.

Activity Progress Narrative:
LOWER MANHATTAN STREET MANAGEMENT PROGRAM— One traffic model for the area south of Worth Street, river
to river has been created and tested. (At the end of the first phase of this project, NYC DOT had two separate
traffic models that covered the east and western portions of Lower Manhattan.) This model has been given to the
Lower Manhattan Construction Command Center for their traffic impact analysis of on-going construction projects
(in conjunction with the Schedule Simulation Tool which the Street Management project also developed). The
model includes origin-destination information, data on where vehicles enter and exit the area (including tunnels
and Route 9A), taxi stand information, pedestrian counts from environmental impacts statements and other
information. The model allows traffic engineers to make assumptions about the reduction of traffic associated with
street closings; it can also estimate demand based on changes in routes, cost, time, distance, tolls, etc. Evaluation
of the feasibility of converting the Battery Parking Garage into a facility that could accommodate commuter and
tour buses is ongoing. Cumulative Benefits Number of Businesses` 9000 Number of Non-business Organizations
Benefiting 3000 Number of Temporary Jobs Created 65 Number of Permanent Jobs Created 45 Number of Persons
Benefitting 120,000

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
NYSE-7742

Projected Start Date:
08/06/2003

Activity Category:
Rehabilitation/reconstruction of a public improvement

Projected End Date:
12/31/2010

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
New York City Economic Development Corporation

This Report Period

To Date

Total Projected Budget from All Sources

N/A

25,160,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

25,160,000

Program Funds Drawdown

0

5,476,001

Obligated CDBG DR Funds

0

25,160,000

Expended CDBG DR Funds

0

5,476,001

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period
# of Persons benefitting

Low

Mod

0

0

Cumulative Actual Total / Expected

Total

Low

Mod

Total

0 644/7,811 483/10,652 153,231/144,301

Activity Description:
--NEW YORK STOCK EXCHANGE AREA SECURITY AND AESTHETIC IMPROVEMENTS-- LMDC, in coordination with
the New York City Department of City Planning, and the Economic Development Corporation, plans and oversees
the construction of Phase One of the project, which includes the installation of security barriers and guard facilities;
the repaving of the Broadway intersections at Wall Street and Exchange Place; the installation of cobblestones
along Broad Street between Wall Street and Exchange Place; and the placement of NoGo bollards. Phase One also
includes the addition of new and more attractive street furniture to facilitate pedestrian circulation and enjoyment
of the Financial District. Nearly all the improvements using Phase One funds have been made. In order to continue
with the critical improvements begun in Phase One of the New York Stock Exchange Area project, Phase Two
focuses on the next step of improving the public realm. The improvements support and enhance the Financial
District as a competitive location for businesses and residents. LMDC funds would be used for projects that include,
but are not limited to, the following: a second set of turntables at the intersection of Wall and William Streets to

replace the existing clamshell devices, expanded use of EuroCobble along Wall Street between New and Willam
Streets and along Broad between Wall and Beaver Streets, the introduction of interpretive historical elements along
Wall and Broad Streets, plaques and markers explaining the relevance of the historical interpretive elements, and a
raised pedestrian zone would be introduced at the corner of Exchange Place and Broad Street. -–PROGRAM
OBJECTIVE-- The objective of the New York Stock Exchange Security and Streetscape project is to provide the
utmost security for the Stock Exchange area, and to ensure that the environment is aesthetically conducive for the
people that work and live in the Financial District. Securing the area has long been a priority for New York City and
New York State. The proposed improvements will serve to make the Financial District a competitive location for
businesses and an attractive place for residents. --BENEFICIARIES--This project would benefit residents, workers,
businesses, not-for profits, and visitors to Lower Manhattan. This project would also serve to benefit the many
visitors to the area by providing for aesthetic improvements to the public realm. --ALLOCATIONS IN PARTIAL
ACTION PLAN—In July 2003, PAP 4 allocated up to $10,000,000 in estimated costs for Phase One. PAP 4 was
amended in June 2004 and an additional $160,000 was added for costs associated with environmental review. PAP
10 allocated up to $15,000,000 in estimated costs for Phase Two.

Location Description:
PROJECT AREA-- The project area for the New York Stock Exchange Phase Two project is generally bounded by
Broadway Avenue to the west, Pine Street to the North, William Street to the east, and Beaver Street to the south.

Activity Progress Narrative:
NO UPDATES TO THE PERFORMANCE MEASURES. PLANNING AND CONSTRUCTION IS UNDERWAY, BUT NO
CONSTRUCTION HAS BEEN COMPLETED. During the second quarter of 2008, LMDC and the City of New York met
with stakeholders to evaluate and plan various improvements including: anchoring NoGos (polygonal sidewalk
barriers) to the sidewalk, a turntable for vehicle security, new street furnishings, light poles, repaneling of security
booths, Eurocobble sidewalk treatment, and sidewalk replacement. NoGo anchoring and sidewalk replacement
began in the district. A presentation was given on Phase II to SHPO, and SHPO had no concerns with the proposed
Phase II project.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
P-Eco-7709

Projected Start Date:
02/01/2002

Activity Category:
Planning

Projected End Date:
12/31/2010

Activity Status:
Under Way

National Objective:
N/A

Responsible Organization:

Total Projected Budget from All Sources

This Report Period

To Date

N/A

650,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

650,000

Program Funds Drawdown

0

492,191

Obligated CDBG DR Funds

0

650,000

Expended CDBG DR Funds

0

492,191

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period
Low

Mod

Cumulative Actual Total /
Expected
Total

Low

Mod

Total

No Performance Measures Found

Activity Description:
LMDC PLANNING - ECONOMIC ANALYSIS --- LMDC engages in broad planning and administration activities relating
to the recovery, remembrance, and rebuilding efforts in Lower Manhattan, defined by LMDC as the entire area of
Manhattan south of Houston Street. LMDC¿s planning activities include the site planning for the World Trade Center
site and the areas immediately surrounding the site. The agency¿s planning activities also include the other
neighborhoods in Lower Manhattan that have been affected by September 11th and its aftermath. Specifically,
LMDC¿s planning activities include expansive analyses of Lower Manhattan¿s transportation, traffic, housing and
related amenities, open space, retail development, and economic development capacity, needs, and potential.
Based on these analyses, LMDC will develop and propose concept plans for specific areas and projects in Lower
Manhattan. LMDC¿s planning activities focus on the administration of the competition and planning for the
memorial. As part of the planning process, LMDC engages in economic analysis activities focusing on the economic
impact and financial assessment of proposed development projects and programs for Lower Manhattan. HUD has
authorized the use of up to 5% of the total grant to LMDC for costs associated with planning and administration
activities, including costs for overhead, personnel, and consultants. The end date for this activity encompasses
anticipated programmatic and/or financial activity.

Location Description:
The office of the Lower Manhattan Development Corporation is located at One Liberty Plaza, 20th floor, New York,
NY 10006.

Activity Progress Narrative:
To date, LMDC has received surveys from 24 Cultural Enhancement Fund (CEF) recipients. These surveys are
helping LMDC evaluate the economic impacts of the CEF program as well as enabling LMDC to evaluate progress in
meeting the program’s overall goals. Survey questions relate to leveraging funding, generating economic benefits,
promoting access to the arts, and creating a vibrant community. LMDC is developing a database and tracking tool
to produce the estimates of program benefits and impacts. The survey responses are being input into this
database. See the activity progress narratives for the CEF Program.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Amount

Grantee Activity ID:
P-EDC-7700

Projected Start Date:
08/06/2003

Activity Category:
Planning

Projected End Date:
12/31/2007

Activity Status:
Under Way

National Objective:
N/A

Responsible Organization:
New York City Economic Development Corporation

This Report Period

To Date

Total Projected Budget from All Sources

N/A

4,129,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

4,129,000

Program Funds Drawdown

0

3,552,934

Obligated CDBG DR Funds

0

3,745,000

Expended CDBG DR Funds

0

3,552,934

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period
Low

Mod

Cumulative Actual Total /
Expected
Total

Low

Mod

Total

No Performance Measures Found

Activity Description:
LONG-TERM PLANNING - LOWER MANHATTAN PLANNING STUDIES AND IMPROVEMENTS --- Long-term planning
provides funding to plan for public investments including a plan that transforms public boulevards into grand public
promenades and one that capitalizes on the underutilized resources of Lower Manhattan. By providing funding for
these important long-term projects now, LMDC will ensure the ability to move forward on the critical components of
the revitalization of Lower Manhattan as quickly as possible. The projects that will be funded in long-term planning
must meet some or all of the following criteria: Consistent with HUD eligibility criteria; Consistent with the Lower
Manhattan Development Corporation¿s Principles and Preliminary Blueprint for the Future of Lower Manhattan;
Consistent with the Lower Manhattan Development Corporation’s A Vision for Lower Manhattan: Context and
Program for the Innovative Design Study; Consistent with Mayor Michael Bloomberg’s New York City’s Vision for
Lower Manhattan; and Enhancement of Lower Manhattan transportation services, connecting Lower Manhattan to
the world. --- Lower Manhattan Planning Studies and Improvements --- LMDC is coordinating with various agencies
of the City of New York in order to pursue planning studies and targeted improvement projects that will address
ongoing complications resulting from the damage on September 11th and assist in Lower Manhattan’s recovery by
improving the physical environment of Lower Manhattan. Ongoing construction, enhanced security measures, and
the loss of public open space are among the many factors that necessitate the planning studies proposed. The
planning studies aim to provide more public open space, improve the public realm through aesthetic enhancements
and practical measures such as traffic management, and facilitate the construction that will occur in Lower
Manhattan in the coming years. As contemplated in New York City’s Vision for Lower Manhattan, public investments
in these types of projects can trigger private market reactions that will strengthen Lower Manhattan’s role as a
global financial center, major commercial office market, residential neighborhood, and host to visitors from around
the world. To make these investments successful, they must be carefully planned, taking into account what exists
in Lower Manhattan today and what the potential is for the future. Lower Manhattan has significant physical assets,
including waterfront on three sides, landmarks from throughout American history, and a street grid and urban
experience unique to North America. However, in addition to the tragic loss of life on September 11, 2001, the
physical destruction and disruption that occurred in Lower Manhattan made clear that the future growth and
success of the district depends on how well its buildings, infrastructure, and public spaces work together to
accommodate its existing uses and assets with future development opportunities. A comprehensive effort is
required to coordinate work toward improving the quality of Lower Manhattan’s infrastructure, public spaces,
waterfront, and streets. The planning studies are focused on the area south of Houston Street in Manhattan with an
emphasis on areas beyond the boundaries of the World Trade Center site. The East River waterfront design study
will explore improved alternative uses for the waterfront between the Battery Maritime Building and Pier 42 to the

north, including the development of open spaces and development sites for a wide variety of uses. The street
management plan will enable the most efficient use of street and sidewalks in Lower Manhattan through traffic data
collection, traffic and parking management, and distribution of traffic information. A comprehensive urban design
study of the spaces and services along Water Street will provide options to improve the experience along the length
of the boulevard. The infrastructure management plan will survey and analyze Lower Manhattan’s infrastructure, in
particular conditions underground, and develop a strategy for improved future provision of infrastructure. These
planning activities will evaluate existing conditions and analyze, design, and develop options to improve uses,
public space, and access. These activities may include the following activities: architecture and landscape
architecture; urban design and planning; marine, structural, civil, mechanical, environmental, and traffic
engineering; intelligent traffic systems design; surveying; infrastructure analysis and design; construction
management; financial and cost accounting; economic impact analysis; commercial real estate, residential
property, and retail analysis; environmental consultation; legal advice and consultation; graphic design; and other
related disciplines.

Location Description:

Activity Progress Narrative:
EAST RIVER WATERFRONT PLANNING-- The East River Waterfront Planning Study has been completed. The study
led to a second phase of work for the East River Esplanade/Piers and East River Access (see reports ERA-0240 and
EREP-0240). Final reimbursement requests for the completed work are currently being processed.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
P-Env-7708

Projected Start Date:
02/01/2002

Activity Category:
Planning

Projected End Date:
12/31/2010

Activity Status:
Under Way

National Objective:
N/A

Responsible Organization:

This Report Period

To Date

Total Projected Budget from All Sources

N/A

8,141,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

8,141,000

Program Funds Drawdown

0

8,078,508

Obligated CDBG DR Funds

0

8,141,000

Expended CDBG DR Funds

0

8,078,508

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period
Low

Mod

Cumulative Actual Total /
Expected
Total

Low

Mod

Total

No Performance Measures Found

Activity Description:
LMDC PLANNING - ENVIRONMENTAL --- LMDC engages in broad planning and administration activities relating to
the recovery, remembrance, and rebuilding efforts in Lower Manhattan, defined by LMDC as the entire area of
Manhattan south of Houston Street. LMDC¿s planning activities include the site planning for the World Trade Center
site and the areas immediately surrounding the site. The agency¿s planning activities also include the other
neighborhoods in Lower Manhattan that have been affected by September 11th and its aftermath. Specifically,
LMDC¿s planning activities include expansive analyses of Lower Manhattan¿s transportation, traffic, housing and
related amenities, open space, retail development, and economic development capacity, needs, and potential.
Based on these analyses, LMDC will develop and propose concept plans for specific areas and projects in Lower
Manhattan. LMDC¿s planning activities also focus on the administration of the competition and planning for the
memorial. This activity provides for environmental consulting and review in connection with projects proposed for
Lower Manhattan. HUD has authorized the use of up to 5% of the total grant to LMDC for costs associated with
planning and administration activities, including costs for overhead, personnel, and consultants.

Location Description:
The office of the Lower Manhattan Development Corporation is located at One Liberty Plaza, 20th floor, New York,
NY 10006.

Activity Progress Narrative:
LMDC PLANNING--ENVIRONMENTAL --- LMDC sought the advice and counsel of law firms and environmental
consulting firms on retainer on environmental and land use requirements and matters relating to LMDC’s planning
and development initiatives in Lower Manhattan. Historically, such projects included early phases of (1) the World
Trade Center Memorial and Redevelopment Plan (WTC Plan), (2) the East River Waterfront Esplanade and Piers
Project, (3) cultural enhancement and community improvement projects, and (4) public information, outreach, and
participation efforts relating to the foregoing activities. During the quarter LMDC considered environmental review
requirements for potential future projects and programs.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Amount

Grantee Activity ID:
P-LM-7700

Projected Start Date:
02/01/2002

Activity Category:
Planning

Projected End Date:
12/31/2010

Activity Status:
Under Way

National Objective:
N/A

Responsible Organization:

This Report Period

To Date

Total Projected Budget from All Sources

N/A

3,790,500

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

3,790,500

Program Funds Drawdown

0

3,695,260

Obligated CDBG DR Funds

0

3,695,260

Expended CDBG DR Funds

0

3,695,260

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period
Low

Mod

Cumulative Actual Total /
Expected
Total

Low

Mod

Total

No Performance Measures Found

Activity Description:
LMDC PLANNING - OFF-SITE INITIATIVES --- LMDC PLANNING - OFF-SITE INITIATIVES --- LMDC engages in broad
planning and administration activities relating to the recovery, remembrance, and rebuilding efforts in Lower
Manhattan, defined by LMDC as the entire area of Manhattan south of Houston Street. The agency’s planning
activities include the neighborhoods in Lower Manhattan that have been affected by September 11th and its
aftermath. Specifically, LMDC’s planning activities include expansive analyses of Lower Manhattan’s transportation,
traffic, housing and related amenities, open space, retail development, and economic development capacity, needs,
and potential. Based on these analyses, LMDC will develop and propose concept plans for specific areas and
projects in Lower Manhattan. HUD has authorized the use of up to 5% of the total grant to LMDC for costs
associated with planning and administration activities, including costs for overhead, personnel, and consultants. An
integral part of LMDC’s efforts to revitalize Lower Manhattan are a series of studies that identify short-term and
long-term solutions to the challenges facing downtown neighborhoods in the wake of September 11th.

Location Description:
The office of the Lower Manhattan Development Corporation is located at One Liberty Plaza, 20th floor, New York,
NY 10006.

Activity Progress Narrative:
No activities took place during second quarter 2008 for this program.

Activity Location:
Address
No Activity Locations Found

Other Funding Sources Budgeted - Detail

City

State

Zip

Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
P-WSt-7700

Projected Start Date:
08/06/2003

Activity Category:
Planning

Projected End Date:
03/31/2006

Activity Status:
Under Way

National Objective:
N/A

Responsible Organization:
New York State Department of Transportation

This Report Period

To Date

Total Projected Budget from All Sources

N/A

2,705,848

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

2,705,848

Program Funds Drawdown

0

0

Obligated CDBG DR Funds

0

2,705,848

Expended CDBG DR Funds

0

0

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period
Low

Mod

Cumulative Actual Total /
Expected
Total

Low

Mod

Total

No Performance Measures Found

Activity Description:
LONG-TERM PLANNING - WEST STREET PLANNING --- Long-term planning provides funding to plan for public
investments including a transportation plan that positions Lower Manhattan as the gateway to the region and the
world, a plan that transforms public boulevards into grand public promenades, and one that capitalizes on the
underutilized resources of Lower Manhattan. The projects funded in long-term planning meet some or all of the
following criteria: Consistent with HUD eligibility criteria; Consistent with the Lower Manhattan Development
Corporation’s Principles and Preliminary Blueprint for the Future of Lower Manhattan; Consistent with the Lower
Manhattan Development Corporation’s A Vision for Lower Manhattan: Context and Program for the Innovative
Design Study; Consistent with Mayor Michael Bloomberg’s New York City’s Vision for Lower Manhattan; and ¿
Enhancement of Lower Manhattan transportation services, connecting Lower Manhattan to the world. --- West
Street Planning --- New York State Department of Transportation (NYS DOT) is responsible for post-September
11th repair of Route 9A, also known as West Street in Manhattan, as well as the planning for future enhancements.
West Street is a multi-lane, 260-foot wide highway serving both regional and local traffic in Lower Manhattan. The
street acts as the western boundary for the World Trade Center site. West Street’s traffic conditions and width -more than twice as wide as a typical Manhattan avenue -- make it a barrier for pedestrians by separating Battery
Park City, the World Financial Center, and the Hudson River waterfront from the rest of Lower Manhattan.
Significantly, West Street acts as a divide between the World Trade Center site, the emerging residential
community south of Liberty Street, and the existing Battery Park City community. Residents complain about the
potential safety hazards of crossing West Street and retailers in the World Financial Center suffer from difficult
access. Since September 11th, there has been extensive discussion of the best ways in which to accommodate the
large traffic volumes that flow along West Street, while also improving the pedestrian experience and making the
areas adjacent to West Street more amenable to residential and commercial development. The portion that runs
along the length of the World Trade Center site is of special concern since it must provide an appropriately dignified

and aesthetically graceful setting next to the future World Trade Center memorial. NYS DOT has considered
numerous design concepts to consider all significant factors. Goals for the design of West Street include creating
better east-west pedestrian connections, improving the pedestrian environment, easing surface congestion, and
accommodating the need to create a quiet, respectful site for the memorial. NYS DOT’s work on West Street
included necessary technical services related to the repair and restoration of essential transportation facilities and
planning for future enhancements to West Street.. --ALLOCATIONS IN PARTIAL ACTION PLANS -- Partial Action
Plan 4 has allocated $2,705,848 for this project. (Additional funds had originally been allocated to West Street
Planning. in 2005, $1.8 million was reallocated to Short-Term Capital Projects for West Street Pedestrian
Connections).

Location Description:
West Street, south of Chambers Street, in Manhattan.

Activity Progress Narrative:
There are no changes during this quarter for this program.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
P-WTC-7700

Projected Start Date:
02/01/2002

Activity Category:
Planning

Projected End Date:
06/30/2005

Activity Status:
Under Way

National Objective:
N/A

Responsible Organization:

This Report Period

To Date

Total Projected Budget from All Sources

N/A

7,184,621

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

7,184,621

Program Funds Drawdown

0

7,184,621

Obligated CDBG DR Funds

0

7,184,621

Expended CDBG DR Funds

0

7,184,621

Match Contributed

0

0

Program Income Received

0

0

Performance Measures

This Report Period
Low

Mod

Cumulative Actual Total /
Expected
Total

Low

Mod

Total

No Performance Measures Found

Activity Description:
LMDC PLANNING - WTC SITE AND MEMORIAL --- LMDC engages in broad planning and administration activities
relating to the recovery, remembrance, and rebuilding efforts in Lower Manhattan, defined by LMDC as the entire
area of Manhattan south of Houston Street. LMDC¿s planning activities include the site planning for the World Trade
Center site and the areas immediately surrounding the site. This planning includes selection of a site plan and
development of design guidelines. LMDC¿s planning activities focus on the administration of the competition and
planning for the memorial. HUD has authorized the use of up to 5% of the total grant to LMDC for costs associated
with planning and administration activities, including costs for overhead, personnel, and consultants.

Location Description:
The office of the Lower Manhattan Development Corporation is located at One Liberty Plaza, 20th Floor, New York,
NY 10006.

Activity Progress Narrative:
There was no activity to report on this project in the 2nd quarter of 2008.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
Parks-7743

Projected Start Date:
08/06/2003

Activity Category:
Rehabilitation/reconstruction of public facilities

Projected End Date:
12/31/2009

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
New York City Department of Parks and Recreation

This Report Period

To Date

Total Projected Budget from All Sources

N/A

46,981,689

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

46,981,689

Program Funds Drawdown

0

17,771,320

Obligated CDBG DR Funds

0

26,530,870

Expended CDBG DR Funds

0

17,771,319

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

# of Public Facilities

0

0

0

0/0

0/0

28/14

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

6/1

# of Persons benefitting

0

0

0 127,802/65,592 51,038/91,934 840,000/176,797

Activity Description:
SHORT-TERM CAPITAL PROJECTS - NEIGHBORHOOD PARKS AND OPEN SPACES --- The short-term capital projects
were selected through a consultation process involving participants from community groups, local businesses, and
city and state government to revitalize the Lower Manhattan community as well as facilitate economic development
after the attacks of September 11th. Manhattan Community Board 1 contributed insight into residents' needs for
the area at meetings and through written correspondence. Input was solicited and received from organizations such
as the Alliance for Downtown New York, the Real Estate Board of New York, and the Association for a Better New
York, the Partnership for New York City, Wall Street Rising, and the American Institute of Architects. Major area
firms and property owners were also consulted to determine specific needs and ways to facilitate and sustain
economic growth. The City of New York Mayor's Office compiled input from a number of sources and a range of
constituencies, determining areas of overlap and greatest need. The Short-Term Capital Projects were first
announced by Governor George Pataki on April 24, 2003 The creation of open spaces and neighborhood parks will
provide public facilities that add to the quality of life for all communities in lower Manhattan and draw residents and
visitors to the area, which will also contribute to the rehabilitation of Lower Manhattan. The short-term capital
projects will provide immediate relief to Lower Manhattan residents, businesses, workers, students, and visitors by
improving accessibility in and around Lower Manhattan and enhancing the quality-of-life in Lower Manhattan,
making this a more attractive place to live, work, and visit. The following criteria were used to select parks
projects: Consistent with HUD eligibility criteria; Enhance the quality-of-life in Lower Manhattan in the near-term
for residents, businesses, workers, students, and/ or visitors; Provide or enhance open space in Lower Manhattan;
Leverage additional private or public funds for completion of the full scope of the capital project; and Funds will be
used for capital or core costs, not operational costs. --- Neighborhood Parks & Open Spaces --- Many Lower
Manhattan parks and open spaces were closed or damaged after September 11, 2001. Enhancing and rehabilitating
these open spaces, as well as creating new parks, is critical to meet the needs for public space that serves workers
in Lower Manhattan, tourists, and the existing and growing residential populations of Lower Manhattan. To address
these needs, the New York City Department of Parks and Recreation has recently prepared a Lower Manhattan
Open Space Vision Plan. Community Board 1 and 3 comprise the proposed Lower Manhattan project area.
Community Board 1 has the highest population growth rate of the city's 59 community boards, with increases of
100%, 59%, and 35%, over the last three decades respectively. According to the 2000 Census, the population is
34,420 residents, with over 6,791 families. A dire need for additional parks has repeatedly been identified by
Community Board 1 in its annual Statement of Needs, particularly on the district's east side where virtually no park
space is available. In addition to its growing residential population, the area hosts hundreds of thousands of
tourists annually, making improved public spaces essential to the sustainability of the area. In contrast, further
east, Community Board 3 consists of predominantly low- and moderate-income households and has the third
lowest median income in Manhattan. Community Board 3 has a long tradition of ethnic, economic, and cultural
diversity and with a population of 164,407 according to the 2000 Census is one of the City's most densely
populated areas. The need for additional parkland and the rehabilitation of existing parks has been identified as a
high priority of the Community Board. Enhanced parks and new green spaces across the residential communities
throughout Lower Manhattan will serve as a catalyst for the redevelopment of Lower Manhattan by providing public
facilities for local workers, a draw for businesses, and an improvement in the quality of life for downtown's growing
residential population. They will also provide a significant destination for visitors by capitalizing on downtown's
magnificent waterfront setting, unique architectural character, and important historical context. --As of December
31, 2006, the following parks are complete: Drumgoole, Tribeca Park, Battery Bosque, Bowling Green, East River
Park, Al Smith Playground, Brooklyn Bridge Plaza, Old Slip, Columbus Park Landscape and Washington Market Park,
Coenties Slip, and Sara D. Roosevelt. Wall Street Park is nearly complete. --Project descriptions: New Parks and
Significant Enhancements - The park at Canal, Varick & Laight is a new park at a site in Tribeca that was broken
asphalt and cobbles. The Battery Bosque is a newly designed portion of an existing park that now includes an
ornamental garden, evening lighting, and a fountain. The Bosque complements other improvements in Battery Park
such as the renovation of historic Castle Clinton. The Coenties Slip project created a permanent public space from
an unused roadbed. Wall Street Triangle has been significantly greened with planting beds, flowering trees, and an
expanded sidewalk. The Brooklyn Bridge Plaza and Drumgoole Plaza projects removed parking spaces and replaced
traffic barriers to expand and improve the public space. Major Rehabilitations - The Central Lawn of Washington
Market Park, a major destination in a heavily residential neighborhood, was reconstructed with new turf and an
irrigation system. Bowling Green, America's first park, was completely refurbished. Portions of Columbus Park have

been reconstructed and new amenities in this heavily used Chinatown park include benches, game and picnic
tables, drinking fountains, and lighting. The East River Park project reconstructed ball fields. --The second phase of
parks improvements is currently undergoing environmental review. These projects include: Washington Market
Park Comfort Station, Collect Pond Park, Sara D. Roosevelt Phase 2, Allen and Pike Street Malls, James Madison
Park and Canal Varick Laight Park.

Location Description:
Wall Street Triangle- Wall Street, Pearl and Water streets; Coenties Slip- Coenties Slip, Pearl and Water streets;
Tribeca Park- Beach Street, 6th Ave, and Ericsson Place; East River Park Ballfields- Montgomery-Houston Street
and FDR drive; Drumgoole Plaza- Frankfort and Gold Streets; Brooklyn Bridge Plaza- Avenue of the Finest,
Frankfort St, and Park Row. Improvement will be made up to Chatham Square; Sara D. Roosevelt Park- Forsyth,
Canal, Chrystie, and E. Houston; Bowling Green- Broadway and Whitehall Street; Al Smith Playground- Catherine,
Madison, to Oliver Street; Washington Market Park- Greenwich and Chambers Streets; Old Slip- Old Slip, Water,
and FDR; Louise Nevelson Plaza - Maiden Lane, Liberty St, William St. PHASE 2: Lower Manhattan, bounded by
West Street to the west, the East River to the east, and generally between the Brooklyn and Manhattan Bridges.
The Allen and Pike Street Malls extend from the East River, up along Pike Street to Canal Street, where they
become the Allen Street Malls and extend northward to Houston Street.

Activity Progress Narrative:
Parks Phase 1 – The nine park sites under this phase are all substantially complete. LMDC is awaiting submission of
final invoices with proper documentation materials from the NYCDPR. Parks Phase 2 - The second phase of parks
improvements continued with design and approval processes. The environmental review is complete for CanalVarick-Laight Park and construction documents were put out for bid in the summer of 2007. In the first quarter of
2008, the bid was awarded to the construction manager and the procurement package was submitted to LMDC for
contractor approval. Construction is expected to begin at this park next quarter. James Madison Plaza, Sara D.
Roosevelt/Hester Street Playground, and Washington Market are currently in the preliminary design phase and are
going through the necessary community and art commission approval processes. Environmental review for these
parks is ongoing. Collect Pond will be redesigned to incorporate comments received by the Art Commission and is
expected to finalize design in the fourth quarter of 2008. Designs for the Allen Street/Pike Street Malls is still under
review and coordination meetings have been held with the NYCDOT to discuss the possibility of widening the
streets. A testing program and possible traffic analysis may be required. Designs are still being finalized for the
Battery Carousel and will be submitted to the Art Commission for approval next quarter. It is expected that
construction documents will be completed by third quarter 2008. Louis Nevelson Plaza - In June 2008, the NYC
Department of Design and Construction kicked off their Liberty Street reconstruction project which includes the
reconstruction of Louise Nevelson Plaza. The plaza is expected to be completed by the end of 2009. Total
beneficiaries were calculated by adding the number of residents within ½ mile of each park to the number of
workers within ¼ mile of each park.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
RGP-7713

Projected Start Date:
06/07/2002

Activity Category:
Residential Location Incentive Grants - (WTC only)

Projected End Date:
12/31/2005

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:

This Report Period

To Date

N/A

237,500,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

237,500,000

7,318

236,175,798

Obligated CDBG DR Funds

0

237,049,815

Expended CDBG DR Funds

7,318

236,175,798

Match Contributed

0

0

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

0

0

0

0/0

0/0

1,745/1,500

# of Businesses

0

0

0

0/0

0/0

156/10

# of Households benefitting

0

0

0 16,703/8,400 6,058/4,100 56,841/38,000

# of Properties

Activity Description:
LMDC RESIDENTIAL GRANT PROGRAM --- Background: The World Trade Center disaster had an immediate
negative impact on the housing market in lower Manhattan, which resulted in a significant increase in vacancy
rates. The residents of lower Manhattan, particularly in the area south of Chambers Street and west of Nassau and
Broad Streets including Battery Park City (¿Zone 1¿), face a number of concerns regarding the effects of the
tragedy such as quality of life issues, transportation issues, and the disruption caused by ongoing construction that
will be necessary to rebuild lower Manhattan. As part of the recovery process, the economic impact of many of
these issues is being addressed through existing grant programs administered by FEMA, as well as recovery efforts
by other Federal, State, and City agencies. Unfortunately, when the initial criteria for this program were first
introduced, the lower Manhattan housing market remained depressed despite the efforts that were being made in
the area. The United States Housing Market Conditions Regional Activity Report issued by HUD reported that lower
Manhattan rental rates were down approximately 10 to 15%. After September 11, 2001, approximately one-third
of Battery Park City rental tenants did not return to their apartments. Some rental prices fell 30 percent in Battery
Park City and rents in the Financial District fell from 16 to 21 percent on average. Owner-occupied housing saw a
similar downturn in the aftermath of the tragedy. Real estate agents estimated a 10 percent to more than 25
percent drop in apartment prices between September and December 2001. By January, very few units had sold in
Battery Park City while some were still listed at 15 percent below September prices. Purpose of Program: Lower
Manhattan¿s residential population is essential to the continued viability of the area¿s businesses. Increased
housing vacancy rates have a significant negative impact on the area¿s economic recovery. Increasing vacancies in
the rental and owner-occupied housing markets begin a downward economic cycle, reducing business activity,
which in turn makes housing in the area less attractive. Development of an effective program to encourage
individuals to remain in, or move to, housing in lower Manhattan requires the creation of significant incentives to
encourage individuals to renew existing leases, sign new lease agreements, or purchase residential units. Without
such a program, the perceived disadvantages of lower Manhattan as a housing location would continue to adversely
impact the area¿s housing market and commercial activity. The Residential Grant Program incentive program
outlined in this Partial Action Plan meets these goals. Response to the Draft Assistance Plan for Individuals first
announced in February 2002 was immediate and positive. Although Battery Park City¿s occupancy rate fell to 60%
after the disaster, its occupancy rate ¿rose by several percentage points, to 74 percent,¿ a few weeks after the
Draft Assistance Plan for Individuals was released for public comment. In general, anecdotal evidence from building
owners and prospective tenants shows that, after the plan was announced, there was a substantial increase in
interest in apartments in the lower Manhattan area. Area Characteristics: The population of the area south of Canal
Street is diverse. Approximately half of the area¿s residents live within walking distance of their place of
employment. Residential income characteristics eflect the area¿s industry mix, which includes a significant number
of financial service businesses, small manufacturers (including garment producers), restaurants, retailers, and
providers of professional and personal services. For example, residents of the area east of Broadway and south of
Canal Street have a median household income that is lower than the area west of Broadway, which is characterized
by relatively high household incomes. The area of lower Manhattan adjacent to the World Trade Center was
attractive to urban professionals because of the presence of the major transportation hub at the World Trade
Center and major shopping and service areas located at the World Trade Center and the World Financial Center.
These attributes were complimented by the presence of attractive residential units in locations like Battery Park
City and Tribeca. In Tribeca alone, more than 5,000 units were converted to housing from other purposes in the

1990¿s. The areas of Chinatown, Little Italy, and parts of the Lower East Side have historically been a major
residential entry point for immigrants in New York City and include predominantly lower and middle income
households. While parts of this area are not south of Canal Street, this area experienced significant inconvenience,
disruption, and economic hardship as a result of September 11th. Criteria for Assistance: This program offers
substantial financial incentives to offset the perceived and real disadvantages of living in lower Manhattan. To
encourage individuals to sign or renew leases or purchase or retain housing, in lower Manhattan, the following
categories of grants are proposed: Two-Year Commitment-Based Grants: Items 1 ¿ 6 - These grants provide an
incentive to individuals to make a two-year commitment to lower Manhattan. This two-year commitment by
residents stabilizes the residential communities adversely impacted by the September 11th tragedy. 1. Rental units
and owner occupied housing within Zone 1 (Zone 1 is defined as the area south of Chambers Street and west of
Nassau and Broad Streets, including all buildings which face on those streets and the entirety of Battery Park City)
will be eligible for a grant of 30% of the monthly rent (or mortgage payments, plus maintenance costs and real
estate and related taxes for owner occupied units), up to $12,000 over two years. To provide maximum benefit to
lower income individuals in the area, the Plan provides a minimum grant of $4,000 per assisted unit over two
years. However, no residents will receive grants in excess of their total two year payments. 2. Rental units and
owner occupied housing within Zone 2 (Zone 2 is defined as the area outside Zone 1 but south of Canal Street and
southwest of Rutgers Street, including all buildings which face on those streets) will be eligible for a grant of 30%
of the monthly rent (or mortgage payments, plus maintenance costs and real estate and related taxes for owner
occupied units), up to $6,000 over two years. To provide maximum benefit to lower income individuals in the area,
the Plan provides a minimum grant of $2,000 per assisted unit over two years. However, no residents will receive
grants in excess of their total two year payments. 3. To be eligible for the grants related to rental units described in
Items 1 & 2, all applicants must meet the following criteria: - The unit must be occupied by the applicant and the
applicant must comply with one of the following two options: (a) The applicat must have entered into at least a
two-year lease commencing prior to July 1, 2002 and ending on or after May 31, 2003; or (b) The applicant must
have entered into at least a two-year lease commencing on or after July 1, 2002 and on or before May 31, 2003. To be eligible for the program under option (b), the following rent restrictions apply: - Rents paid by tenants in
rent-regulated units may not be more than the legally permitted rents for rent-regulated units. - Rents paid by
tenants in non-rent-regulated units may not be more than the following: - In Zone 1 -- 90% of pre-9/11/01 rents
for the same rental unit, plus an adjustment equal to the level of rent increases set for two-year renewal leases by
the New York City Rent Guidelines Board. - In Zone 2 -- 95% of pre-9/11/01 rents for the same rental unit, plus an
adjustment equal to the level of rent increases set for two-year renewal leases by the New York City Rent
Guidelines Board. - These rent restrictions do not apply to newly constructed units coming on line after September
11, 2001 or to units whose rent-regulation status changed or will change between September 11, 2001 and June 1,
2003. - Going forward, these rent restrictions may be adjusted to reflect market conditions. - Leases of existing
tenants where the term of the lease is or has been renegotiated will only be eligible if their term expires at least
two years after the effective date of the renegotiated lease or at least two years after the date the renegotiated
lease was executed, whichever is later. - Tenants must show that their rental payments are up to date (or have
otherwise been lawfully placed in escrow). - Payments under the program will be made directly to eligible tenants
for up to two years. - One grant will be made per housing unit. - Additional eligibility criteria regarding health,
safety, and habitability of buildings may be applied to this program. 4. To be eligible for the grants related to owner
occupied housing described in Items 1 & 2, all applicants must meet the following criteria: - The unit must be
occupied by the owner applicant and the owner applicant must comply with one of the following two options: (a)
Existing owners must agree to remain for at least two years after July 1, 2002; or (b) New owners who purchase
on or after July 1, 2002 and on or before May 31, 2003 must agree to remain for at least two years. - Only owneroccupied residences will be eligible for assistance. Owners who lease out their residences will not be eligible for this
assistance, but their tenants will be eligible if they satisfy the criteria set forth in Item 3. See Item 5 for possible
exceptions. - Existing owners who have completed the payment of their mortgages will be eligible for a grant of
50% of monthly maintenance costs and real estate and related taxes, up to the maximum amounts of $12,000 or
$6,000 over two years. - Owners must show that mortgage, maintenance, and real estate and related tax
payments are up to date (or have otherwise been lawfully placed in escrow). - Payments under the program will be
made directly to eligible owners for up to two years. - One grant will be made per housing unit. - Additional
eligibility criteria regarding health, safety, and habitability of buildings may be applied to this program. 5. Units
leased or owned for residential purposes by corporations, universities, and other designated institutions may be
subject to special criteria. These units will only be eligible fr the grants described in Item 1 and Item 2. 6. LMDC
will determine whether buildings are in compliance with the criteria of this program (i.e. offering two-year leases
and complying with the rent restrictions outlined in Item 3), before its housing units will be deemed eligible. This
certification process may vary for certain subsets or categories of buildings. One-Time Grant Per Housing Unit for
September 11, 2001 Residents: Item 7 - These grants for residents of lower Manhattan who have continued to live
in the area since September 11th provide an additional incentive for them to remain. These grants recognize the
value of their commitment to remain in lower Manhattan despite the significant inconvenience, disruption, and
economic costs that these areas have sustained since September 11th. Their continued residence has supported
the immediate and surrounding residential and business communities during this period. 7. A one-time grant of
$1,000 is available per currently occupied housing unit in Zone 1, Zone 2, or Zone 3 (Zone 3 is defined as: the area
north of Canal Street and Rutgers Street; south of Delancey and Kenmare Streets; and east of Lafayette Street in
Manhattan, including all buildings which face on those streets with the exception of Canal Street and Rutgers
Street). Applicants for this one-time grant must have resided in rental units or owner occupied housing in Zone 1,
Zone 2, or Zone 3 prior to September 11, 2001 and continue to reside in Zone 1, Zone 2, or Zone 3 through the
date of application and the date of award. Residents who relocated within or between the eligible zones will be
eligible for this grant. One-Time Grant Per Housing Unit for Families: Items 8 - 10 These grants provide an
incentive to families to make at least a one-year commitment to live in lower Manhattan, recognizing that keeping
and attracting families is crucial to the stability and vitality of lower Manhattan. 8. Eligible rental units and owner
occupied housing within Zone 1 whose household includes one or more children under age 18 at the date of their
application will be eligible for an additional family grant of $1,500. One grant will be made per housing unit. The
additional eligibility criteria for these grants are described in Item 10. 9. Eligible rental units and owner occupied
housing within Zone 2 and Zone 3 whose household includes one or more children under age 18 at the date of their

application will be eligible for an additional family grant of $750. One grant will be made per housing unit. The
additional eligibility criteria for these grants are described in Item 10. 10. To be eligible for the family grants
described in Items 8 & 9, all applicants must meet the following criteria: - The unit must be occupied by the
applicant and the identified child(ren) and the applicant must comply with one of the following four options: (a) The
applicant must have entered into at least a two-year lease commencing prior to June 1, 2002 and ending on or
after May 31, 2003; or (b) The applicant must have entered into at least a one-year lease commencing on or after
June 1, 2002 and on or before May 31, 2003; or (c) Existing owners must agree to remain for at least one year
after June 1, 2002; or (d) New owners who purchase on or after June 1, 2002 and on or before May 31, 2003 must
agree to remain for at least one year. Supplemental Assistance: Item 11 - 11. Abatements and subsidies for the
same purpose as the grants in this program will be factored into the determination of eligibility and the calculation
of grant amounts for all types of grants. AMENDMENT TO ACTIVITY-- In September 2006, LMDC amended PAP 1 to
reduce the allocation by $43,000,000 to reflect actual disbursements and a small reserve. RESULTS-- LMDC
provided over $227 million in grants to over 65,000 households. The program officially ended on August 31, 2005.

Location Description:
For the purposes of the Grant Program the area of focus has been divided into three zones. These zones are as
follows: Zone 1 is defined as the area south of Chambers Street and west of Nassau and Broad Streets, including
all buildings which face on those streets and the entirety of Battery Park City. Zone 2 is defined as the area outside
Zone 1 but south of Canal Street and southwest of Rutgers Street, including all buildings which face on those
streets. Zone 3 is defined as: the area north of Canal Street and Rutgers Street; south of Delancey and Kenmare
Streets; and east of Lafayette Street in Manhattan, including all buildings which face on those streets with the
exception of Canal Street and Rutgers Street.

Activity Progress Narrative:
--LMDC RESIDENTIAL GRANT PROGRAM-- The Residential Grant Program (RGP), approved by the Department of
Housing and Urban Development, provided financial incentives to retain and attract residents in Lower Manhattan.
Since the RGP was first announced in February 2002, there has been a tremendous resurgence of interest in
moving to Lower Manhattan, which is reflected in the decrease in residential vacancy rates. The occupancy rate of
Battery Park City, which was 60 percent after the attack, rose to 74 percent shortly after the announcement of the
draft plan and by the fall of 2002 had risen to 95 percent. --PLAN-- The plan divided Lower Manhattan into three
zones of eligibility, depending on proximity to ground zero: Zone 1 - defined as the area south of Chambers Street
and west of Nassau and Broad Streets, including all buildings which face on those streets and the entirety of
Battery Park City. Zone 2 - defined as the area outside Zone 1 but south of Canal Street and southwest of Rutgers
Street, including all buildings which face on those streets. Zone 3 - defined as the area north of Canal Street and
Rutgers Street, south of Delancey or Kenmare Streets, and east of Lafayette Street in Manhattan, including all
buildings which face on those streets with the exception of Canal Street and Rutgers Street. --ELIGIBILITY-- Both
owners and renters living in these zones were eligible for these three grants: 1) SEPTEMBER 11, 2001 RESIDENTS
GRANTS - A $1,000 one-time grant per household for on-going residents of Zone1, Zone 2, or Zone 3 who lived in
lower Manhattan on September 11, 2001. 2) FAMILY GRANTS - A one-time family grant for households with
children under age 18 that make at least a one-year commitment to living in lower Manhattan (Zone 1- $1,500,
Zone 2- $750, Zone 3- $750). 3) TWO-YEAR COMMITMENT BASED GRANTS - Grants for households that make at
least a two-year commitment to living in lower Manhattan. Zone 1 was eligible for 30% of the monthly rent (or
mortgage payments, plus maintenance costs and real estate and related taxes for owner occupied units), up to
$12,000 over two years. Zone 2 was eligible for 30% of the monthly rent (or mortgage payments, plus
maintenance costs and real estate and related taxes for owner-occupied units), up to $6,000 over two years. In
order to be eligible for grants, renters were required to have leases commencing on or before May 31, 2003 and
ending on or after May 31, 2003. Owners had to purchase apartments on or prior to May 31, 2003. --ALLOCATIONS
IN PARTIAL ACTION PLAN-- A total estimated cost of $237,500,000 was allocated for this program. In September
2006, LMDC amended PAP 1 to reduce the allocation from $280,500,000 (initially in 2002) by $43,000,000. The
funds remaining in RGP program will be reallocated in the future. --RESULTS-- LMDC approved over 39,000 total
applications and distributed over 30,000 September 11th Residents Grants, 26,000 2-Year Grants, and 8,000
Family Grants to individuals. Over $219 million in grants was distributed, a figure roughly equal to the estimated
annual economic impact on Lower Manhattan by new residents each year since the program’s inception. The RGP
was also a major factor in the 58% increase in neighborhood occupancy rates from a low of 60% shortly after the
terrorist attacks of 9/11/01. The program ended on August 31, 2005 and since then LMDC has implemented all
necessary program close-out procedures and continued to answer inquiries from grant applicants and perform any
necessary recoupment procedures. By all accounts the RGP has had an extremely positive impact on the
revitalization of the area, was successful in all of its major goals, and can now be closed.

Activity Location:
Address
No Activity Locations Found

City

State

Zip

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
SFARG-7719

Projected Start Date:
11/22/2002

Activity Category:
Econ. development or recovery activity that
creates/retains jobs

Projected End Date:
12/31/2005
National Objective:
Urgent Need

Activity Status:
Under Way
Responsible Organization:
Empire State Development Corporation (ESD)

This Report Period

To Date

N/A

29,000,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

29,000,000

-2,566

27,570,684

Obligated CDBG DR Funds

0

27,181,250

Expended CDBG DR Funds

-2,566

27,570,684

Match Contributed

0

0

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low

Mod

Total

Low

Mod

Total

# of Businesses

0

0

0

0/0

0/0

3,057/3,594

# of Persons benefitting

0

0

0 1,711/2,763 1,362/1,135 8,341/16,774

Activity Description:
SMALL FIRM ATTRACTION AND RETENTION GRANT PROGRAM (SFARG) --- This plan details LMDC's proposed
expenditure of $350 million to supplement three business recovery and economic revitalization programs initiated
and administered by Empire State Development (ESD), New York State's economic development agency, in
cooperation with the New York City Economic Development Corporation (EDC). ESD Action Plan History -- Business
Recovery Programs Established by ESD -- Congress appropriated an initial $700 million to New York State for
economic recovery and revitalization efforts through HUD's Community Development Block Grant Program. This
fund is managed by ESD in cooperation with EDC in accordance with a Final Action Plan and an Amended Action
Plan accepted and approved by HUD. The Final Action Plan describes all of the business recovery and revitalization
programs. The Amended Action Plan modifies three programs: (1) the Small Firm Attraction & Retention Grant
Program, (2) the WTC Business Recovery Loan Fund, and (3) the Infrastructure Rebuilding Program. Both ESD's
Final Action Plan and Amended Action Plan are available on the ESD web site: www.empire.state.ny.us. Additional
Business Recovery Funding from LMDC -- Both ESD's Final Action Plan and Amended Action Plan recognized that
more than $700 million would be needed to fully fund the business recovery and revitalization programs as
described. When an initial $2 billion was appropriated to LMDC, Congress intended that some portion would be
directed to the business recovery and revitalization effort administered by ESD. In fact, $500 million of the initial
appropriations (the $700 million and the $2.0 billion) is required to be made available to small businesses, not-forprofit organizations, and individuals to compensate them for economic losses. LMDC is publishing this Partial Action
Plan to allocate $350 million of the $2 billion fund to three business recovery programs administered by ESD as
described in ESD's Final Action Plan and Amended Action Plan referred to above. Small Firm Attraction & Retention

Grant (SFARG) Program -- $50,000,000 (total program fund $155,000,000) -- 1. Overview. ESD and EDC modified
the SFARG program to expand eligibility to (a) include firms employing fewer than ten people and eliminated the
previous requirement of a minimum of ten employees, and (b) ease lease commitment requirements for those
firms located in the area designated as the October 23 Zone. Firms that were eligible for SFARG under the terms
published in ESD's Final Action Plan remain eligible without any reduction in previously described benefits. The
program modifications respond to community requests for greater assistance to small businesses. 2. Objective. The
program is intended to help retain and create 65,000 jobs through the SFARG program at assisted firms. Assisted
firms will have an indirect impact upon businesses employing an additional 30,000 individuals. Note that firms
assisted by this program will also be eligible for assistance from other ESD programs. Consequently, job impacts
across programs are not additive. 3. General Conditions. Attraction and retention of small business establishments
is an important, but difficult to achieve, objective of any successful recovery plan. Because there are thousands of
small establishments operated by small and large businesses in the lower Manhattan area that will make decisions
about whether to locate in the area, it is administratively impractcal to provide assistance on a discretionary or
case-by-case basis. Thus, ESD and EDC offers grants to businesses on the following general conditions: For firms
operating in the Eligible Area as defined in paragraph 6, the current lease must expire on or prior to December 31,
2004, and the company must sign a new lease, or renew an existing lease for a minimum of five years beyond the
current commitment. For firms newly locating within the eligible area, the company must sign a new lease for a
minimum of five years. If the firm is located within a section of the Restricted Zone referred to as the October 23rd
Zone (the area bounded by the centerlines of Chambers Street, Greenwich Street, Park Place, Broadway, Rector
Street, West Street, Albany Street, South End Avenue World Financial Center Esplanade, Murray Street and North
End Avenue), the company must sign a new lease, or renew an existing or reaffirm an existing lease. In each case,
the new, renewed or reaffirmed lease must expire on or after September 11, 2006 for premises within the October
23rd Zone. 4. New Lease. The new lease must be signed not earlier than September 11, 2001 and not later than
December 31, 2004. ESD and EDC may extend availability of assistance if funding remains at the end of the period.
5. Size of Company. Upon application, the firm must employ not more than 200 employees in an establishment in
the eligible area. 6. Eligible Area for Location of Lease Space. The new lease or lease amendment is for space
located in the area on the south side of the line beginning at the intersection of the Hudson River with the Holland
Tunnel, and running thence east to Canal Street, then running along the centerline of Canal Street, to the
intersection with Rutgers Street, and thence running along the Centerline of Rutgers Street to the East River. 7.
Payments. Except as provided in paragraph 8, ESD/EDC will make two payments of $1,750 per employee to
assisted small firms as follows: The first payment will be made upon approval of the application for assistance. The
second payment will be made 18 months later based on the company's employment at that time, up to a maximum
of 250 employees. However, firms with 3 or less employees will be eligible to receive one payment of $3,500 per
employee upon approval of application, in lieu of the two payments indicated above. 8. Firms in Restricted Zone.
Firms operating in the Restricted Zone -- the area bounded by the area south of the centerline of Chambers Street
from the Hudson River to Broadway, then the area west of the centerline of Broadway running south to Rector
Street and the area north of the centerline on Rector Street running west to the Hudson River -- on September 11,
2001 that sign, renew or reaffirm a lease for space in New York City within the Eligible Area defined in paragraph 6,
will be eligible for assistance in the same manner as firms described in that paragraph, except that ESD/EDC will
make two payments of $2,500 per employee (or one payment of $5,000 if three or less employees). In the event
that firms located prior to September 11th in the Restricted Zone relocate outside the Eligible Area, as defined in
paragraph 6 above, but within New York City, on or prior to December 31, 2002, ESD/EDC will provide two
payments of $1,750 per employee or one payment of $3,500 per employee in the same manner as described in
paragraph 7. 9. Projected Total Cost of Program. ESD's Amended Action Plan allocates $105 million for the SFARG
program. The increase of $25 million over the original allocation of $80 million, recognizes the additional cost of
expanding eligibility criteria to include firms with fewer than ten employees. An additional $50 million is being
allocated to the SFARG program by LMDC through this Partial Action Plan, bringing the total program fund to $155
million. --RESULTS-- The deadline to apply for the program was December 31, 2004. 347 firms received grants
that helped them to attract and retain 7,181 employees. --AMENDMENT TO ACTIVITY-- In December 2006, HUD
approved an amendment to PAP 4 to reduce the SFARG allocation by $22,000,000 to better reflect payments to
grantees.

Location Description:
The area on the south side of the line beginning at the intersection of the Hudson River with the Holland Tunnel,
and running thence east to Canal Street, then running along the centerline of Canal Street, to the intersection with
Rutgers Street, and thence running along the Centerline of Rutgers Street to the East River.

Activity Progress Narrative:
SMALL FIRM ATTRACTION AND RETENTION GRANT (SFARG) -- To date, ESDC and LMDC have made 3,993 grants
to 2,634 businesses for approximately $133 million. Five of the grants that were made were distributed in this
quarter. All applications for the second round of SFARG grants have been received as of the end of the first quarter
of 2008, and only a few disbursements remain outstanding. Currently, ESDC is focusing its efforts on ensuring that
all grantees are meeting with the post grant requirements of the program (grantees must remain in the eligible
premises for a minimum of 5 years from the business’s lease commitment date.

Activity Location:

Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
SITE5B-0600

Projected Start Date:
10/06/2006

Activity Category:
Construction of new housing

Projected End Date:
12/31/2009

Activity Status:
Under Way

National Objective:
Low/Mod

Responsible Organization:
The New York City Department of Housing Preservation
and Development

This Report Period

To Date

N/A

15,000,000

N/A

15,000,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted
Program Funds Drawdown

3,243,186

3,243,186

Obligated CDBG DR Funds

0

15,000,000

Expended CDBG DR Funds

3,243,186

3,243,186

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of housing units

0

0

-77

0/0

0/0

-77/77

# of Households benefitting

0

0

0

0/44

0/33

0/77

Activity Description:
Project description: LMDC proposes the allocation of $15 million to subsidize the planning and design, and interior
fit-out of affordable housing at a new mixed-use development project at Site 5B in Tribeca, known as 270
Greenwich Street. This new mixed-use development project will consist of market rate condominiums, commercial
retail space, and a mixed-income residential rental building. The residential rental building will be a mid-rise
building facing Greenwich Street above a two-story retail base and underground parking. Prior to September 11,
2001, Site 5B had been planned as an entirely a commercial project. However, shortly after September 11, 2001,
the City reexamined its vision for Lower Manhattan and determined that Site 5B was better suited for a mixed-use
development that was largely residential, with a goal to include meaningful affordable housing. LMDC funds would
be provided to subsidize the planning and design of the rental housing tower, including related portions of the
building base, and interior fit out of the affordable housing units. The residential rental component of the project
will include affordable housing. HDC will administer the Mixed Income Program to ensure that the development will
meet the following affordability targets. Of the total 163 units in the residential rental component, 85 will be

market rate units, 44 will be middle-income units serving households below 175% AMI, 33 will be low-income units
serving households at or below 50% AMI, and one will be a superintendent unit. The development will be financed
through the use of tax-exempt bond proceeds, 4% tax credit equity, and the LMDC funds. The HDC Mixed Income
Program will be administered for a period of 30 years. Proposed beneficiaries: LMDC funds used for Site 5B would
bring much needed affordable housing to Tribeca. A developer was selected as a result of an RFP released by EDC
in July of 2000. Although the RFP initially specified a commercial project, shortly after September 11th the City
determined that the Site was better suited for a mixed-use development that includes affordable housing. The
Tribeca community supports a substantial number of low and moderate wage employment opportunities, yet the
community has a considerably limited number of affordable housing units. The Site 5B proposal would benefit 33
low-income households and 44 middle-income households corresponding to the HDC Mixed Income Program.
Affordable housing would therefore serve the community and the demand for affordable housing. Selection of
beneficiaries: HDC will administer the program using its established marketing and tenant selection guidelines for
tax-exempt projects, and in accordance with LMDC criteria and HUD regulations. The marketing plan includes, but
is not limited to, pre-marketing and outreach components and an HDC-supervised lottery process. The developer of
Site 5B will be responsible for designing and carrying out a pre-marketing and marketing plan for the affordable
rental units, and for selecting tenants according to the income eligibility criteria generally described above. Income
verification will be conducted for low and moderate income units. For low-income units, HDC will provide income
verification on an annual basis, while for moderate income verification will be performed prior to occupancy. On
November 18, 2005, HUD approved Partial Action Plan 6, which allocated funds for the planning and design, of a
mixed income residential rental building at 270 Greenwich Street in Tribeca. The subrecipient agreement was
executed on December 5, 2006. The project broke ground in December of 2005.

Location Description:
The project area consists of the City-owned Site 5B, Block 142/Lot 110, in the Borough of Manhattan, located in
Tribeca between Warren Street, Park Place, West Street, and Greenwich Street.

Activity Progress Narrative:
The mixed-income rental component was 98.4% complete based on a site observation report from June 20, 2008.
Work is proceeding in general accordance with the plans, specifications and all pertinent documents reviewed by
inspectors. Of the 33 low-income units: 32 applicants have moved in and 1 applicant turned down the apartment
after HDC approval. Of the 44 middle-income units: 26 applicants have moved in March, April and May, 10
applicants are scheduled to move in May and June, 1 applicant turned down the apartment after HDC approval, 4
applicants are waiting for HDC approval and 3 applicants’ files are pending to be sent to HDC # of housing units:
low 33 mod 44 Total 77 # of housing units: cumulative Low 33/33 mod 44/44 Total 77/77 # of households
benefitting: low 33 mod 44 Total 77 # of households benefitting: low 33/33 mod 44/44 Total 77/77

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
SSite-0171

Projected Start Date:
01/01/2004

Activity Category:
Projected End Date:
Acquisition, construction,reconstruction of public facilities 12/31/2009
Activity Status:

National Objective:

Under Way

Slums and Blight

Responsible Organization:

This Report Period

To Date

N/A

63,000,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

63,000,000

Program Funds Drawdown

720

60,109,290

Obligated CDBG DR Funds

0

59,930,023

Expended CDBG DR Funds

720

60,109,291

Match Contributed

0

0

Program Income Received

0

0

Total Projected Budget from All Sources

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Properties

0

0

0

0/0

0/0

3/3

# of Persons benefitting

0

0

0

0/7,323

0/12,798 0/204,618

Activity Description:
PROJECT DESCRIPTION--LMDC plans to acquire real property immediately south of the World Trade Center in order
to implement the World Trade Center Memorial and Cultural Program. In addition to the World Trade Center Site,
the Project Site for the approved World Trade Center Memorial and Redevelopment Plan comprises several parcels
of land just south of the World Trade Center Site, collectively referred to as the Southern Site. LMDC acquired of
one of the parcels (130 Liberty Street) in August 2004 through funds from Partial Action Plan 7, acquired another
parcel (140 Liberty Street) in February 2006 through funds from Partial Action Plan 9, and plans to acquire the
remaining two parcels along with underground portions of adjacent streets necessary for infrastructure: (1) 155
Cedar Street where the St Nicholas Greek Orthodox Church was located prior to September 11th; and (2) the
portion of Washington Street between Cedar and Liberty Street, which is a public New York City street. These
parcels along with 140 Liberty Street form the western portion or “remainder” of the Southern Site. This area will
serve as open space at grade, space for a new St. Nicholas Greek Orthodox Church, and allow critical infrastructure
to be built and connected to the WTC Site below grade.--The costs include all costs associated with acquisition of
the property necessary for the implementation of the WTC Plan, particularly the construction of the Memorial and
Cultural Program. Allowing for the integration of the Southern Site into the WTC Plan will permit construction of
new open space, subgrade truck security, and underground bus parking as well as reduction of density on the WTC
Site that will permit reservation of sufficient space for the proposed memorial and cultural facilities on the WTC Site
itself. Projected costs include services of legal and other consultants to examine the property, hold hearings, issue
notices, make findings, obtain insurance, and prepare documents as may be appropriate. -- The activities relating
to the Memorial Program, as outlined in this Partial Action Plan, may involve condemnation of one or more parcels
on the Southern Site, requiring a prior public hearing under New York State Eminent Domain Procedure Law where
public input will be solicited. LMDC’s Board of Directors shall review and consider the record of such hearing,
together with any documents or written comments submitted in connection with the proposed condemnation. After
Board review of such documents, LMDC would proceed to condemn the property if, and only if, the Board then
authorizes such condemnation proceedings. AMENDMENTS TO ACQUISITION OF REMAINDER OF SOUTHERN SITE-Partial Action Plan 9 as amended was approved by HUD on October 6, 2005. LMDC proposed the allocation of an
additional $20,000,000 for costs relating to the acquisition of real property for the Southern Site in order to
implement the World Trade Center Memorial and Cultural Program, increasing the total allocation for this activity
from to $64,500,000. These additional costs result from (1) increases in the valuation of the land at 155 Cedar
Street, at 140 Liberty Street, and Washington Street between Cedar and Liberty Streets, and (2) the addition of
interests in below-grade portions of Cedar and Liberty Streets adjacent to the privately-owned land. Otherwise, the
categories of costs remain the same: acquisition of real property; eeal estate appraisal services; legal services;
public hearings, notices and advertisements; insurance. BENEFICIARIES--The thousands of relatives and friends of
the nearly 3,000 victims of September 11, 2001 and February 26, 1993 will benefit from the memorial to their
loved ones. Others immediately affected by the events, including survivors, area resident and workers, will equally
benefit from the project. This project will also benefit businesses, workers, residents, and visitors throughout Lower
Manhattan. ESTIMATED COST--The total estimated cost for this portion of the Memorial Program is not to exceed
$64,500,000, as outlined in the approved amendments to Partial Action Plan 9.

Location Description:
LOCATION--(1) 155 Cedar Street where the St Nicholas Greek Orthodox Church was located prior to September

11th; (2) 140 Liberty Street where an outdoor parking lot was located prior to September 11th; and (3) the portion
of Washington Street between Cedar and Liberty Street, which is a public New York City street. These three parcels
form the western portion or remainder of the Southern Site.

Activity Progress Narrative:
SOUTHERN SITE--The World Trade Center Memorial and Redevelopment Plan (WTC Plan) includes several parcels
of land just south of the World Trade Center Site, referred to collectively as the “Southern Site,” that will be used to
construct infrastructure and other components of the WTC Plan. LMDC acquired the largest parcel at 130 Liberty
Street in August 2004, 140 Liberty Street in February 2006, and the following parcels constitute the remainder: (1)
privately-owned 155 Cedar Street; and (2) several public New York City streets-Washington Street between Cedar
and Liberty Streets and subsurface portions of Cedar and Liberty Streets. LMDC has been working with the The City
of New York and The Port Authority of New York and New Jersey on the acquisition and configuration of the street
parcels as well as the review and development of plans for the entire Southern Site, including the redesign and
relocation of St. Nicholas Church. The Southern Site was expanded slightly to include additional street parcels and
added to the project site for the WTC Plan along with certain parcels to the north of the WTC Site, as described in
the General Project Plan for the World Trade Center Memorial and Cultural Program, as amended February 17,
2007. On behalf of LMDC, Empire State Development Corporation submitted information regarding the acquisition
and disposition of certain street related parcels at the World Trade Center and adjacent areas to the New York
State Public Authorities Control Board, which considered and approved the matter at its meeting on September 26,
2007. While certain street parcels were transferred in December 2007, a number of parcels remain the subject of
agreements that are in process and condemnation proceedings are expected to commence later in 2008.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
TRANS-1302

Projected Start Date:
12/31/2006

Activity Category:
Rehabilitation/reconstruction of a public improvement

Projected End Date:
12/31/2009

Activity Status:
Planned

National Objective:
Urgent Need

Responsible Organization:
New York City Department of Small Business Services

This Report Period

To Date

Total Projected Budget from All Sources

N/A

31,000,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

31,000,000

Program Funds Drawdown

0

0

Obligated CDBG DR Funds

0

30,690,000

Expended CDBG DR Funds

0

0

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

# of Persons benefitting

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

0

0

0

0/0

0/0

0/10,000

Activity Description:
LOWER MANHATTAN TRANSPORTATION IMPROVEMENT PROGRAM-- Access to transportation has been identified as
a competitive advantage for Lower Manhattan. Access to subways, the PATH station, ferries, bridges and tunnels
make Lower Manhattan an attractive place to live and work. As Lower Manhattan continues to grow, ensuring
sufficient transportation will be a key to its continue success. LMDC allocated up to $31,000,000 to address a range
of transportation initiatives that will benefit commuters, businesses, residents and pedestrians in Lower Manhattan.
The City of New York will use these funds to implement projects within Lower Manhattan that accomplish one or
more of the following: improve mobility; improve connectivity between Lower Manhattan, the rest of New York
City, and the surrounding region; promote the livability of Lower Manhattan and/or encourage business
development; improve conditions for pedestrians and bicyclists; promote use of public transportation; provide
access to the streets for those vehicles that need it; reduce congestion on the streets; support traffic management
and emergency response; and ease the impact of construction on residents, businesses and tourists. Prior to
allocating funding to any project, the NYC Economic Development Corporation will engage public participation in
the review of the project’s ability to promote one or more of the above goals and solicit and consider public input. PROGRAM OBJECTIVES—This program will help prevent of blight that could result absent intervention to address
the existing conditions resulting from the events of September 11th. -BENEFICIARIES-- The transportation
improvement projects to be funded will benefit Lower Manhattan area residents, workers, businesses, and not-forprofit organizations, including low and moderate income persons and families. --ALLOCATIONS IN PARTIAL ACTION
PLANS –A total of $31 million has been allocated in the Final Action Plan.

Location Description:
The project area is Lower Manhattan, south of Houston Street.

Activity Progress Narrative:
TRANS-1302 (LM TRANSPORTATION IMPROVEMENT PROGRAM) There was no activity to report on this project in
the current quarter.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
TVC-0708

Projected Start Date:
05/01/2004

Activity Category:
Public services

Projected End Date:
12/31/2006

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
September 11th Families Association

This Report Period

To Date

Total Projected Budget from All Sources

N/A

3,000,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

3,000,000

Program Funds Drawdown

0

3,000,000

Obligated CDBG DR Funds

0

3,000,000

Expended CDBG DR Funds

0

3,000,000

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Non-business Organizations
benefitting

0

0

1

0/0

0/0

3/1

# of Persons benefitting

0

0

103,910

0/0

0/0 473,310/535,589

Activity Description:
--TRIBUTE VISITORS' CENTER--LMDC proposes to allocate $3,000,000 for the Tribute Visitors Center. This is an
initiative proposed by the September 11th Families Association (WVFA) with the objective of facilitating the
interaction between the September 11th community and visitors to the WTC Site, in the context of a healing
environment. A void of guidance has evolved over the last six years for the millions of visitors to the WTC Site who
wish to learn more about the tragic events of September 11, 2001 and February 26, 1993. While the viewing wall
information panels located at the WTC Site provide a chronology and description of the events, there remains a
need for a physical space dedicated as an interim program, which responds to the needs of those searching for
more in-depth information. In recognition of this evolving need, LMDC seeks to offer funding and assistance to
family groups for the creation of a space near the WTC Site, where family members, survivors, and residents can
share their experiences and educate visitors on the Citys heroic and historic efforts in the face of tragedy. The
Tribute Visitors Center bridges the gap between those needing to express their stories, and those seeking a real
and tangible experience. In addition, the Tribute Visitors Center will further serve to revitalize Lower Manhattan by
providing a space, in close proximity to the WTC Site, that will attract family members, survivors, residents, and
visitors and provide them with an opportunity to share their experiences and to learn more about the events of
September 11, 2001 and the redevelopment and revitalization efforts going forward. The Tribute Visitors Center
will distinguish itself from other September 11th spaces by its educational elements, its proximity to the WTC Site,
and its unique September 11th community volunteer program. Its volunteer network builds from the established
WVFA network of over 3,800 families of victims that have been actively involved with the Association since
September 11th, dozens of additional family support networks, thousands of rescue and recovery workers, and
hundreds of immediate relief volunteers. The Tribute Visitors Center will build upon the core mission of the WVFA
by providing a broader platform for unity among the September 11th community and creating a central place for
information about September 11th. Their mission further includes: assisting and uniting the families of terrorist
victims, fostering family unity and promoting public understanding of the devastation rendered by terrorist acts.
The Tribute Visitors Center is being established with the following objectives: Encompass the history of September
11th within the setting of Lower Manhattan and NYC; Enable the September 11th community to convey the
program along with personal experiences to the public; Display basic information about the events of September
11th and the loved ones lost, the tremendous recovery efforts and the WTC memorial; Create a sustainable
community and visitors center; Inspire visitors with hope and courage to shape Americas future; Display basic
facts, timeline and information about the events of September 11th and the aftermath; Create volunteer programs
for family members, survivors, residents and recovery workers; Offer guided tours around the WTC Site by
program docents; Develop a Family Advisory Committee to review program content and merchandise to meet
respectable standards of remembrance; and Recognize the strength and generosity of America following September
11th by allowing families the opportunity to express their gratitude for the overwhelming support and comfort they
received after the terrorist attacks and to give back through education. –The Tribute Center focuses on telling the
human stories of those affected through its exhibits, programs and docent-led tours of the site. Tribute is expected
to be open for a minimum of 7 years, effectively bridging the gap between the present day and the completion of
the future WTC Memorial, Reflecting Absence.-The docent tour program officially began on November 19, 2005.

The Center houses 4,000 square feet of gallery space on the first floor and 2,000 square feet of gallery and
program space on the lower level, including a space for community gatherings. Galleries include: “World Trade
Center Community Remembered,” celebrating the World Trade Center before September 11th; “Passage Through
Time,” telling the personal stories of those who experienced September 11th first hand; “Aftermath and Recovery,”
where a moving film shows the mammoth task and tremendous will of the rescue and recovery workers; “Tribute,”
showing images and lovingly selected objects given by families to share their loved ones with the world; and
“Voices of Promise,” where the vast international response to September 11th is documented. All activities have
been completed for construction associated with the Tribute Visitors Center. -BENEFICIARIES-- The creation of the
Tribute Visitors Center will serve to revitalize Lower Manhattan by benefiting the millions of visitors who come to
the WTC Site to learn about the events of September 11, 2001 and February 26, 1993. The Center will provide an
evolutionary way of addressing the needs of an estimated 500,000 visitors annually, while providing a peer support
network of volunteer guides from the September 11th community. The Tribute Visitors Center will also serve family
members, survivors, and residents who wish to share their experiences and educate visitors on the heroic and
historic efforts of the City as it pulled together in the face tragedy. Scheduled activities related to the Tribute
Visitors Center began in 2004 and ended in 2006. --FEDERAL AND OTHER RESOURCES-- LMDC will provide funding
for this activity with additional funding for this activity provided by corporate and non-profit partners, and
individual in-kind donations. --- --ALLOCATIONS IN PARTIAL ACTION PLAN-- The total estimated cost of this
project, as outlined in this Partial Action Plan, is not to exceed $3,000,000.

Location Description:
The Tribute Visitors¿ Center will be located at a space in close proximity to the WTC Site.

Activity Progress Narrative:
TRIBUTE VISITORS CENTER--The Tribute Center opened adjacent to the World Trade Center site in September
2006. All activities have been complete for this project As of June 2008 the TVC has welcomed 540,579 visitors. In
order to correct for inconsistencies in reporting Performance Measure and update the actual project beneficiaries
the numbers were updated as follows: 103,910 (Actual Real Number reported for this Quarter) + 535,589 (Amount
of Correction for past under/over reporting) =540,579 (New Corrected Cumulative Number of beneficiaries). # of
Non-business Organizations benefitting 0 0 1 0/0 0/0 1/1 # of Persons benefitting 0 0 535,589 0/0 0/0
540,579//500,000

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
W-ART-0171

Projected Start Date:
01/01/2002

Activity Category:
Projected End Date:
Acquisition, construction,reconstruction of public facilities 12/30/2015
Activity Status:
Under Way
Responsible Organization:

National Objective:
Slums and Blight

This Report Period

To Date

N/A

60,004,000

N/A

60,004,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted
Program Funds Drawdown

11,812

6,246,216

Obligated CDBG DR Funds

0

11,800,060

Expended CDBG DR Funds

11,812

6,246,217

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Properties

0

0

0

0/0

0/0

0/1

# of buildings (non-residential)

0

0

0

0/0

0/0

0/1

# of Public Facilities

0

0

0

0/0

0/0

0/1

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

0/2

# of Persons benefitting

0

0

0

0/7,323

0/12,798 0/204,618

Activity Description:
--WORLD TRADE CENTER PERFORMING ARTS CENTER--Cultural uses on the rebuilt WTC Site will provide a variety
of important uses as part of the overall redevelopment plan. The cultural components will help create a world class
visitor destination that will contribute to the economic development of the site and the area, while improving the
quality of life for those who live and work in Lower Manhattan. Programming will be broad and diverse, and will
serve both businesses and residents. The Performing Arts Center is proposed to contain a 1,000 seat theater venue
that under its current design will house the Joyce Theater as well as a 200+ seat theater. Public spaces and
activities that will be part of the Performing Arts Center could include educational programs for school groups and
community workshops. The Performing Arts Center is also expected to house significant rehearsal space for both in
house rehearsals as well as for the large Arts community in New York and specifically in Lower Manhattan. -AMENDMENTS TO ACTIVITY FOR PERFORMING ARTS CENTER-- The work on the Performing Arts Center, which
began in 2004, is continuing and includes activities such as planning, determination of subgrade requirements, and
coordination with the Port Authority of New York and New Jersey on the WTC site. The allocation includes the
following: In 2005, $16,360,000.00 was allocated in Partial Action Plan 8. Since then, $5,356,000.00 was amended
and now $11,004,000.00 is included in Partial Action Plan 8 and $49,000,000.00 in Partial Action Plan 11 for
planning, development, preliminary implementation and construction.

Location Description:
PROJECT AREA--The WTC Plan Project Area is located in Lower Manhattan on two sites: (i) the WTC Site, an
approximately 16 acre super block, bounded by West, Vesey, Church, and Liberty Streets; and (ii) two adjacent
city blocks south of the WTC Site (one bounded by Liberty, Washington, Albany and Greenwich Streets, and the
other bounded by Liberty, West, Cedar and Washington Streets), Washington Street between Liberty and Cedar
Streets, and subsurface portions of Liberty Street and other streets in and around those blocks (collectively, the
"Southern Site").

Activity Progress Narrative:
NO UPDATE TO THE PERFORMANCE MEASURES. PERFORMING ARTS CENTER DESIGN---During the second quarter
of 2008, LMDC continued working with the City and the project team, which includes Gehry Partners, Faithful &
Gould, and Joyce Theater, to define and analyze Performing Arts Center programming, operation, design, costs,
and constructability to determine subgrade requirements. The City team gave a presentation on work done for
“Phase I” under the subrecipient agreement. Faithful + Gould has began subgrade work for “Phase II” of the
subrecipient agreement. LMDC conducted a feasibility study to identify and analyze issues and costs associated
with an alternative site for the Performing Arts Center.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
W-MEM-0171

Projected Start Date:
01/01/2002

Activity Category:
Projected End Date:
Acquisition, construction,reconstruction of public facilities 12/30/2015
Activity Status:
Under Way

National Objective:
Slums and Blight

Responsible Organization:

This Report Period

To Date

N/A

282,875,000

Total Projected Budget from All Sources
Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

282,875,000

17,636,908

104,771,741

Obligated CDBG DR Funds

0

232,413,481

Expended CDBG DR Funds

17,636,908

104,771,741

Match Contributed

0

119,000,000

Program Income Received

0

0

Program Funds Drawdown

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Public Facilities

0

0

0

0/0

0/0

0/2

# of Persons benefitting

0

0

0

0/7,323

0/12,798 0/204,618

Activity Description:
--WORLD TRADE CENTER MEMORIAL AND MEMORIAL MUSEUM-- This project is part of the World Trade Center
Memorial and Cultural Program, which also includes the Memorial Museum (W-MUS-0171), 130 Liberty Street
(130L-0171), Southern Site (SSite-0171) and the Performing Arts Center (W-ART-0171). LMDC is committed to the
development of an appropriate memorial and museum to commemorate the events of September 11. This program
includes the planning and construction of a Memorial and Memorial Museum, and the planning and possible
construction of memorial-related improvements and cultural uses at the Site. LMDC conducted an international
competition on a Memorial design, and in January 2004 announced the selection of Reflecting Absence by Michael
Arad and Peter Walker, two reflective pools set in the footprints of the WTC and surrounded by an open plaza of
trees. LMDC and the National September 11th Memorial and Museum at the World Trade Center (“Foundation”) are
engaged in a broad spectrum of activities contributing to the planning, design, and implementation of the Memorial
and Memorial Museum. The funding provided by LMDC and its partners will be used for planning, design and
construction of the Memorial and Memorial Museum. --ALLOCATIONS IN PARTIAL ACTION PLAN FOR THE
MEMORIAL AND MEMORIAL MUSEUM--LMDC has allocated a total of up to $282,875,000 for the National
September 11th Memorial and Museum at the World Trade Center. The allocation includes the following: Partial
Action Plan 8 ($62,875,000 for planning and development), Partial Action Plan 11 ($75,000,000 for ongoing design,
construction, and program planning), Partial Action Plan 12 ($100,000,000), Final Action Plan ($45,000,000

reserve fund for unforeseen events or unavoidable costs) --BENEFICIARIES--The thousands of relatives and friends
of the nearly 3,000 victims of September 11, 2001 and February 26, 1993 will benefit from the memorial to honor
their loved ones. Others immediately affected by the events, including survivors, area residents and workers, will
equally benefit from the project. This project will also benefit the thousands of visitors to the Memorial, which will
allow them to honor those who were killed in the attacks. The Memorial and Memorial Center will foster greater
public awareness of the events of February 26, 1993 and September 11, 2001, and their impact on the victims'
families, survivors, area residents, New York City, and beyond. --SCHEDULE—The Memorial and Cultural Program
began in 2004 and extends through 2009, including the planning, design, and development of the cultural
institutions on the site. --FEDERAL AND OTHER RESOURCES--The Memorial and Memorial Center will be funded
with a combination of private funds donated by individuals and groups to the Foundation National September 11th
Memorial and Museum at the World Trade Center and public investment. In the future, the Memorial and Memorial
Museum will use its own resources to engage in fundraising for both public sector and private sector funds, and
individual donations, to accomplish its mission. --TOTAL ESTIMATED COST--The total estimated LMDC cost for this
activity, including funds provided in Partial Action Plans 8, 11, 12 and the Final Action Plan for ongoing design,
construction, and program planning is up to $282,875,000.

Location Description:
--PROJECT AREA--The WTC Plan Project Area is located in Lower Manhattan on two sites: (i) the WTC Site, an
approximately 16 acre super block, bounded by West, Vesey, Church, and Liberty Streets; and (ii) two adjacent
city blocks south of the WTC Site (one bounded by Liberty, Washington, Albany and Greenwich Streets, and the
other bounded by Liberty, West, Cedar and Washington Streets), Washington Street between Liberty and Cedar
Streets, and subsurface portions of Liberty Street and other streets in and around those blocks (collectively, the
"Southern Site").

Activity Progress Narrative:
W-MEM-0171 WTC MEMORIAL AND MEMORIAL MUSEUM -- LMDC, in partnership with the National September 11
Memorial & Museum at the World Trade Center (National Memorial), will provide initial funding for the design and
construction of the Memorial, and will plan for and oversee the design development and construction
documentation for the Memorial Museum, and possibly other elements of the WTC Plan. Highlights of the quarter,
include: SITE CONSTRUCTION • Contractor continued drilling caissons, setting solder piles, grouting and sanding. •
Contractor continued construction at the southwest corner of the site adjacent to the PATH tracks. Contractor
poured concrete for the new liner wall. • Patching of the existing slurry wall continued. • Contractor installed rebar,
set forms and poured concrete. • Owen Steel continued working on shop drawings. This is an on-going process that
will continue throughout next year. To date, Owen Steel has fabricated 2,584 tons of steel out of the total 8,650. •
Upcoming PATH emergency egress stair tower removal will enable National Memorial contractors to commence
construction with the remaining footings and ejector pits. • Upon completion of the trench and remaining footings,
construction will begin with the final site drainage and placement of the survivor stair over the drainage trench.
DESIGN • National Memorial continued working with the Port Authority to resolve the location of the sidewalk
emergency stairs and the details of the West Vent Structure. • National Memorial is coordinating structural
components of the exhibition (e.g., tridents and Last Column) with the core and shell drawings • National Memorial
continued the coordination of the below grade structure for the Museum Pavilion with the Port Authority
Transportation Hub Team. PLAZA TREE MAINTENANCE: During May, the Memorial trees were maintained at the
holding site in New Jersey. INSURANCE: The Owner Controlled Insurance Program (OCIP) is in effect. CIVIL
RIGHTS COMPLIANCE • During May, National Memorial’s Construction Manager (Bovis Lend Lease) continued to
pursue areas where M/WBE, Section 3, and 9/11 outreach compliance can be maintained and improved. • Bovis
maintained outreach efforts within the M/WBE community. Through networking and outreach events, Bovis
consistently provided project information and prequalification forms to interested contractors, suppliers, and
vendors. Bovis also continued its dedication to ensuring all contractors participate in the M/WBE outreach program.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Amount

Grantee Activity ID:
W-MUS-0171

Projected Start Date:
01/01/2002

Activity Category:
Projected End Date:
Acquisition, construction,reconstruction of public facilities 12/30/2015
Activity Status:
Under Way

National Objective:
Slums and Blight

Responsible Organization:

This Report Period

To Date

Total Projected Budget from All Sources

N/A

9,521,000

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

9,521,000

Program Funds Drawdown

0

9,471,631

Obligated CDBG DR Funds

0

9,521,000

Expended CDBG DR Funds

0

9,471,631

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

Mod

Total

# of Properties

0

0

0

0/0

0/0

0/1

# of buildings (non-residential)

0

0

0

0/0

0/0

0/1

# of Public Facilities

0

0

0

0/0

0/0

0/1

# of Non-business Organizations
benefitting

0

0

0

0/0

0/0

2/2

# of Persons benefitting

0

0

0

0/7,323

0/12,798 0/204,618

Activity Description:
--MUSEUM PAVILION (FORMLY KNOWN AS THE VISITOR ORIENTATION AND EDUCATION CENTER)-- This project is
part of the World Trade Center Memorial and Cultural Program, which includes the Memorial (W-MEM-0171), 130
Liberty Street (130L-0171), Southern Site (SSite-0171) and the Performing Arts Center (W-ART-0171). This
program includes the planning and construction of a Memorial and Memorial Museum, and the planning and
possible construction of memorial-related improvements and cultural uses at the Site. The Pavilion will welcome
visitors to the WTC site and serve as a transition from the surrounding city to the Memorial and Memorial Plaza.
Programming in the Pavilion will complement the Memorial and Memorial Museum, and will serve as the entry to
the Museum, with Snohetta serving as the project architect for the building. The northeast corner of the Memorial
Plaza is being designed by Peter Walker Partners Landscape Architects. --ALLOCATION IN PARTIAL ACTION PLAN-The Pavilion was originally funded in PAP 8 as the WTC Cultural Complex, a significantly larger building. The PAP
was amended and the project scaled back to its current form. In 2006, The State of New York allocated
$80,000,000 to the project. That enabled LMDC to reduce its funding allocation from $33,460,000 to $9,521,000
for the planning and design of the Pavilion. --BENEFICIARIES--Those immediately affected by the events, including
family members of victims, survivors, area residents and workers, will equally benefit from the project. This project
will also contribute to the overall economic recovery of Lower Manhattan and New York City. --SCHEDULE--The
Memorial and Cultural Program began in 2004 and extends through 2009, including the planning, design and
development of the cultural institute on the site. --FEDERAL AND OTHER RESOURCES--The memorial and cultural
institutions will be funded with a combination of private funds donated by individuals and groups to the World
Trade Center Memorial Foundation, Inc., public investment, and investment that will be made by the cultural
institutions that are selected to locate on the site. --TOTAL ESTIMATED COST--The total estimated cost for this
activity has been decreased from $33,460,00 to $9,521,000.

Location Description:

--PROJECT AREA--The VOEC is located in the northeast corner of the Memorial Plaza, bounded by Church, Fulton
and Greenwich Streets.

Activity Progress Narrative:
There are no changes during this second quarter 2008 for this program.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Grantee Activity ID:
West-7746

Projected Start Date:
08/06/2003

Activity Category:
Rehabilitation/reconstruction of a public improvement

Projected End Date:
03/31/2006

Activity Status:
Under Way

National Objective:
Urgent Need

Responsible Organization:
New York State Department of Transportation; Port
Authority of New York and New Jersey

This Report Period

To Date

Total Projected Budget from All Sources

N/A

22,955,811

Total CDBG Disaster Recovery Grant Funds Budgeted

N/A

22,955,811

Program Funds Drawdown

0

18,327,501

Obligated CDBG DR Funds

0

22,292,761

Expended CDBG DR Funds

0

18,327,500

Match Contributed

0

0

Program Income Received

0

0

Performance Measures
This Report Period

# of Persons benefitting

Cumulative Actual Total /
Expected

Low

Mod

Total

Low

0

0

0

0/0

Mod

Total

0/0 17,734/9,400

Activity Description:
--WEST STREET PEDESTIRAN CONNECTIONS-- This project constructed a temporary pedestrian bridge near the

intersection of Vesey and West Streets and provide enhancements to the current bridge and walkway at Liberty
Street. This improvement fostered safe pedestrian flows across West Street, as well as handled the expected high
volumes of pedestrians that use this crossing daily since PATH service were restored in December of 2003. The
former North Bridge, which connected the World Trade Center site to the World Financial Center, was entirely
destroyed by the terrorist attacks on September 11, 2001. This bridge was a major connection between the World
Trade Center PATH Terminal (which served an estimated 67,000 in-bound PATH riders daily before it was destroyed
on September 11, 2001) and the heavily utilized offices at the World Financial Center. During peak hours, 6,000
people per hour utilized the pedestrian bridge prior to September 11th. Since the attacks, the number of
pedestrians crossing West Street at the Vesey Street intersection has steadily recovered from levels immediately
after the attacks, and it is expected that as the area around the World Trade Center recovers, these numbers will
continue to rise. As PATH riders arrive at the World Trade Center and cross West Street to reach the World
Financial Center, a replacement for the destroyed bridge was needed in order to safely and efficiently serve the
estimated 6,500 pedestrians that would utilize the West Street-Vesey Street intersection hourly. This project
benefited businesses, workers, residents, and visitors in Lower Manhattan. --ALLOCATIONS IN PARTIAL ACTION
PLAN--The estimated cost included in Partial Action Plan 4 is up to $ 22,955,811.

Location Description:
Liberty Street at West Street and Vesey Street at West Street in Manhattan.

Activity Progress Narrative:
There are no changes during this second quarter 2008 for this program.

Activity Location:
Address

City

State

Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail
Match Sources

Amount

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Amount

