



January 2011 Progress Report on the Deconstruction of 130 Liberty Street

Deconstruction Status

As of February 7, 2011, contractor Bovis Lend Lease has removed the 27th through the 1st floors. Deconstruction in the basement continues, as do other activities needed for site turnover to the Port Authority.