



December 9, 2009

Mr. Arnel Javal  
TRC Environmental  
130 Liberty Street Field Office  
New York, NY 10006

**RE: Proposed revision to the May 14, 2009 approved Decontamination and Deconstruction Implementation Plan**

Dear Mr. Javal,

This letter identifies revisions to the May 14, 2009 approved Implementation Plan necessary to conform to the approved deconstruction drawings.

**Page 28 of 33 Section V.D.22 delete the first and second sentences and replace with the following:**

*"A fire-retardant plywood perimeter to protect the site and surrounding streets will be maintained around the deconstruction decks for four floors. Perimeter scaffolding and plywood will remain a maximum of two scaffold frames unsupported above the highest tieback point (slab or column) and will be lowered concurrent with deconstruction activities."*

Your immediate attention and help is greatly appreciated.

Regards,

*On behalf of and for purposes of implementation plan submission only*

**Bovis Lend Lease, Inc.**

Cc: S. Sommer, BLL  
E.J. Ignacio, BLL  
R. Johnson, LVI

Attachment: Deconstruction logistics Plan

**Bovis Lend Lease LMB, Inc.**

200 Park Avenue  
New York, NY 10166

Telephone  
212 592 6700

Facsimile  
212 592 6988

[www.bovislendlease.com](http://www.bovislendlease.com)

Regional Headquarters:

London  
New York  
Sydney

A Lend Lease Company